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TENDER DOCUMENTS FOR PROCUREMENT OF WORKS (BUILDING AND ASSOCIATED 
CIVIL ENGINEERING WORKS) 

1) NAME AND CONTACT ADDRESSES OF PROCURING ENTITY 

 
                          Name… NG-CDF SABOTI CONSTITUENCY  

Address… P.O BOX  1330- 30200 KITALE 

Email address:..........cdfsaboti@ngcdf.go.ke

2) Invitation to Tender (ITT) No. DIGITALHUB/138/2211311/108/3

3)     Tender  Name  …  PROPOSED  CONSTRUCTION  OF  ASSISTANT  COUNTY  COMMISSIONER'S 
OFFICE _ MACHEWA DIGITAL HUB & INSTALLATION OF LAN





 

 

INVITATION TO TENDER 

 

Tendering will be conducted under open competitive method (National) using a standardized tender document. 

Tendering is open to all qualified and interested Tenderers. 

1. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during 
office hours [. 0900 to 1500 hours] at the address given below. 

2. Tender documents may be viewed and downloaded for free from the website (as per tender advertisement). 
Tenderers who download the tender document must forward their particulars immediately to as per tender 
advertisement to facilitate any further clarification or addendum. 

3. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for (...126.) 
days from the date of opening of tenders. 

5. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

6. Completed tenders must be delivered to the address below on or before [as per tender advertisement]. 
Electronic Tenders [will not] be permitted. 

7. Tenders will be opened immediately after the deadline date and time specified above or any dead line date and 
times specified later. Tenders will be publicly opened in the presence of the Tenderers' designated 
representatives who choose to attend at the address below. 

8. Late tenders will be rejected. 

 

4. All Tenders must be accompanied by a“tender Security” of Kshs.80,000 

9. The addresses referred to above are:

THE FUND ACCOUNT MANAGER

NG-CDF SABOTI CONSTITUENCY

P.O. BOX 1330-30200

KITALE, KENYA

EMAIL: cdfsaboti@ngcdf.go.ke  

 

 

 

 

 

 

 

 

 

PROCURING ENTITY: NG-CDF SABOTI CONSTITUENCY

CONTRACT  NAME  AND  DESCRIPTION:  PROPOSED  CONSTRUCTION  OF  ASSISTANT  
COUNTY  COMMISSIONER'S OFFICE _ MACHEWA DIGITAL HUB & INSTALLATION OF LAN



 

 

A. Address for obtaining further information and for purchasing tender documents 

(1) Physical address for hand Courier Delivery to an office or Tender Box (As indicated in tender 

advertisement) 

        Name of Procuring Entity.  NG-CDF SABOTI CONSTITUENCY

(2) Postal Address -  1330-30200 Kitale, Kenya

(3) Insert name: NG-CDF SABOTI
         Telephone:   0757 256215  
         E-mail:          cdfsaboti@ngcdf.go.ke



 

 

 

 

Name   

(Official of the Procuring Entity issuing the invitation) 

 

 
Signature   

 

1)  Postal Address: 1330-30200 Kitale, Kenya

B. Address for Submission of Tenders. 

Name of Procuring Entity. NG-CDF SABOTI CONSTITUENCY

C. Address for Opening of Tenders. 

Name of Procuring Entity. NG-CDF SABOTI CONSTITUENCY

  

NG-CDF SABOTI CONSTITUENCY

Designation: FUND ACCOUNT MANAGER

 
Date  07TH AUGUST 20276  

2)  Physical  address  for  hand  Courier  Delivery  to  an  office  or  Tender  Box  :  THE  NGCDF 
SABOTI OFFICE PREMISES AT  THE TRANS NZOIA COUNTY COMMISSIONER'S 
COMPOUND

1)  Physical  address  for  hand  Courier  Delivery  to  an  office  or  Tender  Box:  THE  NGCDF 
SABOTI OFFICE PREMISES AT  THE TRANS NZOIA COUNTY COMMISSIONER'S 
COMPOUND



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

PART1: TENDERING PROCEDURES 
 

 

 
 





 

 

SECTION I - INSTRUCTIONS TO TENDERERS 

A GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract 
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

1.2 Throughout this tendering document: 
a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if specified 

in the TDS, distributed or received through the electronic-procurement system used by the Procuring 
Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that 

is an official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include 
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive 
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and 
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign 
the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, 
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records 
and other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and 
make available to all the firms together with this tender document all in formation that would in that respect 
give such firm any unfair competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or 
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree 
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint 
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance 
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process and, in the event 
the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an 
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of 
the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which 
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. 
Public Officers are also no t allowed to participate in any procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 



 

 

a) Directly or indirectly controls, is controlled by or is under common control with an other tenderer; 

b) Receives or has received any director indirect subsidy from another tenderer; 

c) Has the same legal representative as an other tenderer; 

d) Has a relationship with an other tenderer, directly or through common third parties, that puts it in a 
position to influence the tender of an other tenderer, or influence the decisions of the Procuring Entity 
regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant 
for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; 

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of 
the Contract, and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts 
temming from such relationship has been resolved in a manner acceptable to the Procuring Entity 
throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is 
proven to have been involved in any of these practices shall be automatically disqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint 
venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of another 
joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate 
as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. ATenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered 
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the 
case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors 
or sub-consultants for any part of the Contract including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it 
is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 
entity or Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter VII of 
theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, person, or entity in that country. 

http://www.ppra.go.ke/


 

 

 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in 
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will 
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition 
is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, 
Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered 
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign 
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered 
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered 
with the National Construction Authority and be issued with a Registration Certificate before they can 
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A selected tenderer shall be given opportunity to register before 
such award and signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as 
a condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations 
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue 
Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence 
of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and to 
the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/


 

 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of 
the proposed work method and schedule, including charts, as necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6.0 Sections of Tender Document 

 
6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 

should be read in conjunction with any Addenda issued in accordance with ITT 10. 
 
PART 1: Tendering Procedures  
Section I – Instructions toTenderers  
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification 
Criteria Section IV – Tendering Forms 

PART 2: Works' Requirements 
Section V - Bills of Quantities 
Section VI - Specifications 
Section VII - Drawings 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  
Section IX - Special Conditions of Contract  
Section X- Contract Forms 
 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless 
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the 
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of 
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. Incase of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 
 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document 
and to furnish with its Tender all information and documentation as is required by the Tender document. 
 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 

the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 

provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 

clarification, provided that such request is received no later than the period specified in the TDS prior to the 

deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 

who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry 

but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish 

its response at the web page identified in the TDS. Should the clarification result in changes to the essential 

elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 

site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The 

costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS 

if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated 

representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

  

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 

questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 



 

 

will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not 

identify the source of the questions asked. 

7.5 TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit 
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the 
pre-tender meeting will not be a cause for disqualification of a Tenderer. 

8.0 Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 
Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who 
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly 
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the 
Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the 
tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature 
that are part of the Tender may be in another language provided they are accompanied by an accurate and 
notarized translation of the relevant passages into the English Language, in which case, for purposes of 
interpretation of the Tender, such translation shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to per form the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint 

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender, 
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to 
contract signature will render the tenderliable for disqualification. 



 

 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms 
furnished in Section IV, Tendering Forms. The forms must be completed with out any alterations to the text, 
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with 
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and the method of evaluating different alternative times for completion will be described in Section III, 
Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements 
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents 
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring 
Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts 
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described 
in Section VII, Works' Requirements. 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 
the Billof Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items 
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the 
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of the item quoted by 
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender 
so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender, 
including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12.1. 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment 
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except 
incases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the 
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of 
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the sametime. 



 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of 
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and 
the total Tender Price submitted by the Tenderer. 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer 
in the Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 

outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate 
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by 
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the 
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and 
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to 
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the 
Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices 
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a 
detailed break down of the foreign currency requirements shall be provided by Tenderers. 

16.0  Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, 
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate 
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 
the Contract the Tenderer shall provide the information requested in the corresponding information sheets 
included in Section IV, Tender Forms. 

17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or 
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy 
the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of 
ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further 
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation 
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and 
thereby help to prevent any corrupt influence in relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a 
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 
information relating to its ownership and control confidential where it is tendering to undertake public sector 
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and 
control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity 
may request in relation to owner ship and control which in formation on any changes to the information which 
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any 
change to the information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate 



 

 

as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these 
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at 
the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, iftheProcuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as idepending the 
outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the 
tenderer or any other person shave committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date, 
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer 
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due 
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts 
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance 
with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein 
writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) 
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting 
its Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any 
of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority 
listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from 
a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) 
days beyond the original validity period of the Tender, or beyond any period of extension if requested under 
ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly 



 

 

return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were 
determined non-responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the 
Form of Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) signthe Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in 
the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars 
the Tenderer from participating in public procurement as provided in the law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the 
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in 
the letter of intent referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified 
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe 
copies, the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmation as specified in theTDS and shall be attached to the Tender. The name and position held by each 
person signing the authorization must be typed or printed below the signature. All pages of the Tender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of 
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their 
legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealingand Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single 
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and 
a warning not to open before the time and date for Tender opening date. Within the single envelope, package 
or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as 
described in ITT 11; and 

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 



 

 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the 
alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required 
copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 
a) bear the name and address of the Procuring Entity, 
b) bear the name and address of the Tenderer; and 
c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened 
prematurely will not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of submitting 
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submission procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall there after be subject to the deadline as extended. 

23.0 Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written 
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance 
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or 
modification of the Tender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of 
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or 
any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all 
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' 
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required 
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal 
and is read out at Tender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the 



 

 

Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a 
valid authorization to request the substitution and is read out at Tender opening. 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No 
Tender modification shall be permitted unless the corresponding modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether 
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and 
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; 
and any other details as the Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by 
the tender opening committee) are to be initialed by the members of the tender opening committee attending 
the opening. 

25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any Tender 
(except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the 
tender opening register shall be distributed to all Tenderers. 

E.  EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed 
to Tenderersorany other persons not officially concerned with the Tender process until information on Intention 
to Award the Contract is transmitted to all Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes 
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time 
for aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shallnot be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall 
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected. 

28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 
a) “Deviation” is a departure from the requirements specified in the tender document; 
b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 



 

 

requirements specified in the tender document; and 
c) “Omission” is the failure to submit part or all of the information or documentation required in the 

Tender document. 

29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 
itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the 
tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsivetenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, 
to confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the 
Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

30.0 Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the 
tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify non-material non- 
conformities in the tender related to documentation requirements. Requesting information or documentation 
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to 
comply with the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material 
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 

 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not 
be the subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following 

basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 

disqualificationofthetenderasnon-responsive. 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 

bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall lead to 
disqualification of the tender as non-responsive. and  

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0  Conversion to Single Currency 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single 
currency asspecified in the TDS. 



 

 

33.0 Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering 
where foreign contractors are expected to participate in the tendering process and where the contract exceeds 
the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive 
to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small and Medium 
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the 
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a 
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms 
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If 
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to 
all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity nominates 
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works 
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 
Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met 
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 
Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria 
and methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance with ITT 
40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if 
any, but including Daywork items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32; 

d) pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be consideredin Tender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine 
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts), 
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

 



 

 

36.0  Comparison of tenders 

           The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in 
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37.0 Abnormally low tenders and abnormally high tenders  

Abnormally LowTenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, 
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's 
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderersis 
compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject 
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any 
otherrequirements of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has 
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 
shall reject the Tender. 

Abnormally high tenders 

37.4 Anabnormally high tender price is one where the tender price, in combination with other constituent elements 
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 
compared with market prices or that genuine competition between Tenderers is compromised. 

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the 
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope 
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may 
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity 
may accept or not a ccept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications. 
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring 
Entity may as appropriate: 

a) accept theTender; 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to 
a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; 

d) reject the Tender, 



 

 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having 
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other 
firm(s) different from the Tenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto 
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) Mostresponsive to the Tender document; and 

b) the lowest evaluated price. 

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject 
all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of 
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 

F.  AWARD OF CONTRACT 

42.0  Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to 
be the Lowest Evaluated Tender. 

 

43.0 Notice of Intention to Enter into a Contract/Notification of Award  

Uponaward of the contract and prior to the expiry of the Tender Validity Period the Procuring Entity shall issue 
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain, 
at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not 
apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 



 

 

45.0 Debriefing by The Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or 
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt 
of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own 
costs of attending such a debriefing meeting. 

46.0  Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1, 
upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit 
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to 
furnish the Performance Security within 21 days of the date of the letter. 

47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties 
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the 
Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
returnittotheProcuringEntity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and before 
expiry of the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance 
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other 
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless 
the Procuring Entity has agreed in writing that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments 
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer 
offering the next Best Evaluated Tender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe 
Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the 
following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection 
method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 
50.0  Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2   A request for administrative review shall be made in the form provided under contract forms. 



 

 

 

 

Section II - Tender Data Sheet (TDS) 

 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). 

Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 
 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 2.4 The Information made available on competing firms is as follows: 

 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: 

 

  

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: Not applicable 

B.  Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address _____      

 

to reach the Procuring Entity not later than __ as indicated in the tender 

advertisement______________________ 

 

(ii) The Procuring Entity shall publish its response at the website _ as indicated in the tender 

advertisement_____________  

 

ITT 7.2 (A) A pre-arranged pretender site visit [insert “shall” or “shall not”] take place at the following 

date, time and place: As indicated in the tender advertisement 

Date: ________________  

Time: ________________   

Place: _______________  

 

(B) Pre-Tender meeting [insert “shall” or “shall not”] take place at the following date, time and 

place: 

Date: ________________  

Time: ____________________  

Place: ___________________  

 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 

______ As indicated in the tender advertisement ________________ before the meeting. 

 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged 

ITT 1.1 The name of the contract is__ PROPOSED CONSTRUCTION OF ASSISTANT           
COUNTY COMMISSIONER'S OFFICE _MACHEWA DIGITAL HUB & 

INSTALLATION OF LAN

 
The reference number of the Contract is: DIGITAL HUB/138/2211311/108/3
The number and identification of lots (contracts) comprising this Tender are 
[insert number and identification of lots (contracts)] 
 
Lot 1- Name ________________________________ 
 
Lot 2- Name __________________________________ 
 
Lot… Name _______________________________________ 
ETC. 



 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

pretender will be published is ____________________ 

 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: Program of works 

 

ITT 13.1 Alternative Tenders [“shall not be”] _________ considered.  

 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: Not 

applicable  

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed  

ITT 15.2 (a) Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be _______ 126 days. 

 

ITT 18.3  (a)  The Number of days beyond the expiry of the initial tender validity period will be 

_________30___days. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By ___ Not applicable) ______% of the local currency portion of the Contract price adjusted 

to reflect local inflation during the period of extension,  

and  

 

(ii) By____ Not applicable) _______% the foreign currency portion of the Contract price 

adjusted to reflect the international inflation during the period of extension. 

 

ITT 19.1 Tender shall provide a Tender Security  

The type of Tender security shall be Bank guarantee in the amount of Kenya shillings Eighty 

Thousand (Ksh 80,000.00) 

ITT 20.1 In addition to the original of the Tender, the number of copies is: One (1) 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: proof 

of Power of attorney  

D.  Submission and Opening of Tenders 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

documents, the Procuring Entity’s address is: 

 

(1) Name of Procuring Entity NG-CDF SABOTI CONSTITUENCY
 

(2) Physical address for hand Courier Delivery to an office or Tender Box NGCDF 
OFFICE PREMISES AT TRANS NZOIA COUNTY COMMISSIONER COMPOUND
 

(3) Postal Address P.O. Box ……1330-30200 KITALE 

 

(4) Email- cdfsaboti@ngcdf.go.ke. ------------------- 

 

ITT 13.2 Alternative times for completion [“shall not be”] ______permitted. 

 

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

 

(1) Name of Procuring Entity : SABOTI NGCDF 

(2) Postal Address P.O. Box 1330 -30200
(3) Physical address for hand Courier Delivery to an office or Tender Box TRANS NZOIA
 COUNTY COMMISSIONERS COMPOUND
 

(4) Date and time for submission of Tenders… 10:00AM AT SABOTI NG-CDF OFFICE



 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

…………………. 

 

(5)  Tenders shall shall not submit tenders electronically. 

ITT 25.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specified below [insert a description of the electronic Tender opening 

procedures]: 

________________________________________________________________________

__________________________________________________ 

 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the ____________ [insert “average” or “highest”] price of the 

item or component as quoted in other substantially responsive Tenders. If the price of the item or 

component cannot be derived from the price of other substantially responsive Tenders, the 

Procuring Entity shall use its best estimate.  

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to convert at 

the selling exchange rate all Tender prices expressed in various currencies into a single currency 

is: ____________ [insert name of currency]  

 

The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

 

The date for the exchange rate shall be: the deadline date for Submission of the Tenders. 

 

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first be broken 

down into the respective amounts payable in various currencies by using the selling exchange 

rates specified by the Tenderer in accordance with ITT 15.1. 

 

In the second step, the Procuring Entity will convert the amounts in various currencies in which 

the Tender Price is payable (excluding Provisional Sums but including Daywork where priced 

competitively) to the single currency identified above at the selling rates established for similar 

transactions by the authority specified and, on the date, stipulated above. 

ITT 33.2 A margin of preference shall Not apply.  

ITT 33.4 The invitation to tender is extended to the following group that qualify for Reservations ____ Not 

applicable _____________________________________________ 

______________________________________________________________ 

 

ITT 34.1 At this time, the Procuring Entity ______________ [“does not intend”] to execute certain specific 

parts of the Works by subcontractors selected in advance. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided 

below: As indicated in the tender advertisement 

 

(1) Name of Procuring Entity : NGCDF SABOTI CONSTITUENCY
(2) Physical address for the location NGCDF OFFICE, TRANS NZOIA   COUNTY 
             COMMISSIONERS COMPOUND  

 

(3)        State date and time of tender opening. 10:00AM AT SABOTI NG-CDF OFFICE
  



 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: 

__10_____% of the total contract amount. Tenderers planning to subcontract more than 10% of total 

volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and experience. 

ITT 34.3   

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: 

___ Electrical Installation Works _____ 

      

__Mechanical Installation Works_____________ 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant 

qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the 

Tenderer for the purpose of evaluation. 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  

 

ITT 48.1 Other documents required in addition to the Performance Security are 

_________N/A____________________________________ 

 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of 

Intention to Award the Contract” herein and are also available from the PPRA Website 

www.ppra.go.ke or email complaints@ppra.go.ke.  

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 

complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention: J.E. Gitonga
 

Title/position: [Fund Account Manager
 

Procuring Entity: NG-CDF Saboti
 

Email address: cdfsaboti@ngcdf.go.ke
In summary, a Procurement-related Complaint may challenge any of the following (among 

others): 

 

(i) the terms of the Tender Documents; and 

  

(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke


 

 

 

SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other 
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall 
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring 
Entity shall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last 
day of the respective calendar year (in which the amounts for that year is to be converted) was originally 
established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in 
determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest 
Evaluated Tender price shall be selected for award of contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria 
and other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender 
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how 
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered non- responsive and will not be considered further. 

S/No 

PRELIMINARY EVALUATION CRITERIA / MANDATORY REQUIREMENTS FOR MAIN 

CONTRACTOR 

MR1 Dully filled and signed form of tender prepared in accordance with ITT 12 

MR2 Provide proof of registration with the National Construction Authority (NCA) category 8 and above under 

builders works category with current annual contractors practicing license. 

MR3 

Must submit one original copy of the Tender Document and one copy. Submission of Original and Copy (all 

Volumes) in the format required by the procuring entity and all the tender document (all volumes) to be tape 

BOUND 

MR4 Properly tape bound; perfect cover, hard cover or case bound (use of spring bound and spring files will lead to 

automatic disqualification), paginated, serialized tender document (each page of the tender submission must 

have a number and the numbers must be in chronological order). For pagination, Arabic Numerals shall be 

used, i.e. 1,2,3,4,5,6,7,8,9,10…..n ( n being the last numerical page of the tender document) 

MR5 Tender Security in accordance with ITT 19.1; of Bank Guarantee from a bank or insurances approved by Public 

Procurement Regulatory Authority (PPRA) in the amount of Kenya shillings, Eighty Thousands, 80,000.00.  

The tender security shall be as per the prescribed forms. 

MR6 Provide proof of power of attorney (of tender signatory if not director of the company/ partner, signed  and 

stamped by Commissioner of Oaths) 

MR7 Valid Copy of Certificate of Incorporation/ Registration. (Certified by a Commissioner of Oaths) 

MR8 Valid Current Tax Compliance Certificate. The same will be veriefied via TCC  

MR9 Dully filled, signed and stamped Confidential Business Questionnaire 

MR10 Valid Copy of Current Single Business permit (for the year 2023) for the County applied. 

MR11 Submission of valid CR12 form showing the list of directors /shareholding (issued within the last 6months) or 

National Identity Card(s) for Sole Proprietorship/ Partnership 



 

 

         

              For Electrical and Mechanical subcontracts criteria, check on the respective Volumes 

3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 
………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be 
evaluated as follows:……………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and 
a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two 
Options listed below for award of Contracts. 

OPTION 1 
(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 

tenderer meets the Eligibility and Qualification Criteria for that Lot. 

MR12 Letter of authority granting permission to seek  references from the Tenderer’s bankers. 

MR13 Must duly fill the Certificate of Independent Tender Determination in the format provided 

MR14 Must duly fill the Self-declaration form that the person/tenderer is not debarred in the matter of the Public 

Procurement and Asset Disposal Act 2015 in the format provided - Form SD1. 

MR15 Must duly fill the Self-declaration that the person/tenderer will not engage in any corrupt or fraudulent practice 
in the format provided - Form SD2 

MR16 Must fill and submit Declaration and Commitment to The Code of Ethics in the format provided  

MR17 Domestic Contractor’s Agreement- A duly signed and stamped Agreement dated within the period of tender for 

this works between the Main contractor and the 

a) Electrical Installation works subcontractor 

 

b) Mechanical Installation Works Subcontractor 

Stating that if the main contractor is awarded the contract, he shall work with the firms as their domestic 

subcontractors  

The agreement must be witnessed by a commissioner of oaths 

(Not necessary if the main contractor is registered for specialist work) , sub-contractors to provide the required 

documents as follows: 

1. Certificate of registrations 

2. Valid Tax compliant certificate 

3. Valid NCA 8 and above for registration certificate for the mechanical and electrical and Valid practicing 

license for the categories 

4. Valid Business Permit for the county applied 



 

 

(ii) Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the 
tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will be 
awarded only the combinations for which the tenderer qualifies and the others will be considered for award to 
second lowest the tenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in the 
combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won 
Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1)  

 Alternative Tenders (ITT 13.1)  

 Analternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works requirements. 
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic 
technical requirements shall be considered by the Procuring Entity. 

6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of Kenyan citizensis 
less than fifty- one percent (51%). 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, including details 
of ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed 
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into 
the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares 

of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 

of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender, 
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison, a tender from Group A is the lowest, it shall be selected for the award of contract. If a tender from 
Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender price, 
including unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be 
added to the evaluated price offered in each tender from Group B. All tenders shall then be compared using 
new prices with added prices to Group B and the lowest evaluated tender from Group A. If the tender from 
Group A is still the lowest tender, it shall be selected foraward. If not, the lowest evaluated tender from Group 
B based on the first evaluation price shall be selected. 

 

 

 

 

 

 

 



 

 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated 
tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest 
evaluated tenderer shall be considered for contract award, subject to meeting each of the following 
conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 
payment) sufficient to meet the construction cash flow of Kenya Shillings 1,500,000.00(Attach 

evidence in form of letter from bank, overdraft facility, current bank statements for the last 6 
months)  

ii) Minimum average annual construction turnover of Kenya Shillings 12,000,000.00 
equivalent calculated as total certified payments received for contracts in progress and/or completed 
within the last 3 years. 

                                          (Attach evidence in form of audited accounts   serialized on every page; duly signed and stamped by a     

                                            registered auditor /audit firm 
 
                                                                (ICPAK REGISTERED- Attach Valid license for the auditor and Audit firm) 
 



 

 

iii) Atleast 3 of contract(s) of a similar nature executed within Kenya, 
or the East African Community or a broad, that have been satisfactorily and substantially completed as 
a prime contractor, or joint venture member or sub-contractor each of minimum value Kenya 
shillings12,000,000.00sni equivalent.(Attach evidence of letter of award, acceptance 

letter, contract signed and certificate of practical completion) 

iv) Contractor's Representative and Key Personnel, which are specifiedas listed in qualification form  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more specifically 
listed as listed in qualification form  

iv) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the member of 
a JV in the last 3 years The required information shall be furnished in the 
appropriate form. 

b) Pending Litigation 

Financialpositionandprospectivelong-termprofit ability of the Single Tenderer, and in the case the 
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established 
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be 
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the 
appropriate form. 

c) LitigationHistory 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last 
 3 years. All parties to the contract shall furnish the information in the 
appropriate form about any litigation or arbitration resulting from contracts completed or on going 
unde rits execution over the years specified. A consistent history of awards against the Tenderer 
or any member of a JV may result in rejection of the tender. 



 

 

 

 
 

QUALIFICATION FORM* 
1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 

attachments 
 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by Kenya Revenue Authority 

in accordance with ITT 3.14.  

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise  Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with 

attachments 
 

6 Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not determined 

ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 

attachments 
 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1st January […….].  

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the 

Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9 Pending Litigation 

 

Tender’s financial position and prospective long-term 

profitability still sound according to criteria established in 

3.1 and assuming that all pending litigation will NOT be 

resolved against the Tenderer. 

Form CON – 2 

 
 

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1st January [2019]. 

Form CON – 2   

1. Non performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to 

the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non performance shall not 

include contracts where Employers decision was overruled by the dispute resolution mechanism. Non performance must be based on all information on fully settled 

disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all 

appeal instances available to the Bidder have been exhausted. 

2. This requirement also applies to contracts executed by the Bidder as JV member. 

 

 

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

Form FIN – 3.1, with 

attachments 
 



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

construction cash flow requirements estimated as Kenya 

Shillings 2,000,000.00 equivalent for the subject contract(s) 

net of the Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction 

of the Procuring Entity, that it has adequate sources of 

finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

 

(iii) The audited balance sheets or, if not required by the 

laws of the Tenderer’s country, other financial statements 

acceptable to the Procuring Entity, for the last [3] years 

shall be submitted and must demonstrate the current 

soundness of the Tenderer’s financial position and indicate 

its prospective long-term profitability. Attach evidence in 

form of letter from bank, overdraft facility, current bank 

statements for the last 6 months)  

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya 
Shillings 9,500,000.00  equivalent calculated as total 
certified payments received for contracts in progress and/or 
completed within the last 3 years, divided by 3 years Attach 

evidence in form of audited accounts   serialized on every 
page ; duly signed and stamped by a registered  auditor 
/audit firm 
(ICPAK REGISTERED) 
 

 

Form FIN – 3.2 

 
 

13 General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management 

contractor for at least the last 3 years, starting 1st January 

2017. 

4. Form EXP – 4.1 

 Experience 

 

14 Specific Construction & 

Contract Management 

Experience 

A minimum number of 3 similar contracts specified below 

that have been satisfactorily and substantially completed as 

a prime contractor, joint venture member, management 

contractor or sub-contractor between 1st January 2017 and 

tender submission deadline i.e. ….3  (contracts, each of 

minimum value Kenya shillings……3,040,000.00……... 

equivalent. 

[Bidders shall attach copies of the following: 

a) Letters of Award or, 

b) Signed Contract and Completion Certificate for the 

respective projects. Or 

 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 
If project is ongoing it must be at least 80% complete. Bidder to 

attach copies of interim payment certificatesThe similarity of 

the contracts shall be based on the following: [Based on 

Section VII, Scope of Works, specify the minimum key 

requirements in terms of physical size, complexity, 

construction method, technology and/or other 

characteristics including part of the requirements that may 

be met by specialized subcontractors, if permitted in 

accordance with ITT 34.3] 

 

 
1. The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described in the Bills of Quantities and Drawings. Summation of 

number of small value contracts (less than the value specified under requirement) to meet the overall requirement will not be accepted. 

2. Substantial completion shall be based on 80% or more works completed under the contract. 

3. For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement. 

4. In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been 

met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the 

requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 
Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring Entity's Use 

(Qualification met or Not Met) 

 5. Equipment   

15 Contractors key equipment 1. Pick up (2 tonne)– Two(2)  

2. Diesel generator(200kVA)- One (1) 

3. Tippers- Two (2) 

Notes 

 If the equipment is owned, must provide CLEAR 

copies of logbook or proof of ownership. 

 The equipment listed shall be available on site 

when required 

Form EQU: Equipment  

 

 If equipment is hired or leased Provide a 

commitment letter from the lessor of the 
equipment  addressed  to  the  Fund  Account 
Manager indicating that the lessor shall avail the 
equipment upon award of the tender and submit a 
copy of a written agreement to lease between 
lessee and lessor indicating list of equipment and 
their corresponding copies of log books or proof of 
ownership by lessor; 



 

 

 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring Entity's Use 

(Qualification met or Not Met) 

 6. Key Personnel   

16 Contractor's Representative 

and Key Personnel 

a) Project Manager 

Minimum qualifications and technical experience 

1. Bachelor’s degree in Architecture, Quantity Surveying, 

Construction Management or Civil / Structural 

Engineering. 

2. Registered Professional with the respective registration 

bodies Engineers Board of Kenya (EBK) or Board of 

Registration of Architects and Quantity Surveyors 

(BORAQS) with a valid practicing license - 

Mandatory 

3. General Experience –15 years. 

4. Specific experience on Construction of building works –10 

years. 

5. Registered with Associations professional bodies. IQSK, 

AAK and IEK. Attach valid practicing license. 

b) Site Agent 

Minimum qualifications and technical experience 

1. Higher Diploma in Building Construction or 

equivalent. 

2. Specific experience on Construction of building works 

– 10 years. 

c) Foreman 

Minimum qualifications and technical experience 

1. Certificate- Building Construction, Electrical, Mechanical 

2. Experience – 5 years 

 

d) Artisans  

Minimum qualifications and technical experience 

1 Trade Test certificate in relevant field 

2 Experience-5 years 

e) Occupational Health and Safety Personnel 

Qualifications and technical experience 

1. Certificate- Occupational Safety and Health  

2. Experience – 5 years 

 

f) ICT Works Supervisor 

Minimum qualifications and technical experience 

1. Bachelors degree/diploma holder in Information   

Technology/Computer Science/Computer Engineering 

2. Experience-5 years 

Form PER -1 

&  

Form PER -2 

 

 



 

 

 

Note: Certified copies of certificates to be provided as 

evidence.Due diligence may be undertaken to establish the 

authenticity of certificates. 



 

 

 

 

 

SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   



 

 

 

2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall 
be prepared for each item of equipment listed, or fo ralternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 
 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

 

  

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 



 

 

 

4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 
Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  

    

    

    
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
Declaration 

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the 

best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender:  

  

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

 

Name of Contractor’s Representative or Key Personnel: [insert name]  

    

Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
  



 

 

 
 

5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
5.1 FORM ELI -1.1 

Tenderer InformationForm 

Date:  

ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart and  a list of Board of Directors 
 
 



 

 

 

5.2 FORM ELI -1.2 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer's JV) 

Date:  

ITT No. andtitle:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart and  a list of Board of Directors. 

 



 

 

 
5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 

indicated below. 



 

 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint 

bids with competitors, subcontracting work to unsuccessful tenderers, etc. 

 

  



 

 

 

 

5.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 
 

 

 

 

 

 

 

 

 

 



 

 

 

5.4.2  Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 
 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 

5.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation 

and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1  for the ____________ years required above; and complying with the 

requirements 

  

                                                      
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 



 

 

 

5.5 FORM FIN – 3.2:  

 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 



 

 

5.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 

contract or contracts as specified in Section III, Evaluation and Qualification Criteria 
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

5.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 

but for which an unqualified, full completion certificate has yet to be issued. 

 
Current Contract Commitments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel,  

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      

      



 

 

 

 

5.8 FORM EXP - 4.1  

 

General Construction Experience 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

 

  



 

 

 

5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

  



 

 

5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  

  



 

 

5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
2 If applicable 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Activity No. Two  

3. ………………… 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 

 

  

 

  

  

  

  



 

 

 

OTHER FORMS 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All  italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  the  Tenderer's  
complete  name  and  business  address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  and  the  SELF  
DECLARATION  FORMS OF  THE  TENDERER  as listed under (xxii) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]  Tender                      

Name                    and                    Identification:....................[insert                    identification]  Alternative  

No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request            

for Tender No.:  [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: 

[insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 

of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any 

defects therein for the sum3 of Kenya Shillings [[Amount in figures] ______________________Kenya Shillings 

[amount in words]____________________________________________________________________ 

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

_____________________________________________________________________________  

 

2. We undertake, if our tender is accepted, to commence the Works as  soon as is reasonably possible after the 

receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract 

within the time stated in the Special Conditions of Contract. 

3. We agree to adhereby this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issuedinaccordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 

                                                      
3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than   

    two foreign currencies are allowed. 

 



 

 

and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one 
of the options below as appropriate] 

vi Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in accordance 
with the Tendering document; 

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, 
or service providers for any part of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 
Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 
requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 
its full address, the reason for which each commission or gratuity was paid and the amount and currency 
of each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 



 

 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included 
in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us 
or on our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership 

Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of 

intention to enter into a contract in the event we are the successful tenderer in this subject procurement 

proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  Forms  as  part  of  our  Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict 
to interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without 
colluding with other tenderers. 

(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any 
form of fraud and corruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption 
as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 
Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete 
name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with 
the Tender. 



 

 

 

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer isfurtherreminded that it is an offence to give false information on this Form. 

(a) Tenderer'sdetails 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 

the Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 

 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age  
Nationality Country of Origin  
Citizenship    

(c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

(d) Registered Company, provide the following details. 

I) Private or public Company   



 

 

ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 
 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 
(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an 
interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    
 

 

 

(iii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is under 

common control with another 

tenderer. 

  

2 Tenderer receives or has received 

any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal 

representative as another tenderer 

  

4 Tender has a relationship with 

another tenderer, directly or through 

common third parties, that puts it in a 

position to influence the tender of 

another tenderer, or influence the 

decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 

preparation of the design or technical 

specifications of the works that are 

the subject of the tender.  

  

6 Tenderer would be providing goods, 

works, non-consulting services or 

consulting services during 

implementation of the contract 

specified in this Tender Document.  

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who are directly or indirectly 

involved in the preparation of the 

  



 

 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

Tender document or specifications 

of the Contract, and/or the Tender 

evaluation process of such contract. 

8 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who would be   involved in 

the implementation or supervision 

of the such Contract.  

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 

manner acceptable to the Procuring 

Entity throughout the tendering 

process and execution of the 

Contract. 

  

 
 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name  

Titleor Designation  

 

 

(Signature) (Date) 
 

 

 

 

 

 

 

 

 
 



 

 

 

b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring Entity] for:
 [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

Icertify, on behalf of [NameofTenderer]that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the 
Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. TheTenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations, communications, agreements or arrangements; 

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intentiono r decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuan tto paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant toparagraph(5)(b) above; 

8. Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, 
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

 
Name  
Title  
Date    

  Signature…………………………………………………………………………………………………………………………… 

[Name, title and signature of authorized agent of Tenderer and Date] 

 



 

 

 

(c) SELF- DECLARATION FORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert name 
of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… 
(Title)  (Signature)  (Date) 

 
Bidder Official Stamp 



 

 

 
 

FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

 
I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….  do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

(insert name of the Company) who is a Bidder in respect of Tender No.…………………. for 
………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff 
and/or employees and/or agents of ……………………. (insert name of the Procuring entity) which is the 
procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 



 

 

 
 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) .............................. 

…………………………………………………….. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in 

Public Procurementand Asset Disposal and my responsibilities under the Code. 

 
I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 

and Asset Disposal. 

Name of Authorized signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... Telephone................................................................... 

E-mail………………………………………………........................................................................................... 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness                                                                                                                                                        

Name………………………………………………………................................................................................ 

Sign…………………………………………………………................................................................................ 

 
Date………………………………………………………………........................................................................ 



 

 

 

(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged 
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity whohas a conflict of interest with respect to a procurement: - 

 
a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to 
the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group 
of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflictofinteresttotheprocuringentity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 



 

 

 

a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid 
an obligation; 

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; “coercive practice” is 
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 
and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) 
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect

2 
all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 
 

1
For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest 

in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible 
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's 
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard 
copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; 
performing physical inspections and site visits; and obtaining third party verification of information. 



 

 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

 

 
FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 
 
 
 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

 

 

 FORM OF TENDER - SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach 
of ourobligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of 
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our 
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of 
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

Signed:…………………………………………………………..……….. Capacity/title (director or partner or 

sole proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. Duly authorized to sign the 

bid for and on behalf of: [insert complete name of Tenderer] 

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal orstamp 



 

 

 

Appendix toTender 

Schedule of Currency requirements 

Summary of currencies of theTender for [insert name of Section of the Works] 
 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART II - WORKS REQUIREMENTS 
 

 
 





 

 

 

SECTION V - BILLS OF QUANTITIES 

A. Notes and Sample Items for Preparing a Bill of Quantities 

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract 
Documents. 

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 
and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation 
of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill of Quantities 
insufficient detail to distinguish between the different classes of Works, or between Works of the same nature 
carried outin different locations or in other circumstances which may give rise to different considerations of 
cost. Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and clear as possible. 

3. The Bills of Quantities should be divided generally into thef ollowing sections: 

a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule; and 
d) Provisionalitems 
e) Summary. 

4. NOTES TO PREPARING PREAMBLES 

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items 
are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit 
prices and should state the methods of measurement that have been adopted in the preparation of the Bill of 
Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 
abbreviations should be defined and any mandatory national units defined and described. The methods of and 
procedure for re- measurement should be described in the Preambles. 

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other 
national units are mandatory in Kenya. 

 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

m3 or cu m 

ha 

h 

kg 

ls 

m 

t 

millimetre 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m2 or sq m 

mm2 or sq mm 

wk 

 

4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 
Conditions of Contract, Technical Specifications, and Drawings. 

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a 
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 
the priced 



 

 

 

Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within 
the terms of the Contract. 

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied 
in the Contract. 

4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or 
not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
covered by other rates and prices entered in the Bill of Quantities. 

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among 
the ratesand prices entered for the related Items of Work. 

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before entering 
prices agains teach item in the priced Bills of Quantities. 

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended 
in whole or in part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and 
Clause 13.6 of the General Conditions of contract. 

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing 
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying 
with the requirements in the Preambles. 

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 
the itemor items will be executed without any additional costs or without being treated like variations. 

 
5. NOTES ON PREPARING BILLS OF QUANTITIES 

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable 
and can be priced separately and included in the interim valuations precisely. Such items may include such 
items as site office, notice boards, and other temporary works, otherwise items such as security for the Works 
which are primarily part of the Contractor's obligations should be included in the Contractor's rates. 

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of 
the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 
ground excavations, structures, external works, services, etc. General items common to all parts of the Works 
may be grouped as a separate section in the Bill of Quantities. 

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no 
allowance should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate. 

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change 
during the execution of the works, such items could be subject to re-measurement, the word “provisional” 
should be used to identify such cases. Where whole sections of the work items fall in this class, for example 
foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 
work is cover-up. 

5.5 All items that have not been measured and therefore not subject tot enders pricing should be listed in the Bills 
of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated 
subcontract or separate measurements at a later date during the execution of the works. For example, if it is 
deemed not possible to measure electrical works before going to tender because detail designs are not ready, a 
provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed 
later when actual design details are completed. To the extent not covered above, there should be in the Bills of 
Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for 



 

 

 

Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises. 

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should be 
included in the Bills of Quantities. 

5.7 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates 
quoted by the tenderers, the Daywork Schedule should normally comprise: 

i) A list of the various classes of labor, and materials for which basic. 

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with 
a statement of the conditions under which the Contractor will be paid for Work executed on a Daywork 
basis. 

iii) A percent a get o be entered by the tenderer agains teach basic Day work item. 

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, 
supervision and other charges. 

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with 
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last 
line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the 
Form of Tender. 



 

 

 

BILLS OF QUANTITIES 

(a) Preambles 

1.  The method of measurement of completed work for payment shall be in accordance with [insert the name of a 
standard reference guide, or full details of the methods to be used]. 

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known 
landmark like a town and its size) It is approximately Kilometers from 
Nairobi. Access to the site shall be through   ,  

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
nature of the ground, substrata and other local conditions, positions of existing power, water and other services, 
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be 
considered on account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
direction regarding the use of any materials found on the Site. 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring 
Entityor Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings 
shall be provided to the contractor but additional copies shall be provided at a cost to be determined by the 
Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 
Guarantees and stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 
occupation is considered to be both practical and reasonable and will not interfere with the Works. The 
Contractor shall allow any costs associated with such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for 
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 
presumed to have been calculated making due allowance for seasonal inclement weather conditions. Noclaimfor 
extension of time due to the normal in clement weather for this area shall be entertained. 

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress 
Chart setting out the order in which the Works are to be carried out, with the appropriate dates there of. This 
Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted without 
the written consent of the Engineer. The Contractor will be responsible for arranging the above programme with 
all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and 
for updating it as required. 

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 
from time to time direct, a Progress Report and any information for the proceeding period, showing the progress 
during the period and the up-to-date cumulative progresson all important items of each section or portion of the 
Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the 
commencement of the Works and shall cover such portion of the works in progress and completion as the 
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the date 
of exposure, identification reference and brief description. The copyright of all photographs shall be vested in 
the Procuring Entity. The negatives and four prints from each negative shall be delivered to the Architect within 
two weeks of exposure. 



 

 

 

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the 
drawings. The Contractor shall be responsible for the accuracy of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make 
whatever provisions may be required by the Authorities concerned for the support and protection of such 
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and 
the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where 
appropriate the Contractor shall open up the ground in advance of the main work by hand digging if necessary, 
to locate precisely the position and details of the services which are likely to affect his operations. 

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of 
the proposed works, at such hours and by such route as are permitted by the Authorities. 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road 
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing 
paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be 
reinstated by the Contractor to the satisfaction of the Engineer. 

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance 
in solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works, 
(including works of sub–contractors). If need be, he shall make arrangements with the Local Water Authority 
for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and 
fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary, 
and clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 
Contractor shall pay all fees and obtain all permits in connection there with. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competent and experienced in the kind of work involved, who shall giveh is whole time to the superintendence 
of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 
the Contractordirections and instruction from the Engineer, and such directions and instructions shall be deemed 
to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced 
without the specific approval of the Engineer. 

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected 
at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection against 
falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of 
dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 
condition is not being observed and no claim arising from such suspension will be allowed. 

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the Architect 
and any existing features to remain shall be protected from damage throughout the Contract Period and handed 
back in good condition when they are vacated at the end of the Contract. If additional areas are required, the 
contractorshallsourcethenatowncost. 

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of 
the Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling 
shall be within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or 
leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract. 

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused 
to existingand adjacent property, including buildings that are not a subject of demolition. He shall make good at 
his own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity 
against any loss or claim that may arise. 



 

 

 

24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from 
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such 
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he 
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of 
nuisance etc. as directed by Engineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 
and attendance. 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 
complete with sanitary accommodation and fencing gates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 
during the period of the Works and remove when no longer required. 

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft. 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 
every description for the due and satisfactory completion of the Works and shall remove the same on completion. 
All such plant, tools and equipment shall comply with all regulations in force throughout the period of the 
Contract and shall be altered or adopted during the Contract period as may be necessary to comply with any 
amendments in or additions to such regulations. 

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding is 
measured here in after and the Contractor must allow in his rates for this. 

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked footways, 
guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent 
properties. 

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and unfixed 
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe 
Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it 
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 
from different batches; the concrete being taken from the point of deposit. 

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or rejection, 
and any further samples in the case of rejection, until such samples are approved by the Engineer. Such samples, 
when approved, shall be the minimum standard for the work to which they apply. The proceduref or submitting 
samples of materials for testing or approval and the method of marking for identification shall be as laid down 
by the Engineer.The Contractor shall allow in his Tender for such samples and tests, including those in 
connection with his Sub-Contractors work. 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 
payment section 35(7)(i)(ii) which became effective on 1

st 
July 2000. A 3% withholding tax will be applicable 



 

 

to all in terim payments exceeding Kshs……................……. for work done in respect of building or civil works. 
The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives. 

39. The National Construction Authority is a state corporation established under the national construction authority 
Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and coordinate 
its development. The National Construction Authority Regulations 2014 with an effective date of 6

th
June 2014, 

regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for 
VAT 1.19 as instructed else where. 

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of 
the Conditions of contract and also specified in the Special Conditions of Contract. 



 

 

 

BILL NO. 1 - PRELIMINARY ITEMS 
 

 

ITEM 

No. 

DESCRIPTION 

 
AMOUNT 

1. The Contractor shall provide, or erect and maintain an approved lock-up 

office for the sole use of the Architect and his own site staff. The office, 

which will have a total floor area of not less than -------------square 

metres, will be divided into two separate interconnected offices. Services 

to be provided shall include a telephone, water sanitary and electrical 

supply and drainage. The offices shall be supplied with furniture and 

equipment that shall include: 

4 No. desks with chairs; 1 No. large table with sufficient number of 

chairs; drawing table along the full length of one side with plan drawers 

and drawing stools: 4 No. waste paper baskets: sufficient number of pin 

boards: and any additional furniture and fittings as may reasonably be 

required during the Contract period. The Contractor shall provide the 

Architect and site staff with computer sets or laptops, printers and 

telephones all that are necessary for project use. 

The office furniture and equipment shall all be to the approval of the 

Engineer. The Contractor shall also provide all labor, equipment and 

consumable stores equipment throughout the currency of the contract. 

 

 

2 [OPTIONAL] Contractor shall provide a house for Engineers site agent, 

which shall be one bedroomed temporary house with a sitting room, toilet, 

bathroom and a kitchen complete with electrical and sanitary installations 

and provide maintenance and paying of bills of water and electricity up to 

and including end of the contract period. 

 

3 Provide a signboard not less than ______________ square meters in size 

of a design type, and with lettering and coloring and in a position 

approved by the Engineer. The signboard shall be for the display of the 

Main Contractor's name and the names of all his Sub-Contractors, with 

the Procuring Entity's name painted thereon.  All Consultants names be 

printed in letters not exceeding 50 mm high.  No other signboard or 

advertising shall be allowed. The signboard shall be fully maintained 

during the Contract Period and shall be pulled down and removed at the 

end of the contract. 

 

4 Add others (if any)  

5   

6   

 TOTAL CARRIED TO GRAND SUMMARY   



 

 

 

BILL NO. 2: WORK ITEMS 

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows, 
mechanical installations. etc. 

Bill No 2 - (Name of Section e.g. Foundations). 

 

Item no. Description Unit Quantity Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 2 (carried forward to Summary, p.  )   



 

 

 

Bill No. 3: Schedule of Daywork Rates - Labor 
 

Item no. Description Unit Nominal 

quantity 

Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percenta of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

 Total for Daywork (carried forward to Daywork Summary, p.  )  

 
a. To be entered by the Tenderer. 



 

 

 

Bill No. 4: Schedule of Daywork Rates - Materials 
 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow   percent a. of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 4 (b) above. 

  

 Total for Daywork:  Materials (carried forward to Daywork Summary, p. 

 ) 

 

 

 
a. To be entered by theTenderer. 



 

 

 

Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment 
 

Item no. Description Nominal quantity 

(hours) 

Basic hourly 

rental rate 

Extended 

amount 

     

     

     

     

     

     

     

 Allow   percent a of Subtotal for 

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above. 

   

Total for Daywork:  Contractor’s Equipment (carried forward to Daywork Summary, p.   )  

 
a. To be entered by theTenderer. 

 

Bill No. 6: Daywork Summary 
 

 Amounta 

 

% 

Foreign 

Currency 

1. Total for Daywork:  Labor    

2. Total for Daywork:  Materials    

3. Total for Daywork:  Contractor’s Equipment    

Total for Daywork (Provisional Sum) (carried forward to 

Summary of Bills of Quantities, p.  ) 

   

 

 

Bill No. 7: Provisional Sums  

 
Bill no. Item no. Description Amount 

1    

2    

3    

4    

etc.    

Total for Specified Provisional Sums (carried forward to Grand Summary   

 

 

GRAND SUMMARY 

 

SUMMARY ITEMS Page Amount 

Bill No. 1:  Preliminary Items   

Bill No. 2:  Work Items   

Bill No 3: Daywork Summary   

Bill No 4: Provisional Sums   

Subtotal of Bills No 1-4   

Allow for any Discounts i   

TOTAL TENDER PRICE Carried forward to Form of Tender   

 
(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 – Provisional Sums. 



 

 

 

SECTION VI - SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, 
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring 
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and 
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current 
models, and incorporating all recent improvements in design and materials unless provided otherwise in the 
Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent of 
his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for 
every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in recognized 
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications 
should cover all classes of workmanship, materials and equipment commonly involved in constructions, 
although not necessarily to be used in a particular works contract. Deletions or addenda should then adapt the 
General Specifications to the particular Works. 

4. Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards 
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise 
recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are 
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into 
consideration the comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference 
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative 
solutions shall be at least structurally and functionally equivalent to the basic design parameters and 
Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner 
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer 
has priced the item as described in the Procuring Entity's design included with the tender documents. 

 

SECTION VII - DRAWINGS 
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MECHANICAL ENGINEER

2. All valves to be of brass /bronze
heavy pattern construction as 'pegler'
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 NOTES

1. All dimensions are in millimeters unless

otherwise stated.

2. All lighting switches shall be mounted at

a height of 1350mm f.f.f.l unless

otherwise stated.

3. All socket outlets shall be mounted at a

height of 350mm f.f.f.l unless otherwise

stated.

4. All distribution boards and consumer

units shall be mounted at a height of

1800mm f.f.f.l unless otherwise stated.

5. All lighting circuit cables  shall be

2x1.5mm² pvc sc + 1.5mm² e.c.c cables

unless otherwise specified.

6. All ring main circuits shall have

2x2.5mm² pvc sc + 2.5mm² e.c.c unless

otherwise stated.

7. All conduits shall be black rigid super

impact heavy gauge class 'A' PVC

8. Conduits shall be installed buried in

building fabric except when run on

wooden or metal surface when they will

be installed supported with saddles

every 600mm.

9. All fire Alarm cables used to be fire proof.

10. Fire Alarm cables to be segregated from

the cables of other electrical systems
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PART III - THE CONDITIONS OF 
CONTRACT AND CONTRACT 

 



 

 

 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 
[Name of Procuring Entity]  

[Name of Contract]  

[Architect Name and Address] 

General Conditions of Contract 

------------------------------------------------------------------------------------------------------------------------------------- 

1. GENERALPROVISIONS 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 
Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions 
of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to timeby the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 



 

 

 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated 
intheSpecialConditionsofContract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. 

“Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted 
public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent 
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the 
Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 



 

 

 

Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 



 

 

 

accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 
a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural also include the 

singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions. 

1.3 Communications 
1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special 

Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
addressfromwhichtherequestwasissued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language ofthe Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 



 

 

 

a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 
i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 
instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 
b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 

due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 
times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, theParty shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 



 

 

 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor 
similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 
and hold the Contractor harmless against and from the consequences of any failure to do so; and 



 

 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

 
2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
thetime (or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 



 

 

 

2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 
b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) for the delivery of Goods, including clearance through customs, and  
iii)  for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity'sPersonnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 

Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence 
of such approval before complying with the instruction. 

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Architect shallbedeemedtoactfortheProcuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 
the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 



 

 

 

3.1.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 
However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings 
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance 
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom 
the appropriate authority has been delegated under Clause 3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor 
a delegated assistant: 

 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 
working days after giving the instruction, and 



 

 

 

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

3.4 Replacement of the Engineer 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 
to agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach 
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with the 
Contract, taking due regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise 
specified. Each Party shall give effect to each agreement or determination unless and until revised under 
Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
designor specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of 
each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe 
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 
these documents and manuals have been submitted to the Engineer. 



 

 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executedand completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 
the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 
copyof the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result 
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 



 

 

[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreter savailable during all working hours in a number deemed 
sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 
works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 

subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 
by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor. 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 
appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 
assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer 
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 



 

 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 
these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been 
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Takec are for the safety of all persons entitled to be on the Site, 
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid 

danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 

Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitledto audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examined the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 
and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 

 

 



 

 

 
4.11 Sufficiency of the Accepted Contract Amount 

 
4.11.1 TheContractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable. 

 
4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject 
to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site 



 

 

which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 
4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are 
public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes. 

 
4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be 
required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 
Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 
major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing 
and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall 
negotiate and pay all claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his 
operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 



 

 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 
services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding 

at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 
 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 



 

 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to be) 
adopted to overcome delays. 

4.22 Security of the Site 

 
Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor 
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 
the Site and these additional areas, and to keep them off adjacentl and. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required. 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 



 

 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of 
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance 
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence 
of Payments]. 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 
(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse 

to pay these amounts, and 
ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified 

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto 
the nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay, 
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 
6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the 
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar 



 

 

to that of theContractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

6.4 Lab or Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, 

in which case the Contractor shall immediately advise the Engineer, provided that work done outside 
the normal working hours shall be considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 
forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the 
Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and 
authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Architect may reasonably require. 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via 
an approved service provider and shall undertake such other measures taken to reduce the risk of the transfer 
of these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, 
inspect and test the work. 



 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 
Works, including the Contractor's Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution ofthe Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 
be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 
Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal there of by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 



 

 

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 
shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access 
to training, promotion, termination of employ mentor retirement, and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

 
7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect 
for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being 
obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 



 

 

including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials 
and other parts of the Works. 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract. 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings 
as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

7.6 Remedial Work 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 
c) execute any work which is urgently required for the safety of the Works, whether because of an 

accident, unforeseen able event or otherwise. 

 



 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) thedisposal of material from demolitions and excavations and of other surplus material (whether 
natural orman-made), except to the extent that disposal are as within the Site are specified in the 
Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received 
by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 
that the corresponding bank guarantee has been delivered by the Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 
[Terminationby Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shal lthen proceed with the Works with due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Testson Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the 



 

 

notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) 

 
ii) 

a general description of the methods which the Contractor intends to adopt, and of the major 
stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations 
and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause 
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 



 

 

 

8.6 Rate of Progress 

8.6.1 If, at anytime: 
a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any 
deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or 



 

 

Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Architect instructions. 

8.11 ProlongedSuspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified 
report of the resultsof these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice to 
the Engineer. 

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be 
accepted asaccurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 
the Architect shall be entitled to: 



 

 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the 
same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 
a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 

completed in accordance with the Contract, except for any minor out standing work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice undert his Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 
date of the relevant Defects Notification Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or 
Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 



 

 

to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

 
10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 



 

 

are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contractas a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as 
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and 
returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 14 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 
for the cost of the remedial work. 

11.7 Right of Access 

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 



 

 

his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completionn 
Certificate shall be issued to the Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extent 
of unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to 
the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and 
b) supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. 
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify 
the paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days 
after being requested to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules. 



 

 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 
as included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 
executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 
100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, 
if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 

and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 
13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 

Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 
by the Architect under this Clause shall in any way vitiate or in validate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 
necessarily constitute a Variation), 

b) changes to the quality and otherc haracteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 



 

 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 
the Architect instructs after obtaining approval of the Procuring Entity. 

13.2. Variation Order Procedure 

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit 
to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 
8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 
Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 
the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all 
the circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-
recovery of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled 
to be paid: 
a) The cost of any partial execution of the Work srendered useless by any such variation, 
b) Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture 

or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as 

detailed in the Programme, and 
d) the net effect of the Contractor's financec osts, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 
Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) 
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 
or 
(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 
13.3 [Variation Procedure]. 



 

 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 
Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 
Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of 
any improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s 
soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 

8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 
any work whilst a waiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause. 

13.5 Paymentin Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 
of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include 
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect 
shall have instructed. For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and 
valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such 
rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation. 



 

 

 

13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 
delive reach day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant 
delay has already been taken into account in the determination of a previous extension of time and such Cost 
shall not be separately paid if the same shall already have been taken into account in the indexing of any 
inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for 
Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 
included a mounts to cover the contingency of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type: 



 

 

 

 
 

 
 

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 
Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B a recoefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 



 

 

 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 
when preparing Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 
the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity. 

 
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 
14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 
all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in detail 



 

 

the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 
shall include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress 
Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 
[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 
14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 

of the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-

Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 

which are available for inspection, and 
(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 



 

 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documents reasonably required, and a bank guarantee in a form and issued by an entity approved 
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause: 
this guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 
Materials. 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statemen tif any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 
In this event, the Architect shall give notice to the Contractor accordingly. 

 
14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 
4.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 
acceptance, approval, consent or satisfaction. 

14.7 Payment 

 
14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and 
Sub- Clause 14.2 [Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 



 

 

in accordance with Sub-Clause 16.2 [Terminationby Contractor]. 

 
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 

Contractor, in the payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 
14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued. 

 
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and 
shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy. 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor 
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial 
institution selected by the Contractor, for the second half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 
Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 



 

 

 
14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) The value of all work done in accordance with the Contract, and 
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the out standing balance of this total, in which event the discharge 
shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 
b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 

for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity 
to the Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 
 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 

a) in the Final Statement and also, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 
by the Procuring Entity. 



 

 

 
14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the 
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

 
15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require 
the Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract 
based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of 
his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial 
Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of theseacts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 



 

 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, incompeting for or in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 
Entity, under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 
documents made by or on behalf of the Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 

 



 

 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to this 
or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 
(2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the contractor to proceed with 
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to 
the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received 
the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 



 

 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for the 

protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 

received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 PaymentonTermination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or 
by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 



 

 

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 
Contractor's Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for 
which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 
directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's 
Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 
of TimeforCompletion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 



 

 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive 
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual 
rights owned by the contractor or a third party from whom the contract or has received the rights to grant 
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without 
the rights to sub-license) to use the know how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any 
other third party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost 
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such 
multiplier or other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation 
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 



 

 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 
(calculated from the Commencement Date), submit to the other Party: 

 
a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 
shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this 
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect 
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 
be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 

 



 

 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 
a) Shal lbe effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not 
apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if 
this other part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that 
the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works 
and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 



 

 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude 
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 
s olong as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 

insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and 
e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 
or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 



 

 

by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 
under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

19.7 Release from Performance 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Partyofsucheventorcircumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 



 

 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 
or should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on 
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, 
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 
inspect all these records and shall (if instructed) submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
eventor circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part 
of the claim as he has been able to substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 



 

 

 

20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate. 



 

 

 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 
had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws ofKenya.  In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 
v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

20.9 Failureto Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 



 

 

 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

 

Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                
here in shall prevail over those in the GCC. 

 

 

Conditions Sub-

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 
Heading PS,Information,communication and Technology 

Name and Reference No. of the 

Contract 

 

Heading 

and 1.1 

 

Engineers Name and address Heading 

and 3.1.1 

 

Contractor’s Representative’s 

name 

4.3.1 To be agreed with the Engineer 

Key Personnel names  16.9.1 To be agreed with the Engineer 

 

 

Time for Completion 1.1. ____________16 weeks 

 

Defects Notification Period 1.1 ______180_____days  

Sections 1.1 Not applicable 

Electronic transmission systems 1.3  

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later 

than ________7_______days after Commencement 

Date 

Architect Duties and Authority 3.1.6 (b) 

(ii)  

Variations resulting in an increase of the Accepted 

Contract Amount in excess of __0__% shall require 

approval of the Procuring Entity.  

Performance Security 4.2.1 The performance security will be in the form of a 

“performance bond” in the amount(s) of 5 percent 

of the Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount. 

Normal working hours 6.5 To be agreed with the Engineer 

Delay damages for the Works 8.7 & 

14.15(b)  

 0.05% of  the Contract Price per day. 

 

Maximum amount of delay 

damages 

8.7.1 ____5__% of the final Contract Price.  

Provisional Sums 13.6. (b)(ii) As determined by the Engineer] 

_______% 

Adjustments for Changes in Cost 13.9 Not applicable 

Total advance payment  14.2.1 Not applicable 

Repayment amortization rate of 

advance payment  

14.2.5 (b) 
Not applicable 

Percentage of Retention 14.3.2 (c) ____10___% 

Limit of Retention Money 14.3.2 (c) _____10__% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

______________ [list]. 

14.5.3(c)(i) Plant and Materials for payment when delivered to 

the Site Plant and materials to be incorporated into 

permanent works 



 

 

Conditions Sub-

Clause 

Data 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 Not applicable 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Central Bank of Kenya 

Maximum total liability of the 

Contractor to the Procuring Entity  

17.6.2 As per applicable laws 

Periods for submission of 

insurance: 

18.1.6  

a. evidence of insurance.  __14___days 

b. relevant policies  ___14__days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) As per applicable laws 

Minimum amount of third-party 

insurance 

18.3.2 As per applicable laws 

The place of arbitration  20.7.2 Nairobi County, Kenya 

 
 

 
 



 

 

 

SECTION X - CONTRACT FORMS 

 
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORM No. 7 - ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

 

 

 
 



 

 

 

FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the ProcuringEntity] 

ii) Project: [insert name ofproject] 

iii) Contract title: [insert the name of thecontract] 

iv) ITT No: [insert ITT reference number from ProcurementPlan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related 
Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  
 

ii) Address of the successful Tender   

 
 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) OtherTenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. 



 

 

 

 

SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

 (Note a) State NE if not evaluated 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 
decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before 
the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations available from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/


 

 

Signature:  

Name:    

Title/position:  

 

Telephone:   

Email:  

 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

 
i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not hesitate to contact 
us. On behalf of the Procuring Entity: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

FORM NO. 2- REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20……... 

BETWEEN 

…………………………...………………………………. APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of 

………….20……….in the matter of Tender No……….…of ………….20…. for ......... (Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………, the above-named Applicant(s), of address: Physical address……………. P. O. Box No…………. 

Tel. No……. Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of 

the above-mentioned decision on the following grounds, namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/order that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

FORM NO  3:  LETTER OF AWARD 
 

letterhead paper of the Procuring Entity] 

[date] 

 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name 
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted 
by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 



 

 

 

FORM NO 4: CONTRACT AGREEMENT 
 

THIS AGREEMENT made the day of…………………………. 20……………., between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the Procuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 
Laws of Kenya on the day, month and year specified above. 

 
Signed and sealed by (for the Procuring Entity) 

 

 
Signed and sealed by (for the Contractor). 



 

 

 

FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (Hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2...…
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 

extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

 

FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank Guarantee in 
stead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insertnameandAddressofProcuringEntity] 

Date:   [Insert date of issue] 

PERFORMANCE BONDNo.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  Contractor”)  and

   ] as Surety (hereinafter called 
“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 
amount of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day 

of ,20 , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here 
of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's 
obligations there under, the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make a vailable as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions upto a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 
day  of 20 . 



 

 

 

SIGNED ON on behalf of  
 

By in the capacity of  
 

Inthepresenceof  
 

 

SIGNED ON on behalf of  
 

By in the capacity of  
 

Inthepresence of  
 

 

 



 

 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 

No. dated with the Beneficiary, for the execution of                               
(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
  (in words ) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, oronthe dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas 

specified in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 

the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee. 



 

 

 

FORM NO. 8 – RETENTION MONEY SECURITY 

 
[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no.  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
 [insert reference number of the contract] dated with the Beneficiary, for the 
executionof  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 
words ])

1 
upon receipt by us of the Beneficiary's complying demands upported by 

the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or showgrounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at  [insert name and address ofApplicant's 
bank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

_____________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note that 

in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

 
 
 



 

 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of Beneficial ownership 
 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

 

 

1. 

Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises significant 

influence or control 

over the Company 

body of the 

Company (tenderer)  

 

Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 

 
 



 

 

 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person directly 

or indirectly holds a right 

to appoint or remove a 

member of the board of 

directors of the company 

or an equivalent 

governing body of the 

Tenderer (Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control 

over the Company 

(tenderer)  (Yes / No) 

 

 

2. Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect………………

... 

 

1. Exercises 

significant influence 

or control over the 

Company body of 

the Company 

(tenderer)  

 Yes -----No---- 

 

2. Is this influence or 

control exercised 

directly or 

indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory 

Authority together with other details in relation to contract awards and shall be maintained in the Government Portal, 

published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership 

Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information  in line with the 

Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is 

defined as any information that can be used to distinguish one person from another and can be used to deanonymize 

previously anonymous data. This information includes National identity card number or Passport number, Personal 

Identification Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person 

who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 



 

 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 

duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown 

above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 
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BILL NO.1

PARTICULAR PRELIMINARIES



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

PARTICULAR PRELIMINARIES

B PROJECT MANAGER

The term "P.M" or "Project Manager" wherever used in these Bills of

Quantities shall be deemed to imply the "Engineer" as defined in Clause 

3.1.1 in the Section Viii - General Conditions Of Contract (GCC) or

such person or persons as may be duly authorized to represent him on

behalf of the Government.

C ARCHITECT

The term "Architect" shall be deemed to mean "the P.M" as defined

above whose address, unless otherwise notified, is the "P.M" or "Project

Manager" 

D QUANTITY SURVEYOR

The term "Quantity Surveyor" shall be deemed to mean "the P.M" as

defined above whose address, unless otherwise notified, is the "P.M" or

"Project Manager" 

E STRUCTURAL ENGINEER

The term "Structural Engineer" shall be deemed to mean "the P.M" as

defined above whose address, unless otherwise notified, is the "P.M" or

"Project Manager" 

F ELECTRICAL ENGINEER

The term "Electrical Engineer" shall be deemed to mean "the P.M" as

defined above whose address, unless otherwise notified, is the "P.M" or

"Project Manager" 

Carried to collection

-                       

PARTICULAR PRELIMINARIES PP/1

The term "Employer" and "Government" wherever used in the contract 

document shall be synonymous.

A EMPLOYER

The Employer is NG-CDF SABOTI CONSTITUENCY  of P.O Box  

1330-30200 Kitale



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A MECHANICAL ENGINEER

The term "Mechanical Engineer" shall be deemed to mean "the P.M" as

defined above whose address, unless otherwise notified, is the "P.M" or

"Project Manager" 

B INTERIOR DESIGNER

The term "Interior Designer" shall be deemed to mean "the P.M" as

defined above whose address, unless otherwise notified, is the "P.M" or

"Project Manager" 

C SCOPE OF CONTRACT

Construction of  single storeyed structure comprising: Reinforced 

concrete strip foundations and ground beams;s,reinforced concrete 

Columns and beams,load bearing external walls plastered and painted  

externally and plastered and painted internally; Load bearing and non-

load bearing internal walls plastered and painted both sides ;  IT5 roof 

covering on Steel roof structures; Mild steel  doors  ; standard metal 

casement glazed windows; painted chip board ceiling; associated  

Electrical Works

C FLOOR AREAS

Main Block=175 SM

TOTAL AREA=175 SM

Note :  The above areas are given as a guide an no warranty is given 

for their accuracy.

Carried to collection

-                        

PARTICULAR PRELIMINARIES PP/2



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A URGENCY OF THE WORKS

The Contractor is notified that these “works are urgent” and should be

completed within the period stated in these Particular Preliminaries.

The Contractor shall allow in his rates for any costs he/ she deems that

he/she may incur by having to complete these works within the

stipulated contract period.

B LOCATION OF SITE

The site of the proposed works is located 

                                

The contractor shall be deemed to have visited the site and satisfied 

himself as follows;

a) The nature, position, topography and access of the site

b) The amount of the rubbish or debris to be cleared away before 

commencement

c) The nature, current usage, proximity and size of adjoining property 

and buildings

d) The availability of land for the erection and positioning of all 

temporary structures, plant and materials necessary for the execution 

of the works. 

The Contractor shall obtain approval from the relevant Local Authority

in adherence to site access and erection of temporary structures and

must ensure all matters relating to the requirements of these

authorities.

No claim will be allowed for travelling or other expenses which may

be incurred by the Contractor in visiting the site or preparing the

tender for the works.

The Contractor is advised that the site is within a compound in use and 

all measures should be taken to avoid nuisance to the existing users. 

All occupation health and safety requirements must be met as required 

by law. 

This includes prevention/ minimizing noise, dust, fumes, providing 

access to public facilities as required (lifts, washrooms, staircases). 

Notices should be given prior to disruption of services.

Where necessary the Contractor will provide temporary facilities for 

use as instructed by the Project Manager. 

Carried to collection

-                        

PARTICULAR PRELIMINARIES PP/3



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities

and the actual works, the site measurements shall generally take

precedence. However, such discrepancies between any contract

documents shall immediately be referred to the PROJECT MANAGER

in accordance with the Conditions of Contract. The discrepancies shall

then be treated as a variation and be dealt with in accordance with the

said Conditions.

B DEMOLITIONS AND ALTERATIONS

The Contractor is to allow for all temporary protection required during

the works including ordinary and special dust screens, hoardings,

barriers, warning signs, etc. as directed by the Project Manager and as

necessary for the adequate propping and protection of existing

property, finishes, workmen employed on the site, employer's agents

and the public. Any damage or loss incurred due to the insufficiency of

such protection must be made good by the Contractor. All protective

devices are to be removed on completion of the works and any

necessary making good consequent upon this is to be executed to the

satisfaction of the Project Manager. The works shall be propped,

strutted and supported as necessary before any alteration or

demolition work commences. Prices shall include for all cleaning and

preparatory work to structure and finishes and for making good to all

finishes on completion whether or not specifically described

Unless described as set aside for re-use all arising debris and surplus

materials shall be carefully removed from building and carted away

from site.

The Contractor shall be entirely responsible for any breakage or

damage which may occur to materials required for re-use during their

removal unless it is certified by the Project Manager that such damage

or breakage was inevitable as a result of the condition of the item

concerned.

C MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become

the property of the client. The Contractor shall allow in his rates the

cost of transporting the demolished materials to where directed by the

Project Manager.

Carried to collection

-                        

PARTICULAR PRELIMINARIES PP/4



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A CLEARING AWAY

The Contractor shall remove all temporary works, rubbish, debris and

surplus materials from the site as they accumulate and upon

completion of the works, remove and clear away all plant, equipment,

rubbish, unused materials and stains and leave in a clean,The whole of

the works shall be delivered up clean, complete and in perfect

condition in every respect to the satisfaction of the Project Manager.

B CLAIMS / COMPENSATION EVENTS

It shall be a condition of this contract that upon it becoming

reasonably apparent to the Contractor that he has incurred losses and /

or expenses due to any of the contract conditions, or by any other

reason whatsoever, he shall present such a claim or intent to claim

notice to the PROJECT MANAGER within the contract period. No

claim shall be entertained upon the expiry of the said contract period.

C PAYMENTS

Payments shall be in accordance with the Conditions of Contract

Agreement. In order to facilitate this, a list of the general component

elements for the works is given at the summary page of these

specifications and the tenderer is requested to break down his tender

sum commensurate to the said elements.

D PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site

before payment is effected, unless specifically exempted by the Project

Manager. This is to include materials of the Contractor, nominated

sub-Contractors and nominated suppliers.

E PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a

restricted site where the client is going on with other normal activities.

The Contractor is thus instructed to take reasonable care in the

execution of the works as to prevent accident

F WORKING CONDITIONS

The Contractor shall allow in his rates for any interference that he may

encounter in the course of the works for the Client may in some cases

ask the Contractor not to proceed with the works until some activities

within the site are completed.

G SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of

the Contract and afterwards clearing away a signboard as designed,

specified and approved by the Project Manager.

20,000.00             

Carried to collection

20,000.00             

PARTICULAR PRELIMINARIES PP/5



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A LABOUR CAMPS

The Contractor shall not be allowed to house labour on site.  Allow for 

transporting workers to and from the site during the tenure of the

contract.

B PRICING RATES

The tenderer shall include for all costs in executing the whole of the

works, including transport, replacing damaged items, fixing, all to

comply with the said Conditions of Contract.

C SECURITY

The Contractor shall allow for providing adequate security for the 

works and the workers in the course of execution of this contract.  No 

claim will be entertained from the Contractor for not maintaining 

adequate security for both the works and workers.

D PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site 

before payment is effected, unless specifically exempted by the Project 

Manager.  This is to include materials of the Contractor, nominated 

sub-Contractors and nominated suppliers.

E EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain 

from the relevant authority the exact position, depth and level of all 

existing services in the area and he/she shall make whatever provisions 

may be required by the authorities concerned

-                        

F BID SECURITY

The Bidder shall furnish, as part of his bid, a security as specified in the 

tender advertisement and shall be in  accordance with Clause 19.1 to 

Clause  19.4 in the Section I - Instructions To Tenderers

30,000.00             

G PERFORMANCE SECURITY

A bond of 5% of the contract sum will be required in accordance with

Clause 5.2 in the  Section Viii - General Conditions of Contract (GCC) 

Note that no payments on account of works executed will be made to

the Contractor until he has submitted the Performance Bond to the

Project Manager, duly stamped signed and sealed by an approved

bank or insurance company

50,000.00             

Carried to collection

80,000.00             

PARTICULAR PRELIMINARIES PP/6



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A INSURANCE

The Contractor shall insure as required in Condition No. 18 of the

Conditions of Contract. No payment on account of the work executed

will be made to the Contractor until he has satisfied the PROJECT

MANAGER either by production of an Insurance Policy or Insurance

Certificate that the provision of the foregoing Insurance Clauses have

been complied with in all respects. Thereafter the PROJECT

MANAGER shall from time to time ascertain that premiums are duly

paid up by the Contractor who shall, if called upon to do so, produce

the receipted premium renewals for the PROJECT MANAGER's

inspection.

50,000.00             

B TENDER DOCUMENTS

Tender documents are as listed in Clause 11.1 of Section I-Instruction 

to Tenderers of the Tender Document.

C VALUE ADDED TAX

The Contractor's attention is drawn to V.A.T PUBLIC NOTICE NO. 6

of 5th August, 1993 regarding the Finance Bill 1993 which expanded

the V.A.T base to cover construction services amongst other items. The

Contractor shall familiarize himself with the said notice and allow in all

his Bills of Quantities rates for the net tax. (i.e. less input tax where

applicable) as required by law.The tenderer is advised that in

accordance with Government Public Notice No.35 &36 dated 11th

September 2003, operational from 1st October 2003, V.A.T will be

deducted against the contract sum at the prevailing rate by the

Employer and remitted directly to the Commissioner of V.A.T through

all interim certificates. It should however be noted that this is not

additional tax but a new mode of payment for V.A.T, any excess

payment will be refundable once the Contractor has submitted

monthly returns to the Commissioner of V.A.T who will do the refunds

when satisfied that the V.A.T regulations have been complied with.

D FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's

Standard Tender Document for Procurement of Building Works (2021

Revised edition) included herein under SECTION X - CONTRACT

FORMS

E CONDITIONS OF CONTRACT

These are specified in the SECTION VIII and SECTION IX of this

Tender Document If the Contractor considers that compliance with any 

of the Conditions of Contract involves any expenses, he shall distribute

the cost among the rates for the various items in the Bills of Quantities.

No claim shall be allowed arising from the Contractor's compliance

with any of the Conditions of Contract.

Carried to collection

50,000.00             
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

A PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 

CONTRACT AGREEMENT

The following are the insertions to be made in the appendix to the 

Contract Agreement: -

Period of Final Measurement   3 Months From Practical completion

Defects Liability Period           6 Months from Practical completion

Date for Possession      To be agreed with the Project Manager

Date for Completion 26 Weeks  from Commmencement date

Delay Damages    0.05%  of the Contract Sum per week 

Period of Interim Certificates                        Monthly

Percentage of Certified Value Retained          10 %

Limit of Retention Fund                                10 %

Carried to collection
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION AMOUNT

COLLECTION

Brought forward from page PP/1 -                        

Brought forward from page PP/2 -                        

Brought forward from page PP/3 -                        

Brought forward from page PP/4 -                        

Brought forward from page PP/5 20,000.00             

Brought forward from page PP/6 20,000.00             

Brought forward from page PP/7 80,000.00             

Brought forward from page PP/9 -                        

TOTAL CARRIED TO GRAND SUMMARY 120,000.00           

PARTICULAR PRELIMINARIES PP/9
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

GENERAL PRELIMINARIES

A PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's

priced Bills of Quantities and Specification.  

The Contractor shall be deemed to have included in his prices or rates

for the various items in the Bills of Quantities or Specification for all

costs involved in complying with all the requirements for the proper

execution of the whole of the works in the Contract.

B ABBREVIATIONS

Throughout these Bills, units of measurement and terms are 

abbreviated and shall be interpreted as follows:-

C.M.                            Shall mean cubic metre

S.M.                            Shall mean square metre

L.M.                            Shall mean linear metre

MM                              Shall mean Millimetre

Kg.                              Shall mean Kilogramme

No.                              Shall mean Number

Prs.                           Shall mean Pairs

B.S.                             Shall mean the British Standard Specification 

Published by theBritish Standards Institution, 2 Park Street, London 

W.I.,  England.

Ditto Shall mean the whole of the preceding description except as  

qualified in the description in which it occurs.

                                    

m.s.                          Shall mean measured separately.

a.b.d                         Shall mean as before described.

Carried to collection

GENERAL PRELIMINARIES GP/1



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

A SUFFICIENCY OF TENDER

The contractor shall be deemed to have satisfied himself before

tendering as to the correctness and sufficiency of his tender for the

works and of the rates and prices stated in the priced Bills of

Quantities. Rates and prices quoted shall cover all his obligations

under the contract and all matters and things necessary for the proper

completion and maintenance of the works

B RECORDS

The Contractor shall ensure proper records are kept and maintained

for : Daily Reports on Personnel and Machinery; tracked programme;

site photographs in digital camera; weather charts/reports; site

instruction book and query book. a digital camera shall be provided

for taking progress photos

C PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required

for the works except in so far as may be stated otherwise herein and

except for such items specifically and only required for the use of

nominated Sub-Contractors as described herein. No timber used for

scaffolding, formwork or temporary works of any kind shall be used

afterwards in the permanent work.

20,000.00            

D TRANSPORT.

Allow for transport of workmen, materials, etc., to and from the site

at such hours and by such routes as may be permitted by the

competent authorities.

Carried to collection
20,000.00           
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

A MATERIALS AND WORKMANSHIP.

All work is to be carried out in accordance with the Ministry of Works

General Specifications for Building Works, 1976 Edition together with

any amendments thereto.

All materials and workmanship used in the execution of the work shall

be of the best quality and description unless otherwise stated. The

Contractor shall order all materials to be obtained from overseas

immediately after the Contract is signed and shall also order materials

to be obtained from local sources as early as necessary to ensure that

they are onsite when required for use in the works. The Bills of

Quantities shall not be used for the purpose of ordering materials.

B SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and

materials supplied by the CLIENT at the time of taking deliver thereof,

as having received them in good order and condition, and will

thereafter be responsible for any loss or damage and for replacements

of any such loss or damage with articles and/or materials which will be

supplied by the CLIENT at the current market prices including Customs

Duty and V.A.T., all at the Contractor's own cost and expense, to the

satisfaction of the PROJECT MANAGER

C STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed

on the site weather proof lock-up sheds and make good damaged or

disturbed surfaces upon completion to the satisfaction of the PROJECT

MANAGER. Nominated Sub-Contractors are to be made liable for the

cost of any storage accommodation provided especially for their use.

Carried to collection -                      
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

A SAMPLES

The Contractor shall furnish at his own cost any samples of materials

or workmanship including concrete test cubes required for the works

that may be called for by the PROJECT MANAGER for his approval

until such samples are approved by the PROJECT MANAGER and the

PROJECT MANAGER may reject any materials or workmanship not in

his opinion to be up to approved samples. The PROJECT MANAGER

shall arrange for the testing of such materials as he may at his

discretion deem desirable, but the testing shall be made at the expense

of the Contractor and not at the expense of the PROJECT MANAGER.

The Contractor shall pay for the testing in accordance with the current

scale of testing charges laid down by the Ministry of Public Works.

The procedure for submitting samples of materials for testing and the

method of marking for identification shall be as laid down by the

PROJECT MANAGER. The Contractor shall allow in his tender for

such samples and tests except those in connection with nominated sub-

contractors' work.

B GOVERNMENT ACTS REGARDING  WORK 

Allow for complying with all Government Acts, Orders and

Regulations in connection with the employment of Labour and other

matters related to the execution of the works. In particular the

Contractor's attention is drawn to the provisions of the Factory Act

1950 and his tender must include for all costs arising or resulting from

compliance with any Act, Order or Regulation relating to Insurances,

pensions and holidays for workpeople or so the safety, health and

welfare of the workpeople. The Contractor must make himself fully

acquainted with current Acts and Regulations including Police

Regulations regarding the movement, housing, security and control of

labour, labour camps , passes for transport, etc. It is most important

that the Contractor, before tendering, shall obtain from the relevant

Authority the fullest information regarding all such regulations and/or

restrictions which may affect the information regarding all such

regulations and/or restrictions which may affect the organization of

the works, supply and control of labour, etc., and allow accordingly in

his tender.

No claim in respect of want of knowledge in this connection will be

entertained.

Carried to collection -                      
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ITEM DESCRIPTION  AMOUNT 

A PUBLIC AND PRIVATE ROADS.

The contractor shall maintain as required throughout the execution of

the works and make good any damage to public or private roads

arising from or consequent upon the execution of the works to the

satisfaction of the local and other competent authority and the Project

Manager.

-                       

B EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all

existing property including roads, cables, drains and other services and

he will be held responsible for and shall make good all such damage

arising from the execution of this contract at his own expense to the

satisfaction of the Project Manager.

C OCUPATIONAL HEALTH AND SAFETY MEASURES

The Project Manager expects the contractor to adhere to strict safety

measures. In this regard the contractor should ensure that all his

workers, the consultants and his sub-contractors workmen are wearing

Personal Protective Equipment (PPE) before commencement of any

work where applicable including overalls with the company name

clearly printed on the back each with clearly marked Identification

Numbers stitched or imprinted on.

The Contractor shall allow for providing all watching, lighting,

barriers, signs, covering open trenches and protection of the works,

including Sub-Contract works, as may be necessary for the safety of

the works and for the protection of the public and his own and Sub-

Contractors' employees.

He shall also ensure provision of first aid staff, access to ambulance

services at all worksites and arrangement to access local

hospital/dispensary with qualified medical staff.

The Project Manager expects full compliance to this regulation and no

excuses will be entertained for non-compliance.

D OCUPATIONAL HEALTH AND SAFETY PERSONEL

The contractor shall allow for Occupational Health and Safety

personnel as directed and afford every reasonable facility for the

performance of their duties.

Carried to collection -                      
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ITEM DESCRIPTION  AMOUNT 

A ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the CLIENT prior to

commencement of the work and Contractor must allow for building

any necessary temporary access roads for the transport of the

materials, plant and workmen as may be required for the complete

execution of the works including the provision of temporary culverts,

crossings, bridges, or any other means of gaining access to the Site.

Upon completion of the works, the Contractor shall remove such

temporary access roads; temporary culverts, bridges, etc., and make

good and reinstate all works and surfaces disturbed to the satisfaction

of the PROJECT MANAGER 

-                       

B AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use

of storage and for the purpose of erecting workshops, etc., shall be

defined on site by the PROJECT MANAGER

B OFFICE FOR THE PROJECT MANAGER

The contractor shall , if so instructed, supply, maintain, service, clean

and light a fully furnished, suitable office, having an approximate floor

area of not less than 50 sqm for exclusive use of the project. The office

shall have a sample room, a toilet and bathroom, kitchen of suitable

dimensions with clean running water and electricity connected to the

approval of the Project Manager.The Contractor shall provide, erect

and maintain a lock-up type water or bucket closet for the sole use of

the PROJECT MANAGER including making temporary connections to

the drain where applicable to the satisfaction of Government and

Medical Officer of Health and shall provide services of cleaner and

pay all conservancy charges and keep both office and closet in a clean

and sanitary condition from commencement to the completion of the

works and dismantle and make good disturbed surfaces. The office

and closet shall be completed before the Contractor is permitted to

commence the works. The Contractor shall make available on the Site

as and when required by the "PROJECT MANAGER" a modern and

accurate level together with levelling staff, ranging rods and 50 metre

metallic or linen tape.On completion of the contract, the contents of

the office specified above shall revert to the Client. The contractor

shall be responsible throughout the contract period for provision of

insurance cover, maintenance of the office equipment and furniture,

providing all necessary staff and providing security and garbage

disposal facilities

30,000.00            

Carried to collection
30,000.00            
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ITEM DESCRIPTION  AMOUNT 

A LIGHTING AND POWER

The contractor shall provide at his own risk and cost all temporary

artificial lighting and power for use on the works including all sub-

contractors and specialists requirements and including all temporary

connections, wiring, fittings etc. and clearing away on completion.

The Contractor shall pay all fees and obtain all permits in connection

therewith.

30,000.00            

B WATER FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary

water required for use in the works. The Contractor must make his

own arrangements for connection to the nearest suitable water main

and for metering the water used. He must also provide temporary

tanks and meters as required at his own cost and clear away when no

longer required and make good on completion to the entire

satisfaction of the PROJECT MANAGER . The Contractor shall pay all

charges in connection herewith. No guarantee is given or implied that

sufficient water will be available from mains and the Contractor must

make his own arrangements for augmenting this supply at his own

cost.The contractor is to provide clean drinking water at the

construction site for his workers at all times. All water shall be fresh,

clean and pure, free from earthly vegetable or organic matter, acid or

alkaline substance in solution or suspension.

C SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained by the

Contractor to the satisfaction of the Government and/or Local

Authorities, Labour Department and the PROJECT MANAGER

He may however be allowed use of the existing sanitation facilities but

shall be responsible for the proper hygienic maintenance and any

damage whatsoever. No guarantees are however given regarding the

adequacy of the existing services.The Contractor will be required to

pay all conservancy charges and shall ensure clean daily maintenance

and disinfecting of the latrines, and not less than once per week, the

whole area shall be sprayed with disinfectant and insecticides and any

temporary drains shall be removed and all works and surfaces

disturbed made good and then the whole area disinfected and left

clean and free from pollution to the satisfaction of the Architect and

local authorities.

Carried to collection
30,000.00           
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ITEM DESCRIPTION  AMOUNT 

A SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire

satisfaction in all respects of the PROJECT MANAGER who shall at all

times during normal working hours have access to the works and to

the yards and workshops of the Contractor and sub-Contractors or

other places where work is being prepared for the contract.

B PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7(i) of the Standard 

Method of Measurement. Such sums are net and no addition shall be 

made to them for profit.

C PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills

of Quantities shall have the meaning stated in Section A item A7 (ii) of

the Standard Method of Measurement . Persons or firms nominated

by the Project Manager to execute work or to provide and fix

materials or goods are described herein as Nominated Sub-

Contractors. Persons or firms so nominated to supply goods or

materials are described herein as Nominated Suppliers.

D PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site

and in agreement with the PROJECT MANAGER a Progress Chart for

the whole of the works including the works of Nominated Sub-

Contractors ; one copy to be handed to the PROJECT MANAGER and

a further copy to be retained on Site. Progress to be recorded and

chart to be amended as necessary as the work proceeds.

Carried to collection -                       
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ITEM DESCRIPTION  AMOUNT 

A ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount

properly expended upon the PROJECT MANAGER'S order in respect

of each of them added to the Contract sum. The Contractor shall

produce to the PROJECT MANAGER such quotations, invoices or bills, 

properly receipted, as may be necessary to show the actual details of

the sums paid by the Contractor. Items of profit upon P.C. Sums shall

be adjusted in the final account pro-rata to the amount paid. Items of

"attendance" (as previously described) following P.C. Sums shall be

adjusted pro-rata to the physical extent of the work executed (not pro-

rata to the amount paid) and this shall apply even though the

Contractor's priced Bill shows a percentage in the rate column in

respect of them. Should the Contractor be permitted to tender and his

tender be accepted of any work for which a P.C. Sum is included in

these Bill of Quantities profit and attendance will be allowed at the

same rate as it would be if the work were executed by a Nominated

Sub-Contractor.

B ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the

value of the work properly executed in respect of them upon the

PROJECT MANAGER's order added to the Contract Sum. Such work

shall be valued , but should any part of the work be executed by a

Nominated Sub-Contractor or the value of such work or articles for

the work to be supplied by a Nominated Supplier, the value of such

work or articles shall be treated as a P.C. Sum and profit and

attendance comparable to that contained in the priced Bills of

Quantities for similar items added.

C NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be

executed by nominated sub-contractors, the Contractor shall enter

into sub-contracts and shall thereafter be responsible for such sub-

contractors in every respect. Unless otherwise described the

Contractor is to provide for such Sub-Contractors any or all of the

facilities described in these Preliminaries. The Contractor should price

for these with the nominated Sub-contract Contractor's work

concerned in the P.C. Sums under the description "add for

Attendance".

Carried to collection -                       
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ITEM DESCRIPTION  AMOUNT 

DIRECT CONTRACTS

A Notwithstanding the foregoing conditions, the Government reserves

the right to place a "Direct Contract" for any goods or services

required in the works which are covered by a P.C. Sum in the Bills of

Quantities and to pay for the same direct. In any such instances, profit

relative to the P.C. Sum in the priced Bills of Quantities will be

adjusted as described for P.C. Sums and allowed.

ATTENDANCE UPON OTHER TRADESMEN, ETC.

B The Contractor shall allow for the attendance of trade upon trade and

shall afford any tradesmen or other persons employed for the

execution of any work not included in this Contract every facility for

carrying out their work and also for use of his ordinary scaffolding.

The Contractor, however, shall not be required to erect any special

scaffolding for them. The Contractor shall perform such cutting away

for and making good after the work of such tradesmen or persons as

may be ordered by the PROJECT MANAGER and the work will be

measured and paid for to the extent executed at rates provided in

these Bills.

PROVISIONAL WORK

C All work described as "Provisional" in these Bills of Quantities is subject

to remeasurement in order to ascertain the actual quantity executed

for which payment will be made. All "Provisional" and other work

liable to adjustment under this Contract shall be left uncovered for a

reasonable time to allow all measurements needed for such

adjustment to be taken by the PROJECT MANAGER. Immediately the

work is ready for measuring, the Contractor shall give notice to the

PROJECT MANAGER. If the Contractor makes default in these

respects he shall, if the PROJECT MANAGER so directs, uncover the

work to enable all measurements to be taken and afterwards reinstate

at his own expense.

Carried to collection

-                       

GENERAL PRELIMINARIES GP/10



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

ALTERATIONS TO BILLS, PRICING, ETC.

A Any unauthorized alteration or qualification made to the text of the

Bills of Quantities may cause the Tender to be disqualified and will in

any case be ignored. The Contractor shall be deemed to have made

allowance in his prices generally to cover any items against which no

price has been inserted in the priced Bills of Quantities. All items of

measured work shall be priced in detail and the Tenders containing

Lump Sums to cover trades or groups of work must be broken down

to show the price of each item before they will be accepted.

BLASTING OPERATIONS

B Blasting will only be allowed with the express permission of the

PROJECT MANAGER in writing. All blasting operations shall be

carried out at the Contractor's sole risk and cost in accordance with

any Government regulations in force for the time being, and any

special regulations laid down by the PROJECT MANAGER governing

the use and storage of explosives.

MATERIALS ARISING FROM EXCAVATIONS

C Materials of any kind obtained from the excavations shall be the

property of the Client. Unless the PROJECT MANAGER directs

otherwise such materials shall be dealt with as provided in the

Contract. Such materials shall only be used in the works, in

substitution of materials which the Contractor would otherwise have

had to supply with the written permission of the PROJECT

MANAGER. Should such permission be given, the Contractor shall

make due allowance for the value of the materials so used at a price

to be agreed.

Carried to collection
-                       

GENERAL PRELIMINARIES GP/11



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

A PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of

Quantities, including casing , casing up, covering or such other means

as may be necessary to avoid damage to the satisfaction of the

PROJECT MANAGER and remove such protection when no longer

required and make good any damage which may nevertheless have

been done at completion free of cost to the Client.

B WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and

drains, wash (except where such treatment might cause damage) and

clean all floors, sanitary fittings, glass inside and outside and any other

parts of the works and remove all marks, blemishes, stains and defects

from joinery, fittings and decorated surfaces generally, polish door

furniture and bright parts of metalwork and leave the whole of the

buildings watertight, clean, perfect and fit for occupation to the

approval of the PROJECT MANAGER

C GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of

execution of the work and notes for pricing, the Contractor is referred

to the Ministry of Roads and Public Works and Housing General

Specification dated 1976 or any subsequent revision thereof which is

issued as a separate document, and which shall be allowed in all

respects unless it conflicts with the General Preliminaries, Trade

Preambles or other items in these Bills of Quantities.

Carried to collection -                       

GENERAL PRELIMINARIES GP/12



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

A TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of

October, 1971, which requires payment by the Contractor of a

Training Levy at the rate of 1/4 % of the Contract sum on all contracts

of more than Kshs. 50,000.00 in value.

-                       

B MATERIALS ON SITE

All materials for incorporation in the works must be stored on or

adjacent to the site before payment is effected unless specifically

exempted by the PROJECT MANAGER. This includes the materials of

the Main Contractor, Nominated Sub-Contractors and Nominated

Suppliers.

C HOARDING

The Contractor shall enclose the site or part of the works under

construction with a hoarding 2400 mm high consisting of iron sheets

on 100 x 50 mm timber posts firmly secured at 1800 mm centers with

two 75 x 50 mm timber rails. The Contractor is in addition required

to take all precautions necessary for the safe custody of the works,

materials, plant, public and Employer's property on the site.

30,000.00            

D CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English

speaking Agent or Representative, competent and experienced in the

kind of work involved who shall give his whole experience in the kind

of work involved and shall give his whole time to the superintendence

of the works. Such Agent or Representative shall receive on behalf of

the Contractor all directions and instructions from the Project

Manager and such directions shall be deemed to have been given to

the Contractor in accordance with the Conditions of Contract.

-                       

Carried to Collection

30,000.00            

GENERAL PRELIMINARIES GP/13



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

ITEM DESCRIPTION  AMOUNT 

        COLLECTION

Brought Forward From Page GP/1 - 

Brought Forward From Page GP/2 20,000.00 

Brought Forward From Page GP/3 - 

Brought Forward From Page GP/4 - 

Brought Forward From Page GP/5 - 

Brought Forward From Page GP/6 30,000.00 

Brought Forward From Page GP/7 30,000.00 

Brought Forward From Page GP/8 - 

Brought Forward From Page GP/9 - 

Brought Forward From Page GP/10 - 

Brought Forward From Page GP/11 - 

Brought Forward From Page GP/12 - 

Brought Forward From Page GP/13 30,000.00 

TOTAL CARRIED TO GRAND SUMMARY 110,000.00 

GENERAL PRELIMINARIES GP/14
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PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO. 1: -                    

SUBSTRUCTURES

All Provisional -                    

-                    

Site Preparation -                    

-                    

A Clear site of grass, bushes, shrubs and small trees 

not exceeding 300mm girth including grubbing 

up roots, burn or cart away arisings.

248 SM           30 7,440                 

-                    

EXCAVATIONS AND EARTHWORKS: -                    

-                    

B Mass excavation commencing from stripped 

level depth  not exceeding 1.5 metres and cart 

away as directed by the project manager.

146 CM         200 29,200               

C Excavate trench for strip footing not exceeding 

1.50 metres deep commencing at reduced  

levels.

12 CM         200                  2,400 

D Excavate pit for column bases not exceeding 

1.50 metres deep commencing at reduced level. 5 CM         200                  1,000 

E Allow for keeping excavations free from water 

and mud by pumping, bailing or other 

approved method.

ITEM 5,000                

-                    

F Allow for maintaining and supporting sides of 

all excavations and keeping same free from 

fallen material.

ITEM 5,000                

CARRIED TO COLLECTION 50,040              

JB/1 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Disposal: -                    

A Load and cart away excavated materials from  

site to a dumping site approved by the Local 

Authority.

159 CM          120 19,080               

Filling: -                    

-                    

B 300mm Thick Approved hand packed  

hardcore: compacted in layers not exceeding 

150mm Thick : to the satisfaction of the 

Structural Engineer.

175 SM         300 52,500               

C Approved Imported murram fillings to make up 

levels :  compacted in layers not exceeding 

150mm Thick : to the satisfaction of the 

Structural Engineer.

112 CM         300 33,600               

D 50 mm Thick Quarry dust  blinding to surfaces 

of hardcore filling, levelled and compacted to 

approval.

175 SM          150 26,250               

Anti-Termite Treatment: -                    

-                    

E Insecticide treatment on top of hardcore filling 

and over foundation walls applied as per 

manufacturer's instruction with a 10 year 

guarantee .

175 SM          100 17,500               

Damp proof mebrane -                    

-                    

F Single layer of 1000 gauge polythene sheeting 

laid on blinded hardcore with 150 mm side laps 

to receive concrete.

175 SM          100 17,500               

CARRIED TO COLLECTION 166,430            

JB/2 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

CONCRETE WORKS: -                    

-                    

Plain concrete class 15  as described in:- -                    

-                    

A 50 mm Thick blinding in column bases. 10 SM         200 2,000                

-                    

B Ditto: Strip footing. 57 SM         200 11,400                

-                    

Vibrated Reinforced Concrete Class 20 in:- -                    

-                    

C Column bases 2 CM      8,000 16,000               

-                    

D Foundation strip footing 9 CM      8,000                72,000 

E Foundation Columns. 1 CM      8,000                  8,000 

F 150 mm Thick horizontal floor bed 175 SM       1,200              210,000 

REINFORCEMENT STEEL (Provisional): -                    

-                    

Deformed high yield steel ribbed bars 

reinforcement to KS 573: 2014 for cutting, 

bending, hoisting and fixing including all 

necessary tying wires, distance blocks, spacers, 

templates and stools

-                    

G 8 mm bars. 189 KG          150 28,350               

-                    

H 10 mm ditto. 146 KG          150 21,900               

-                    

1 12 mm ditto. 203 KG          150 30,450               

-                    

                CARRIED TO COLLECTION 400,100            

JB/3 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

B.R.C. Mesh -                    

-                    

A Mesh fabric reinforcement complying with B. S 

1483Ref A142 embedded in floor slab (measured 

net with no allowance for minimum of 225mm. 

laps) including tying wire and supporting as 

required.

175 SM         350 61,250               

-                    

FORMWORK -                    

-                    

Sawn timber  formwork to: -                    

-                    

B Sides of column bases. 16 SM         350 5,600                

-                    

C Vertical sides of strip footing 38 SM         350 13,300               

-                    

D Vertical sides of Foundation Columns. 12 SM         350 4,200                

-                    

E Edges of floor bed  girth 75 - 150 mm high 64 LM           53 3,360                 

-                    

Foundation Walling

200mm Thick approved natural stone; local; 

roughly squared to foundation walling; bedding 

and jointing in cement sand (1:3) mortar and 

reinforced with 25mm wide x 20 gauge hoop 

iron in alternate courses as described in:

F 200 mm Thick. 65 SM       1,500                97,500 

CARRIED TO COLLECTION 185,210             

JB/4 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

PLINTH FINISHES -                    

-                    

12 mm Thick cement and sand (1:3) wood float 

render on:
-                    

-                    

A Dressed stone wall and concrete surfaces of 

plinths.
26 SM         300 7,800                

-                    

Prepare and apply three coats bituminous paint 

to rendered plinths
-                    

-                    

B Rendered plinth surfaces. 26 SM         300 7,800                

External works

C 600 x 600 mm paving slab round the slab and 

wifi area
75 SM       1,000 75,000              

D 60 N cabro at wifi area 30 SM       1,200 36,000              

E Mass excavation commencing from stripped 

level depth not exceeding 1.5 metres and cart 

away as directed by the project manager

35 CM         200 7,000                

F Approved imported murram fillings to make up 

levels ;compacted in layers not exceeding 

150mm Thick ; to the satisfaction of the 

structural Engineer

35 CM         500 17,500               

CARRIED TO COLLECTION
151,100             

JB/5 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

COLLECTION -                    

-                    

Brought forward from page JB/1 50,040              

-                    

Brought forward from page JB/2 166,430             

-                    

Brought forward from page JB/3 400,100             

-                    

Brought forward from page JB/4 185,210              

-                    

Brought forward from page JB/5 151,100              

TOTAL  CARRIED TO BUILDERS WORKS 

SUMMARY
952,880            

JB/6 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO. 2: -                    

 -                    

REINFORCED CONCRETE WORK: -                    

-                    

CONCRETE WORK: -                    

-                    

Vibrated reinforced concrete Class 20 as 

described in:
-                    

-                    

A Columns 2 CM 8,000     16,000               

-                    

B Ring Beams 8 CM 8,000     64,000              

C Gutter beam 9 CM 8,000     72,000              

REINFORCEMENT STEEL (Provisional): -                    

-                    

Deformed high yield steel ribbed bars 

reinforcement to KS 573: 2014 for cutting, 

bending, hoisting and fixing including all 

necessary tying wires, distance blocks, spacers, 

templates and stools

-                    

-                    

D 8 mm diameter bars 396 KG 150        59,400               

-                    

E 10 mm ditto 336 KG 150        50,400              

-                    

F 12 mm ditto 280 KG 150        42,000              

-                    

FORMWORK: -                    

-                    

Sawn timber  formwork to: -                    

-                    

G Sides of columns 31 SM 350        10,850               

-                    

H Sides and suffits of beams 90 SM 350        31,500               

-                    

I Sides and suffits of gutter beams 103 SM 350        36,050               

Total Amount Carried to Section Summary Shs 382,200             

JB/7 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO.3

WALLING

EXTERNAL WALLING

Approved Natural  local stone of the approved 

colour; squared ; bush hammered ; in 200mm 

course heights, bedded and jointed in cement 

sand mortar (1:3), reinforced with 20 gauge x 

25mm wide hoop iron reinforcement and 

column wall ties in every alternate course

A 200 mm Thick walling. 95 SM       1,500 142,500             

B Ditto Parapet  walling. 75 SM       1,500 112,500              

C 100 mm Thick  Fins . 15 SM       1,500 22,500               

D
Eave filling to 200mm Thick walls extreme

height 300mm
95 LM         450 42,750               

Three- ply bituminous felt damp proof course 

bedded in cement and sand (1:3) mortar 

(measured nett allow for 300mm laps):-

E 200mm wide under walls 95 LM          150 14,250               

INTERNAL WALLING

Machine cut local stone walling in 200mm 

course heights, bedded and jointed in cement 

sand mortar (1:3), reinforced with 20 gauge x 

25mm wide hoop iron reinforcement and 

column wall ties in every alternate course

F 200 mm Thick walling. 84 SM       1,500               126,000 

G 150mm Thick walls. 10 SM       1,500                15,000 

Three- ply bituminous felt damp proof course 

H 200mm wide under walls 27 LM         200                  5,400 

I 150mm ditto. 4 LM          150                     600 

Carried To Collection
481,500             

JB/8 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Coping

Precast concrete (class 20/20) coping : 

maximum vertical height 75mm High : edges 

40mm High : weathered and throated to 

approval :  bedded, jointed and pointed in 

cement sand (1:4) mortar : all to detail as 

described :

A 375mm wide coping to walls 45 LM 800 36,000.00         

Carried To Collection 36,000              

COLLECTION

Brought forward from page JB/8 481,500             

Brought forward from above 36,000              

Total Amount Carried to Summary              517,500 

JB/9 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO.4

ROOFING AND RAINWATER DISPOSAL

All Provisional

Roof Covering 

Supply and fix 0.50mm thick 28 Gauge "ZAS" 

IT5 box-profile and prepainted sheets laid with 

94mm minimum side laps and 200mm 

minimum end laps to steel purlins with and 

including steel hook bolts with rubber capping, 

washers and nuts all as per Manufacturer's 

instructions

A
Roof covering at 8

0

from the horizontal

including all necessary fixtures

188 SM       1,500              282,000 

Accessories, fixing as necessary to roof sheets

B
300 mm Girth matching plain sheet ridge

capping thrice bent and dressed over covering
23 LM         300                  6,900 

C Valley or hip cap 25 LM         300                  7,500 

D Extra over roofing sheets for raking cutting 12 LM          150                   1,800 

CARRIED TO COLLECTION             298,200 

JB/10 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Grade 11 well seasoned cypress

The following  including scarfed or dovetailed 

jointing, hoisted 3.5m above the ground floor 

slab

A 150 x 50 mm Rafter 132 LM         350 46,200               

B 150 x 50 mm Tie beam 120 LM         350 42,000               

C 150 x 50 mm Struts or ties 27 LM         350 9,450                 

Unframed timber work

D 150x50mm Hip rafter 23 LM 350        8,050                 

E 150x50mm Valley rafter 48 LM 350        16,800               

F 150 X25mm Purlins 180 LM 260        46,800               

G 150x50mm Ridge board 23 LM 350        8,050                 

H

150 x 50 mm Wall plate fixed with and 

including 200mm long x 12 mm diameter 

anchor bolts cast into beam at 1800mm centres, 

provide for all necessary drilling, threading, nuts 

and washers

85 LM 300        25,500               

CARRIED TO COLLECTION             202,850 

JB/11 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

A

100 mm Diameter downpipe fixed to masonry 

wall with and  including  all matching brackets 

and clips

12 LM 700        8,400                

B Extra over gutters for 100 mm diameter outlet
4 NO         600                  2,400 

C

Extra over down pipe for 100 mm swan- neck 

bend
4 NO 600        2,400                

D Ditto for 100 mm shoe 4 NO 600        2,400                

E Rainwater anti-splash shoe 4 NO 600                         2,400 

Carried To Collection
18,000               

JB/12 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

COLLECTION

Brought forward from page JB/10 298,200             

Brought forward from page JB/12 202,850             

Brought forward from page JB/13 18,000               

Total Amount Carried to Section Summary               519,050 

JB/13 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO.5 -                    

-                    

WINDOWS: -                    

Window Cill -                    

-                    

A Supply and Fix 275x50mm Thick window cill 

once rebated and throated laid and jointed in 

cement and sand (1:3) mortar.

31 LM         300 9,300                

-                    

Supply, assemble and fix the following purpose-

made welded mild steel casement windows 

complete with hinges and building lugs to 

masonry or concrete and incorporating 

louvered permanent ventilation panels infilled 

with approved mosquito gauze wire netting, 

primed with onecoat or re-oxide primer, 

comprising standard T-section framing, SHS 

50x25X3mm and  Intermediate members 

25x25x3mm MS T-Section including all 

necessary couling mulions, transomes, metal 

gauge permanent vents and afterwards easing 

and oiling and adjusting opening lights on : -

Notes

Steel; for glazing with putty, lugs to two jambs, 

cutting and pinning to concrete or blockwork, 

fixing to head and sill with screws; plugging

-                    

B Window overall size 1500 X2100mm High. 18 NO 14,850   267,300             

C Ditto: 1200 X2100mm High. 2 NO 11,340    22,680               

D Ditto: 1800 X600mm High. 2 NO 4,860     9,720                 

Carried to collection Shs             309,000 

JB/14 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

-                    

-                    

Glass and glazing -                    

-                    

Supply and fix 6 mm Thick clear sheet glass and 

glazing with linseed oil based putty  to metal  as 

described in:

-                    

-                    

A Panes not exceeding 0.09 square meters. 63 SM 1,400     88,200               

Prepare, prime with one coat of rust-inhibiting 

primer and Spray one undercoat and two 

finishing coats of gloss oil paint as described on:

-                    

-                    

B General metal surfaces(measured over one side)
126 SM 250        31,500               

-                    

Carried to Collection Shs 119,700              

JB/15 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

COLLECTION

Brought forward from page  JB/15 Shs 309,000            

Brought forward from page  JB/16 Shs 119,700              

Total Amount Carried to Section Summary Shs 428,700             

JB/16 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

ELEMENT NO.6 -                    

-                    

DOORS -                    

-                    

Frames & Finishings -                    

-                    

Supply and Fix  Wrot Cypress; plugged, screwed 

and pellated
-                    

-                    

A 150 x 50mm frame with three labours : 

moulded screwed and pelleted.
20 LM         500 10,000               

-                    

B Architrave to detail size, 75 x 25mm 20 LM          150 3,000                

-                    

C Quadrant bead, diameter 25mm 20 LM          120 2,400                

-                    

Solid  Flush doors -                    

-                    

Supply and Fix 45 mm (finished) solid core flush 

door faced on both sides with 5mm Thick 

mahogany veneer and 15 mm x 15 mm 

hardwood beadings pinned and glued to door 

on both faces to form grids to architect's details 

and approval: hardwood lipped on all edges to 

approval:

-                    

-                    

D Single  leaf  door  size 900 x 2400mm High. 3 NO      5,000 15,000               

-                    

CARRIED TO COLLECTION 30,400              

JB/17 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Steel Doors

Supply, Assemble and fix Mild steel pannelled 

doors; 100 x 50 x 3mm Thick frame plugged to 

concrete or blockwork with 100mm long 

fishtailed 25 x 25 x 2mm Thick angle section, 

50 x 50 x 3mm Thick hollow section stiles, top, 

bottom and middle rails at 600mm centres 

vertical and 1016mm centers horizontal, angles 

cut, mitred and welded; grilled upper panel 

infilled with 50 x 50 x 4mm Thick mild steel 

square hollow sections; lower panel infilled 

with 16 gauge mild steel plate complete with 

'multi - lock ' 4 way lock model 285, high 

security multi lock cylinder protector with 

stainless steel door handles as 'Union' or equal 

and approved, one coat manufacturer's primer; 

all welding ground to smooth finish, all to the 

satisfaction of the Project Manager

-                    

A Double door overall size 1800 X 2400mm High.
3 NO    20,000 60,000              

B Ditto; 900 X 2400mm High. 4 NO     16,000 64,000              

Glazing to fanlights -                    

-                    

4mm Thick clear sheet glass and glazing to and 

icluding timber beads in panes in;-
-                    

-                    

C Panes not exceeding 0.5m square metre 3 SM       1,400 4,200                

CARRIED TO COLLECTION 128,200            

JB/18 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Ironmongery -                    

-                    

Supply and fix the following ironmongery 

including all necessary matching screws.

A Heavy duty stainless steel hinges with washers 5 PRS         300 1,500                 

B 40mm Diameter rubber door stops 10 NO         400 4,000                

C 3-Lever mortice lock complete with pair of brass 

lever handle
5 NO      2,500 12,500               

Painting and Decorating -                    

-                    

Touch up primer, prepare and apply one  

undercoat  and two finishing coats gloss oil 

paint on as described

-                    

-                    

C General surfaces of  glazed metal doors 

internally (measured on both side over glass)
44 SM         250 11,000                

-                    

Prepare and apply one undercoat and two 

finishing coats high quality polyurethane clear 

lacquer to wooden surfaces as supplied by an 

approved Manufacturer : internally and/or 

externally : to

-                    

-                    

D General surfaces of wood work (m.o.b.s) 12 SM         250 3,000                

-                    

E Frames; over 100mm-200mm girth; 20 LM           50 1,000                 

-                    

F Frames not exceeding 100mm girth; internal. 20 LM           20 400                   

-                    

Prime backs of wood before fixing with 

aluminium or other approved primer on:
-                    

-                    

G Surfaces exceeding 100- 200 mm girth 20 LM           50 1,000                 

CARRIED TO COLLECTION 34,400              

JB/19 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

COLLECTION -                    

Brought forward from page JB/18 30,400              

-                    

Brought forward from page JB/19 128,200             

-                    

Brought forward from page JB/20 34,400               

TOTAL  CARRIED TO SECTION SUMMARY

193,000            

JB/20 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

-                    

ELEMENT NO.7 -                    

-                    

FINISHES: -                    

-                    

INTERNAL FINISHES: -                    

-                    

FLOOR FINISHES -                    

-                    

Cement and sand (1:3) as described in: -                    

-                    

A 40 mm Thick steel trowel  smooth with red 

oxide (measured seperately)
175 SM         300 52,500               

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

-                    

CARRIED TO COLLECTION 52,500              

JB/21 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

12 mm (minimum) two-coat plaster; 9 mm first 

coat of cement and sand (1:6), 3 mm second 

coat of cement and lime putty (1:10); steel 

trowelled smooth to:

-                    

-                    

A Walls 205 SM         300 61,500               

-                    

Supply and fix 8mm Thick suspended  Chip 

board  ceiling affixed to and including 53 x 32 

mm U-section galvanised steel studs with 

rounded, smooth compound sanded edges, 

edge trims, plastered and finished in whitewater 

based SILK VINYL "to

approval

B Ceiling; horizontal 175 SM         900               157,500 

C Extra over for forming 600 x600 mm access 

door trap ;25 x 100 mm wrot cypress frame and 

20 x 50mm wrot cypress stopper ;piano hinges 

.door catch

1 NO       1,000                  1,000 

D Supply and fix 75 mm Thick wrot cypress 

cornice with 2 labours
121 LM         200                24,200 

Wall tiles & floor tiles -                    

-                    

Backing; cement and sand 1:3 with approved 

integral dust proofing additive wood floated
-                    

-                    

C 15 mm Thick to receive ceramic tiles(m/s) 15 SM         300 4,500                

-                    

200 x 200 x 8 mm Thick coloured Ceramic wall 

tiles  or other equal and approved: jointed and 

pointed with matching cement mortar as 

described on:

-                    

-                    

D Walls 15 SM       1,200 18,000               

CARRIED TO COLLECTION 266,700            

JB/22 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

Painting & Decoration -                    

-                    

Skimming -                    

-                    

E Carefully prepare the plastered surface by 

sanding and skimming with gysum powder to 

achieve the smooth surface.

205 SM 20          4,100                 

-                    

Apply three coats of premium quality silk vinyl 

paint to Plastered:-
-                    

-                    

F Walls 205 SM         250 51,250               

G Chip board ceiling surfaces 175 SM         250 43,750               

CARRIED TO COLLECTION 99,100              

JB/23 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

EXTERNAL WALL FINISHES -                    

-                    

Render; 18mm Thick, 1 No. coatwork of 

cement and sand (1:3); wood floated to 

concrete or stone work base generally to: -

-                    

A Extra over walling for key pointing externally; 

patterns to Architect's approval
136 SM         300 40,800              

12mm (minimum ) two coat plaster ;9 mm first 

coat of cement and sand (1;6), 3 mm second 

coat of cement and lime putty (1;10); steel 

trowelled smooth to

B Walls, beams columns 56 SM         300 16,800               

-                    

Painting  and  Decorating -                    

-                    

Prepare and apply exterior quality "marmoran" 

wall coating; "permacrete" with 2mm Thick 

marmoran top coat:  colours and patterns as 

specified by the Architect  : to manufacturers 

specifications and Architects approval : on 

rendering (m.s.); to

-                    

-                    

E Rendered stone wall and concrete surfaces 56 SM         300 16,800               

-                    

CARRIED TO COLLECTION 74,400              

JB/24 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

-                    

COLLECTION -                    

-                    

Brought forward from page  JB/22 52,500               

Brought forward from page  JB/22 266,700             

-                    

Brought forward from page  JB/23 99,100               

-                    

Brought forward from page  JB/24 74,400               

TOTAL  CARRIED TO SECTION SUMMARY 492,700            

JB/25 JITUME BLOCK



PROPOSED CONSTRUCTION OF JITUME DIGITAL HUB PROJECT-OPTION 1

Item Description Quantity Unit Rate Amount

SECTION SUMMARY:

Element No: Page No

1 SUBSTRUCTURES (ALL PROVISIONAL) JB/6 Shs 952,880             

2 REINFORCED CONCRETE WORKS JB/7 Shs 382,200             

3 WALLING JB/9 Shs 517,500             

4 ROOFING AND RAINWATER DISPOSAL JB/14 Shs 519,050             

5 WINDOWS JB/17 Shs 428,700             

6 DOORS JB/21 Shs 193,000             

7 FINISHES JB/25 Shs 492,700             

TOTAL AMOUNT CARRIED TO BUILDERS 

WORKS SUMMARY
Shs 3,486,030         

JB/26 JITUME BLOCK
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify 
tenderers. No other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms included in 
Section IV, Tendering Forms. The Procuring Entity shall use the Standard Tender 
Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 
Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate 
prevailing on the last day of the respective calendar year (in which the amounts for that 
year is to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(a) Exchange rates shall be taken from the publicly available source identified in the ITT 
14.3. Any error in determining the exchange rates in the Tender may be corrected by 
the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 
tenders and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification 
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and 
(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of 
contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS 

Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and other mandatory requirements in the ITT, and that the tender is complete 
in all aspects in meeting the requirements provided for in the preliminary evaluation criteria 
outlined below. The Standard Tender Evaluation Report Document for Goods and Works for 
evaluating Tenders provides very clear guide on how to deal with review of these 
requirements. Tenders that do not pass the Preliminary Examination will be considered non- 
responsive and will not be considered further. 
 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template 
may be attached or clearly described all information and list of documentation to be submitted 
by Tenderers to enable preliminary evaluation of the Tender] 
 

3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 
………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 
13.4, will be evaluated as follows: ……………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

………………………………………………………………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 
basis of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity 
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will select one Option of the two Options listed below for award of Contracts. 

OPTION 1 
(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 
(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won 

Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria 
for all the won Lots. The tenderer will be awarded only the combinations for which 
the tenderer qualifies and the others will be considered for award to second lowest the 
tenderers. 

OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combination with the lowest evaluated price. Tenders will then be awarded to 
the Tenderer or Tenderers in the combination provided the tenderer meets the aggregate 
Eligibility and Qualification Criteria for all the won Lots. 

 

5.0 ALTERNATIVE TENDERS (ITT 13.1)  

 Alternative Tenders (ITT 13.1)  

 An alternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - 
Works requirements. Only the technical alternatives, if any, of the Tenderer with the Best 
Evaluated Tender conforming to the basic technical requirements shall be considered by the 
Procuring Entity. 

6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent 
(15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage of 
shareholding of Kenyan citizens is less than fifty- one percent (51%). 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contractor or group of 
contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders 
shall be assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive 
tenders shall be classified into the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 

citizens hold shares of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan 

citizens hold shares of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine 
the lowest tender, and the lowest evaluated tender in each group shall be further compared 
with each other. If, as a result of this comparison, a tender from Group A is the lowest, it shall 
be selected for the award of contract. If a tender from Group B is the lowest, an amount equal 
to the percentage indicated in Item 6.1 of the respective tender price, including unconditional 
discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared 
using new prices with added prices to Group B and the lowest evaluated tender from Group 
A. If the tender from Group A is still the lowest tender, it shall be selected for award. If not, 
the lowest evaluated tender from Group B based on the first evaluation price shall be selected. 

7. Post qualification and Contract ward (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the 
lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 
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b) In case the tender was not subject to post-qualification, the tender that has been 
determined to be the lowest evaluated tenderer shall be considered for contract award, 
subject to meeting each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and other financial means (independent of 
any contractual advance payment) sufficient to meet the construction cash flow of 
Kenya Shillings ___________________________________________ 

ii) Minimum average annual construction turnover of Kenya Shillings_________ [insert 
amount], equivalent calculated as total certified payments received for contracts in 
progress and/or completed within the last__________________ [insert of year] years. 

iii) At least 3 of contract(s) of a similar nature executed within Kenya, or the East 
African Community or a broad, that have been satisfactorily and substantially 
completed as a prime contractor, or joint venture member or sub-contractor each of 
minimum value Kenya shillings _____________________equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and 
more specifically listed as [specify requirements for each lot as 
applicable]
  

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate 
that Non- performance of a contract did not occur because of the default of the 
Tenderer, or the member of a JV in the last 3 (specify years). The required 
information shall be furnished in the appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, 
and in the case the Tenderer is a JV, of each member of the JV, shall remain sound 
according to criteria established with respect to Financial Capability under 
Paragraph (i) above if all pending litigation will be resolved against the Tenderer. 
Tenderer shall provide information on pending litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, 
in the last 3 (specify years). All parties to the contract shall furnish the information in 
the appropriate form about any litigation or arbitration resulting from contracts completed 
or on going under its execution over the years specified. A consistent history of awards 
against the Tenderer or any member of a JV may result in rejection of the tender. 
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TECHNICAL EVALUATION/QUALIFICATION FORM* 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, with 

attachments 
 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 

exemption certificate issued by Kenya Revenue Authority 

in accordance with ITT 3.14.  

Attachment  

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned Enterprise  Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, with 
attachments 

 

6 Goods, equipment and 
services to be supplied 

under the contract 

To have their origin in any country that is not determined 
ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, with 
attachments 

 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1st January 2018.  

Form CON-2  

8 Suspension Based on 

Execution of 

Tender/Proposal Securing 

Declaration by the 

Procuring Entity 

Not under suspension based on-execution of a 

Tender/Proposal Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9 Pending Litigation 
 

Tender’s financial position and prospective long-term 
profitability still sound according to criteria established in 

3.1 and assuming that all pending litigation will NOT be 

resolved against the Tenderer. 

Form CON – 2 
 

 

10 Litigation History No consistent history of court/arbitral award decisions 

against the Tenderer since 1st January 2020 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya 

Shillings 400,000.00 equivalent for the subject contract(s) 

net of the Tenderer’s other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction 

Form FIN – 3.1; 3.2 with 

attachments 
 

2
5
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be Completed 

by Tenderer 

For Procuring Entity’s 

Use (Qualification met or 

Not Met) 

of the Procuring Entity, that it has adequate sources of 

finance to meet the cash flow requirements on works 
currently in progress and for future contract commitments. 

(iii) The audited balance sheets or, if not required by the 

laws of the Tenderer’s country, other financial statements 
acceptable to the Procuring Entity, for the last 3 years shall 

be submitted and must demonstrate the current soundness 

of the Tenderer’s financial position and indicate its 
prospective long-term profitability. 

12 Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya 

Shillings 400,000.00, equivalent calculated as total certified 

payments received for contracts in progress and/or 

completed within the last 3 years, divided by 3 years 

Form FIN – 3.2 

 
 

13 General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management 

contractor for at least the last 3 years, starting 1st January 

2020 

Form EXP – 4.1 

 Experience 

 

14 Specific Construction & 
Contract Management 

Experience 

A minimum number of 3 similar contracts specified below 
that have been satisfactorily and substantially completed as 

a prime contractor, joint venture member, management 

contractor or sub-contractor between 1st January 2020 and 
tender submission deadline i.e. 3 contracts, each of 

minimum value Kenya shillings Kshs. 140,000.00 

equivalent. 
[In case the Works are to be tender as individual contracts 

under multiple contract procedure, the minimum number of 

contracts required for purposes of evaluating qualification 

shall be selected from the options mentioned in ITT 35.4] 

 

The similarity of the contracts shall be based on the 

following: Supply Testing and Commisioning of Electrical 
Works (comparatively valued and sized) 

 

Form EXP -3.4;  Form EXP – 
4.1; EXP 4.2(a); EXP 4.2(b); 

 

 

N/B Full compliance by the tenderers shall be required to proceed to the next stage of evaluation. Failure to provide any of the listed requirements shall 
lead to disqualification  



29  

APPENDIX TO SECTION III  

1. ADD TO CLAUSE 1.3 AND 2.0 

 

The evaluation criteria shall form part of the evaluation 
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MANDATORY REQUIREMENTS (MR) 

S/No PRELIMINARY EVALUATION CRITERIA /  MANDATORY REQUIREMENTS 

MR1 Company Certificate of incorporation/registration; 
MR2 Valid Tax Compliance Certificate; accordance to ITT 3.14 
MR3 Current Certificate of registration with National Construction Authority In Electrical Installation 

Works  (NCA 7 and above); 
MR4 Current and Valid NCA contractor’s practicing licence 
MR5 Current and Valid Licence with the Energy and Petroleum Regulatory Authority (EPRA) in Class C 
MR6 Valid Copy of Current Single Business permit 
MR7 The bid has been submitted in the format required by the procuring entity with all the sections as 

issued by the procuring entity; (The tender must be downloaded as issued without altering the 

format). 
MR8 The Tender Security (Bid Bond) of Kshs. 3,100 in form of Bank Guarantee from a reputable bank or 

insurance company approved by Public Procurement Regulatory Authority (PPRA) and is valid for 
the period required. 

MR9 Proof of payment for tender document if required; 
MR10 Attach a duly filled, signed and stamped Form of Tender.  
MR11 Attach a duly filled, signed and stamped Tenderer’s Eligibility-Confidential Business Questionnaire  
MR12 Attach a duly filled, signed and stamped Certificate of Independent Tender Determination 
MR13 Attach a duly filled, signed and stamped Self Declaration that the tenderer is not debarred in the 

matter of the Public Procurement and Asset Disposal Act 2015. (Form SD1) 
MR14 Attach a duly filled, signed and stamped Self Declaration that the tenderer will not engage in any 

corrupt or fraudulent practice. (Form SD2) 
MR15 Submission of valid CR12 form showing the list of directors /shareholding (issued within the last 12 

months) or National Identity Card(s) for Sole Proprietorship / Partnership 
MR16 Certified copies of Audited accounts (Signed by Auditors and directors for the last three (3) years 

(2020, 2021 & 2022). 
MR17 The required number of copies of the Bid has been submitted and all required documents, information 

and samples have been submitted if stipulated in the tender, advertisement/Invitation letter; 
MR18 Signed Pre-tender site visit form if pre-tender site visit is required; 

 

N/B Full compliance by the tenderers shall be required to proceed to the next stage of evaluation. 
Failure to provide any of the listed requirements shall lead to disqualification 
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TECHNICAL EVALUATION  

At this stage technical evaluation shall be done by comparing each tender to the technical   requirements in the tender 

document 

   

Item Description YES/NO 

1. 
Compliance with Technical Specifications 

(Note: See Compliance to Technical Specifications section on the next page )  

2. 
Qualification and Experience of Key Personnel  

 

 
Academic Qualification and Experience (Provide evidence)   

a) Director of the firm 

 Holder of at least a diploma with 3 years’ experience in Electrical Engineering field 

b) Project Manager 

 Holder of at least a degree with 3 years’ experience in Electrical Engineering field 

 

c) At least 2 No artisans  

 Holder of at least a certificate with 5 years’ experience in relevant Engineering field 

 

The tenderer MUST fill the forms listed below in the format provided and attach the 

necessary qualification certificates: 

    1. Form PER - 1 Contractor's Representative and Key Personnel Schedule 

    2. Form PER - 2 Resume and Declaration - Contractor's Representative and Key Personnel. 

 

 

3. 
Adequacy of tools and equipment  

The tenderer must show proof of ownership or leasing of the following equipment: -  

   a) Relevant Transport (at least 3No.)   

 Means of transport  

   b) Relevant Equipment (at least 3No.)   

 Phase Sequence meter; 

 Earth loop impedance Tester; 

 Earth resistance tester; 

 Insulation resistance tester; 

The tenderer MUST fill the forms listed below in the format provided.  

1. Form EQU: Equipment 

 

 

 

 QUALIFIED YES / NO  

               N/B Full compliance by the tenderers shall be required. Failure to provide any of the listed 

requirements shall lead to disqualification. Hence the tenderer shall not proceed to financial 

evaluation. 
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COMPLIANCE TO TECHNICAL SPECIFICATION 

Tenderers shall submit offers that comply with the requirements of the tendering documents, including the basic 

technical design as indicated in the Drawings and Specifications. 

Tenderers shall be required; 

a) On compliance with Technical Specifications, bidders shall supply equipment/items that comply with the technical 

specifications set out in the bid document.  In this regard, the bidders will be required to submit relevant technical 

brochures/catalogues with the tender document, highlighting (using a mark-pen or highlighter) the Catalogue 
Number/model of the proposed items. Such brochures/catalogues should indicate comprehensive relevant data of 

the proposed equipment/items which should include but not limited to the following: 

(i) Standards of manufacture; 

(ii) Performance ratings/characteristics/ features; 

(iii) Material of manufacture; 

(iv) Electrical power ratings; and 

(v) All other requirements as indicated in the technical specifications of the bid.   

 

The bid will then be analyzed, using the information in the technical brochures, to determine compliance with key 
technical specifications for the works/items as indicated in the tender document.  

The tenderer shall fill in the Technical Schedule as specified in the tender document for Equipment and Items 

indicating the Model/Make/Manufacturer and catalogue numbers of the Items/Equipments they propose to supply. 
Bidders not complying with any of the key technical specifications shall be considered noncompliant to the 

technical specifications while those meeting all the key technical specifications shall be considered compliant. 

 

Compliance in this section shall be as shown below: 

Description COMPLIANT /  
NON-COMPLIANT 

Compliance with Technical Specifications 

(Note:  
1) Tender Evaluation Committee to evaluate compliance to all technical 

specifications for the Electrical Installation Works as detailed in the 
Particular specifications of this document 

2) Bidders who do not highlight catalogue number and model of the 
proposed items shall be considered non-compliant. 

3) Non-compliance to any of the specifications shall render the whole 
system non-compliant 
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FINANCIAL EVALUATION 

Bidders who qualify at the technical evaluation shall be evaluated this stage.  The successful bidder shall be the 

tenderer with the lowest evaluated tender price subject to the procuring entity’s right to exercise due diligence 

relating to confirmation of information submitted by the bidder before the award of the tender pursuant to 

Section 83 of the Public Procurement and Asset Disposal Act, 2015. 

 

RECOMMENDATIONS FOR AWARD   

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria and 

other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of “Part 2 – 

Procuring Entity’s Works Requirements”, including checking for tenders with unacceptable errors, abnormally low 

tenders, abnormally high tenders and tenders that are front loaded.    

Arithmetical Errors Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 

subtotal and total bid price shall be considered as a major deviation that affects the substance of the tender and shall 

lead to disqualification of the tender as non-responsive.   

The tenderer with the lowest price that meets all the above requirements at financial evaluation stage will be 

awarded the contracts
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   
2
6
 

2
7
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2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form 
shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 
 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below 
for each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 

 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 
Gantt chart] 

 

 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 

 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 

 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

 
 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 

 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

 

 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 
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 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 

 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 
 

 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 
 

 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 
Gantt chart] 
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4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 

Name of Tenderer 

 
 

Position [#1]: [title of position from Form PER-1] 
 

Personnel 
information 

Name:  
 

Date of birth: 

 Address: 
 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 
position]  
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Declaration 
 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the 

best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 

qualifications and my experience. 

 
I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender:  

  

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

 

 

 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

 
 

 

 
I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 
 

Name of Contractor’s Representative or Key Personnel: [insert name]  

    
Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 
 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 
5.1 FORM ELI -1.1 Tenderer Information Form 

Date:  ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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5.2 FORM ELI -1.2 

Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 

Date:  ITT No. and title:   

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 
 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 
Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Procuring 

Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 
 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

 

 

 

Name of Procuring Entity: [insert full name] 

 

Address of Procuring Entity: [insert street/city/country] 
 

Reason(s) for nonperformance: [indicate main reason(s)] 

 
 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 
Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 
Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  
Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 
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Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 
indicated below. 

[insert year] [insert percentage] Contract Identification: [indicate complete 
contract name, number, and any other 

identification] 

 
 

Name of Procuring Entity: [insert full 

name] 
 

 

Address of Procuring Entity: [insert 

street/city/country] 

 

 
Matter in dispute: [indicate main issues in 

dispute] 

 
 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

 

 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

 

 

 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, 

joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 
 
Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 
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5.4.2  Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 
 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

5.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1  for the ____________ years required above; and complying with the 

requirements 

  

                                                      
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 
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5.5 FORM FIN – 3.2:  

 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 
 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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5.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 

contract or contracts as specified in Section III, Evaluation and Qualification Criteria 
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

5.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that 

have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching 

completion, but for which an unqualified, full completion certificate has yet to be issued. 
 

Current Contract Commitments 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

 

 

 

 

 

 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel,  

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      
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5.8 FORM EXP - 4.1 

 

General Construction Experience 
 

Tenderer’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 
 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 
Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 
Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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5.9 FORM EXP - 4.2(a) 
 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

5.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 
Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 
Telephone/fax number 

E-mail: 
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5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works 
items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities 

6.  Other Characteristics  
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5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 
Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-contractor 
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 
production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 
the contract 

(i) 

Percentage  
participation 

(ii) 

Actual 
Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 

 

 

 

 

 

 
                                                      
2 If applicable 
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2. Activity No. Two  

3. ………………… 
 

 

 
 

 

 

 

 

 

 

 

 

 
 

 

 
 

 

 

 

 

 

 

 

 
 

 

 
 

 

 
 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 
III: 
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OTHER FORMS 

6. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 
Tenderer's complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and 
the SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

 
iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]  

Request for Tender No.:  [insert identification]  

Name and description of Tender [Insert as per ITT)  

Alternative No.: [insert identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works and 

remedy any defects therein for the sum3 of Kenya Shillings [[Amount in figures] 
______________________Kenya Shillings [amount in 

words]____________________________________________________________________ 

 
The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

_____________________________________________________________________________  
 

2. We undertake, if our tender is accepted, to commence the Works as  soon as is reasonably possible after the 

receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract 

within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding 
upon us and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

                                                      
3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than two foreign currencies are 

allowed. 
 



 

54  

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 
3 and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring 
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring 
Entity's Country in accordance with ITT 19.8; 

 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a 
brief description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert 
one of the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the 
various amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 
indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown 
below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, 
if applicable), and it shall remain binding upon us and may be accepted at any time before the expiration 
of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are 
not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 
requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 
its full address, the reason for which each commission or gratuity was paid and the amount and currency 
of each such commission or gratuity]. 
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Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for 
us or on our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and 
the execution of any resulting contract. 

vii) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of 
notification of intention to enter into a contract in the event we are the successful tenderer in this subject 

procurement proceeding.  

viii) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any 
conflict to interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without 
colluding with other tenderers. 

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in 
any form of fraud and corruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public 
Procurement and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and 
corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 
Name of the Tenderer:                                        
[insert complete name of person signing the Tender] 

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:  
**[insert complete name of person duly authorized to sign the Tender] 

 

Title of the person signing the Tender:  

[insert complete title of the person signing the Tender] 
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Signature of the person named above:  
[insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached 
with the Tender. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS 

QUESTIONNAIRE Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer’s details 
 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of 
the Tenderer. 

 

 
 

 

 

1. Country 
2. City  

3. Location 

4. Building 
5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address 

(postal and physical addresses, 

email, and telephone number) of 

Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of   

state which stock exchange 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age  
Nationality Country of Origin  
Citizenship    

(c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

(d) Registered Company, provide the following details. 

I) Private or public Company   
ii) State the nominal and issued capital of the Company  
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Nominal Kenya Shillings (Equivalent)........................................................... 
Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 
 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 
(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an 
interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    
 

(iii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

1 Tenderer is directly or indirectly 

controls, is controlled by or is under 

common control with another 

tenderer. 

  

2 Tenderer receives or has received 
any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal 

representative as another tenderer 

  

4 Tender has a relationship with 

another tenderer, directly or through 

common third parties that puts it in a 

position to influence the tender of 

another tenderer, or influence the 

decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates 

participated as a consultant in the 
preparation of the design or technical 

specifications of the works that are 

the subject of the tender.  

  

6 Tenderer would be providing goods, 

works, non-consulting services or 
consulting services during 

implementation of the contract 

specified in this Tender Document.  

  

7 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who are directly or indirectly 

involved in the preparation of the 

Tender document or specifications 
of the Contract, and/or the Tender 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship with 

Tenderer 

evaluation process of such contract. 

8 Tenderer has a close business or 

family relationship with a 

professional staff of the Procuring 

Entity who would be   involved in 

the implementation or supervision 

of the Contract.  

  

9 Has the conflict stemming from 

such relationship stated in item 7 

and 8 above been resolved in a 
manner acceptable to the Procuring 

Entity throughout the tendering 

process and execution of the 

Contract. 

  

 
 

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date 
of submission. 

Full Name   

Title or Designation  

 

 

 

 

(Signature) (Date) 
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b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to 
the  
 [Name of Procuring Entity] 
for: [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 
every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the 
Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this 
request for tenders relates, except as specifically authorized by the procuring authority or as specifically 
disclosed pursuant to paragraph(5)(b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of 
the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to 
paragraph (5)(b) above. 

 
Name  
Title  
Date    

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF- DECLARATION FORMS 

 
FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 
3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 
………………………… ……………………………             ………………………
   
(Title)  (Signature)  (Date) 

 
Bidder Official Stamp 
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FORM SD2 

 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

 
I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….  do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

(insert name of the Company) who is a Bidder in respect of Tender No.…………………. for 
………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/or employees and/or agents of ……………………. (insert name of the Procuring 
entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of 
the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ………………………………
 ……..........……… (Title)  (Signature)
  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) 

.............................. 

…………………………………………………….. declare that I have read and fully understood the contents of 

the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating 

in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 

and Asset Disposal. 

Name of Authorized signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... 

Telephone................................................................... E-

mail………………………………………………........................................................................................... 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness                                                                                                                                                        

Name……………………………………………………….............................................................................

... 

Sign…………………………………………………………................................................................................ 

 
Date………………………………………………………………........................................................................ 
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect 
to Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved 
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics 
during the procurement process, selection and contract execution of all contracts, and refrain from Fraud and 
Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of 
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits 
an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy 
the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

 
a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to 
the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the 
group of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet 
all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose 
the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had 
a direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the 
public entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 
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a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid 
an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or after tender submission 
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring entity 
of the benefits of free and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 
1
For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest 

in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 

service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of 
possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or 
individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information 
(whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies there of as relevant; interviewing staff and other 
relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   Request for Tenders 

No: Date:    TENDER 

GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (herein after called "the Applicant") has submitted 
or will submit to the Beneficiary its Tender (hereinafter called" the Tender") for the execution 
of  under Request for Tenders 
No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 
separate signed document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender 

(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or 

any extension thereto provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has 
failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 
Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 
 

 

 

[signature(s)] 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 
dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender] 

(hereinafter called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.   

 (“the ITT”). 
 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 

…………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the said 

Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these 

presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 
 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  

of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 
b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  

Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  
Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  
receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  

the  occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  

of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  

Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  

notification  to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  

end  of  the  Tender  Validity  Period. 
 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  

indicated  above  on  or  before  that  date. 
 

 

 _________________________  ______________________________ 

 

  [Date ]     [Signature of the Guarantor] 

 

 

 

 _________________________  ______________________________ 
  [Witness]     [Seal] 
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FORM OF TENDER - SECURING DECLARATION 

 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare 

that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with 
the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in 
breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the 
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the 
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the 
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 
instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), 
upon the earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name 
of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of 
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of 
intent. 

Signed:…………………………………………………………..……….. Capacity/title (director or partner or 

sole proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. Duly authorized to sign 

the bid for and on behalf of: [insert complete name of Tenderer] 

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 
 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 

BILLS OF QUANTITIES 

(a) Preambles 

1.  The method of measurement of completed work for payment shall be in accordance with The Standard 
Method of Measurements for Building Works and Associated Civil Works for Eastern Africa (2nd edition) of 
2008 prepared by The Architectural Association of Kenya (Quantity Surveyors Chapter) 

2. The Site is situated in Eldoret. Any damage caused to the surfaces of this road shall be made good at the 
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
nature of the ground, substrata and other local conditions, positions of existing power, water and other 
services, access roads or any other limitations that might affect his cost or progress. No claim for extras shall 
be considered on account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
direction regarding the use of any materials found on the Site. 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the 
Procuring Entity or Procuring Entity's Representative during normal working hours. Two sets of the Working 
Drawings shall be provided to the contractor but additional copies shall be provided at a cost to be determined 
by the Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 
Guarantees and stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 
occupation is considered to be both practical and reasonable and will not interfere with the Works. The 
Contractor shall allow any costs associated with such occupation. 
 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 
 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time 
for completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period 
is presumed to have been calculated making due allowance for seasonal inclement weather conditions. No 
claim or extension of time due to the normal inclement weather for this area shall be entertained. 

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and 
Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. 
This Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted 
without the written consent of the Engineer. The Contractor will be responsible for arranging the above 
programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying 
out this exercise, and for updating it as required. 

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 
from time to time direct, a Progress Report and any information for the proceeding period, showing the 
progress during the period and the up-to-date cumulative progression all important items of each section or 
portion of the Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer. The Photographs shall provide a record of the Site and adjacent are as prior to the 
commencement of the Works and shall cover such portion of the works in progress and completion as the 
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the 
date of exposure, identification reference and brief description. The copyright of all photographs shall be 
vested in the Procuring Entity. The negatives and four prints from each negative shall be delivered to the 
Architect within two weeks of exposure. 
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12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on 
the drawings. The Contractor shall be responsible for the accuracy of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 
position, depth and level of all existing electric cables, water pipes or other services in the area and he shall 
make whatever provisions may be required by the Authorities concerned for the support and protection of 
such services. Any damage or disturbance caused to any services shall be reported immediately to the 
Architect and the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. 
Where appropriate the Contractor shall open up the ground in advance of the main work by hand digging if 
necessary, to locate precisely the position and details of the services which are likely to affect his operations. 

14. The Contractor shall include in his prices for the transport of materials, workmen, etc. /, to and from the site 
of the proposed works, at such hours and by such route as are permitted by the Authorities. 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present 
road surface and pavements within or beyond the boundary of the Site, during the period of the works. All 
existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works 
shall be reinstated by the Contractor to the satisfaction of the Engineer. 

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline 
substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection 
with the Works, (including works of sub–contractors). If need be, he shall make arrangements with the Local 
Water Authority for the installation of a separate meter for all water used by him throughout the Contract and 
pay all cost and fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., 
as may be necessary, and clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 
Contractor shall pay all fees and obtain all permits in connection there with. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competent and experienced in the kind of work involved, who shall give his whole time to the superintendence 
of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 
the Contractor directions and instruction from the Engineer, and such directions and instructions shall be 
deemed to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be 
replaced without the specific approval of the Engineer. 

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are 
protected at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection 
against falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear 
of dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 
condition is not being observed and no claim arising from such suspension will be allowed. 

21. They are as available to the Contractor for work yards, offices and other facilities shall be directed by the 
Architect and any existing features to remain shall be protected from damage throughout the Contract Period 
and handed back in good condition when they are vacated at the end of the Contract. If additional areas are 
required, the contractor shall source them at own cost. 

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part 
of the Works so that arrangements may be made for checking the work. The accuracy of setting out and 
leveling shall be within the tolerances specified in the Specifications or on the Drawings. The checking of 
setting out or leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under 
the Contract. 

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage 
caused to existing and adjacent property, including buildings that are not a subject of demolition. He shall 
make good at his own cost damage to persons and property caused there on, and he shall indemnify the 
Procuring Entity against any loss or claim that may arise. 
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24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising 
from dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide 
such temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as 
he considers necessary and sufficient for the protection of the existing and adjacent property and or prevention 
of nuisance etc. as directed by Engineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th 
October 1998. Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 
construction works with effect from January 1999. Tenderer shall allow for this in the build-up of his rates. 

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 
and attendance. 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 
complete with sanitary accommodation and fencing gates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 
during the period of the Works and remove when no longer required. 

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft. 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 
every description for the due and satisfactory completion of the Works and shall remove the same on 
completion. All such plant, tools and equipment shall comply with all regulations in force throughout the 
period of the Contract and shall be altered or adopted during the Contract period as may be necessary to 
comply with any amendments in or additions to such regulations. 

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding 
is measured here in after and the Contractor must allow in his rates for this. 

32. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked 
footways, guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection 
and adjacent properties. 

33. Cover up all and protect from damage, including damage from inclement weather, all finished work and 
unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the 
completion of the Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken to leave clean all floors and windows and tore move all paint and cement all rubbish and dirt as it 
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 
from different batches; the concrete being taken from the point of deposit. 

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
any samples of materials and workmanship that may be called for by the Architect for the approval or 
rejection, and any further samples in the case of rejection, until such samples are approved by the Engineer. 
Such samples, when approved, shall be the minimum standard for the work to which they apply. The procedure 
of or submitting samples of materials for testing or approval and the method of marking for identification 
shall be as laid down by the Engineer. The Contractor shall allow in his Tender for such samples and tests, 
including those in connection with his Sub-Contractors work. 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 
payment section 35(7) (i) (ii) which became effective on 1

st 
July 2000. A 3% withholding tax will be applicable 
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to all interim payments exceeding Kshs……................……. for work done in respect of building or civil 
works. The contractor shall allow for any costs arising resulting there from in the build-up of rates. 

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives. 

39. The National Construction Authority is a state corporation established under the national construction 
authority Act No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and 
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of 
6

th
June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow 
for VAT 1.19 as instructed elsewhere. 

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 
of the Conditions of contract and also specified in the Special Conditions of Contract. 
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SECTION VI – SPECIFICATIONS 

A. GENERAL SPECIFICATIONS 

1. General 

 

2. Standard of Materials 

 
3. Workmanship 

 

4. Procurement of Materials 
 

5. Shop Drawings 

 

6. Record Drawings 

 

7. Regulations and Standards 

 

8. Setting out Works 

 

9. Position of Electrical Plant and Apparatus 
 

10. M.C.B  Distribution Panels and Consumer Units 

 

11. Fused Switchgear and Isolators 

 

12. Conduits and Conduit Runs 

 

13. Conduit Boxes and Accessories 

 
14. Labels 

 

15. Earthing 
 

16. Cables and Flexible Cords 

 
17. Armoured PVC Insulated and Sheathed Cables 

 

18. Cable Supports; Markers and Tiles 

 

19. PVC Insulated Cables 

 

20. Heat Resisting Cables 

 

21. Flexible Cords 
 

22. Cable Ends and phase Colours 

 
23. Cable Insulation Colours 
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24. Sub-circuit Wiring 

 

25. Space Factor 

 

26. Insulation 
 

27. Lighting Switches 

 
28. Sockets and Switched sockets 

 

29. Fused Spur Boxes 

 

30. Cooker Outlets 

 

31. Connectors 

 

32. Lampholders 

 
33. Lamps 

 

34. lighting Fittings Street lighting Lanterns 

 

35. Position of Points and Switches 

 

36. Street/Security Lighting Columns 

 

37. Timing Control Switch 
 

38. Wiring System for Street Lighting 

 
39. Metal control Pillar 

 

40. Current Operated Earth leakage circuit breaker 
 

41. MV Switchboard  

 

42. Steel Conduits and Steel Trunking 

 

43. Testing on Site 
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1. GENERAL 

 

This specification is to be read in conjunction with the drawings which are issued with it.  

Bills of quantities shall be the basis of all additions and omissions during the progress of the 

works. 

 

2. STANDARD OF MATERIALS  

 
Where the material and equipment are specifically described and named in the Specification 

followed by approved equal, they are so named or described for the purpose of establishing a 

standard to which the sub-contractor shall adhere. 

 

Should the Sub-contractor install any material not specified herein before receiving approval 

from the proper authorities, the Engineer shall direct the Sub-contractor to remove the material 

in question immediately.  The fact that this material has been installed shall have no bearing 

or influence on the decision by the Engineer. 

 

All materials condemned by the Engineer as not approved for use, are to be removed from the 
premises and suitable materials delivered and installed in their place at the expense of the Sub-

contractor.  All materials required for the works shall be new and the best of the respective 

kind and shall be of a uniform pattern. 

 

3. WORKMANSHIP 
 

The workmanship and method of installation shall conform to the best standard practice.  All 

work shall be performed by a skilled tradesman and to the satisfaction of the Engineer.  

Helpers shall have qualified supervision. 
 

Any work that does not in the opinion of the Engineer conform to the best standard practice 

will be removed and reinstated at the Sub-contractors expense. 
 

Permits, Certificates or Licenses must be held by all tradesmen for the type of work; in which 

they are involved where such permits, certificates or licenses exist under Government 
legislation. 

 

4. PROCUREMENT OF MATERIALS 

 

The sub-contractor is advised that no assistance can be given in the procurement or allotment 

of any materials or products to be used in and necessary for the construction and completion 

of the work.   

 

Sub-contractors are warned that they must make their own arrangements for the supply of 
materials and/or products specified or required. 

 

5. SHOP DRAWINGS 
 

Before manufacture or Fabrication is commenced the sub-contractor shall submit Two copies 

of detailed drawings of all control pillars, meter cubicles, medium voltage switchboards 

including their components showing all pertinent information including sizes, capacities, 

construction details, etc, as may be required to determine the suitability of the equipment for 

the approval of the Engineer.  Approval of the detailed drawings shall not relieve the sub-

contractor of the full responsibility of errors or the necessity of checking the drawings himself 

or of furnishing the materials and equipment and performing the work required by the plans 

and specifications. 
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6. RECORD DRAWINGS 

 

These diagrams and drawings shall show the completed installation including sizes, runs and 

arrangements of the installation.  The drawings shall be to scale not less than 1:50 and shall 

include plan views and section. 
 

The drawings shall include all the details which may be useful in the operation, maintenance 

or subsequent modifications or extensions to the installation. 
 

Three sets of diagrams and drawings shall be provided, all to the approval of the Engineer. 

 

One coloured set of line diagrams relating to operating and maintenance instructions shall be 

framed and, mounted in a suitable location. 

 

7. REGULATIONS AND STANDARDS 

 

All work executed by the Sub-contractor shall comply with the current edition of the 

“Regulations” for the Electrical Equipment of Buildings, issued by the Institution of Electrical 
Engineers, and with the Regulations of the Local Electricity Authority. 

 

Where the two sets of regulations appear to conflict, they shall be clarified with the Engineers.  

All materials used shall comply with relevant Kenya Bureau of Standards Specification. 

 

8. SETTING OUT WORK 

 

The sub-contractor at his own expenses; is to set out works and take all measurements and 

dimensions required for the erection of his materials on site; making any modifications in 
details as may be found necessary during the progress of the works, submitting any such 

modifications or alterations in detail to the Engineer before proceeding and must allow in his 

Tender for all such modifications and for the provision of any such sketches or drawings 
related thereto. 

 

9. POSITIONS OF ELECTRICAL PLANT AND APPARATUS 

 

The routes of cables and approximate positions of switchboards etc, as shown on the drawings 

shall be assumed to be correct for purpose of Tendering, but exact positions of all electrical 

Equipment and routes of cables must be agreed on site with the Engineer before any work is 

carried out. 

 

10. MCB DISTRIBUTION PANELS AND CONSUMER UNITS 

 

All cases of MCB Panels and consumer units shall be constructed in heavy gauge sheet with 
hinged covers. 

 

Removable undrilled gland plates shall be provided on the top and bottom of the cases.  
Miniature circuit breakers shall be enclosed in moulded plastic with the tripping mechanism 

and arc chambers separated and sealed from the cable terminals. 

 

The operating dolly shall be tripfree with a positive movement in both make and break 

position.  Clear indication of the position of the handle shall be incorporated. 

 

The tripping mechanism shall be on inverse characteristic to prevent tripping in temporary 

overloads and shall not be affected by normal variation in ambient temperature. 

 

A locking plate shall be provided for each size of breaker;  A complete list of circuit details 
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on typed cartridge paper glued to stiff cardboards and covered with a sheet of perspex, and 

held in position with four suitable fixings, shall be fitted to the inner face of the lids of each 

distribution panel.  The appropriate MCB ratings shall be stated on the circuit chart against 

each circuit in use:  Ivorine labels shall be secured to the insulation barriers in such a manner 

as to indicate the number of the circuits shown on the circuit chart. 
Insulated barriers shall be fitted between phases, and neutrals in all boards, and to shroud live 

parts. 

 
Neutral cables shall be connected to the neutral bar in the same sequence as the phase cables 

are connected to the MCB’s.  This shall also apply to earth bars when installed. 

 

11. FUSED SWITCHGEAR AND ISOLATORS 

 

All fused switchgear and isolators whether mounted on machinery, walls or industrial panels 

shall conform to the requirements of KS 04 – 226 PART: 1: 1985. 

 

All contacts are to be fully shrouded and are to have a breaking capacity on manual operations 

as required by KS 04 – 182: 1980. 
 

Fuse links for fused switches are to be of high rupturing capacity cartridge type, conforming 

to KS 04 – 183: 1978. 

 

Isolators shall be load breaking/fault making isolators. 

 

Fused switches and isolators are to have separate metal enclosures.  Mechanical interlocks are 

to be provided between the door and main switch operating mechanism so arranged that the 

door may not be opened with the switch in the ‘ON’ position. Similarly; it shall not be possible 
to close the switch with the door open except that provision to defeat the mechanical interlock 

and close the switch with the door in the open position for test purposes. The ‘ON’ and ‘OFF’ 

positions of all switches and isolators shall be clearly indicated by a mechanical flag indicator 
or similar device.  In T.P & N fused switch units, bolted neutral links are to be fitted. 

 

12. CONDUITS AND CONDUIT RUNS 

 

Conduit systems are to be installed so as to allow the loop-in system of wiring: 

 

All conduits shall be black rigid super high impact heavy gauge class ‘A’ PVC in accordance 

with KS 04 – 179: 1988 and IEE Regulations.  No conduit less than 20mm in diameter shall 

be used anywhere in this installation. 

 

Conduit shall be installed buried in plaster work and floor screed except when run on wooden 

or metal surface when they will be installed surface supported with saddles every 600mm.  
Conduit run in chases shall be firmly held in position by means of substantial pipe hooks 

driven into wooden plugs. 

 
The Sub-contractors attention is drawn to the necessity of keeping all conduits entirely 

separate from other piping services such as water and no circuit connections will be permitted 

between conduits and such pipes. 

All conduits systems shall be arranged wherever possible to be self-draining to switch boxes 

and conduit outlet points for fittings:   

 

The systems, when installed and before wiring shall be kept plugged with well fitting plugs 

and when short conduit pieces are used as plugs, they shall be doubled over and tied firmly 

together with steel wire; before wiring all conduit systems shall be carried out until the 

particular section of the conduit installation is complete in every respect. 



 

116  

 

The sets and bends in conduit runs are to be formed on site using appropriate size bending 

springs and all radii of bends must not be less than 2.5 times the outside diameter of the 

conduit.  No solid or inspection bends, tees or elbows will be used. 

 
Conduit connections shall either be by a demountable (screwed up) assembly or adhesive 

fixed and water tight by solution.  The tube and fittings must be clean and free of all grease 

before applying the adhesive.  When connections are made between the conduit and switch 
boxes, circular or non-screwed boxes, care shall be taken that no rough edges of conduit stick 

out into the boxes. 

 

Runs between draw in boxes are not to have more than two right angle bends or their 

equivalent.  The sub-contractor may be required to demonstrate to the Engineers that wiring 

in any particular run is easily withdrawable and the sub-contractor may, at no extra cost to the 

contract; be required to install additional draw-in boxes required.  If conduit is installed in 

straight runs in excess of 6000mm, expansion couplings as manufactured by Egatube shall be 

used at intervals of 6000mm. 

 
Where conduit runs are to be concealed in pillars and beams, the approval of the Structural 

Engineer, shall be obtained.  The sub-contractor shall be responsible for marking the accurate 

position of all holes chases etc, on site, or if the Engineer so directs, shall provide the Main 

Contractor with dimensional drawings to enable him t o mark out and form all holes and 

chases. Should the sub-contractor fail to inform the main contractor of any inaccuracies in this 

respect they shall be rectified at the sub-contractors expense. 

 

It will be the Sub-contractors responsibility to ascertain from site, the details of reinforced 

concrete or structural steelwork and check from the builder’s drawings the positions of walls, 
structural concrete and finishes.  No reinforced concrete or steelwork may be drilled without 

first obtaining the written permission of the Structural Engineer. 

 
The drawings provided with these specifications indicate the appropriate positions only of 

points and switches, and it shall be the Sub-Contractors responsibility to mark out and centre 

on site the accurate positions where necessary in consultation with the Architect and the 
Engineer.  The sub-contractor alone shall be responsible for the accuracy of the final position. 

 

13. CONDUIT BOXES AND ACCESSORIES 

 

All conduit outlets and junction boxes are to be either malleable iron and of standard circular 

pattern of the appropriate type to suit saddles being used or super high impact PVC 

manufactured to KS 04 – 179 : 1983. 

 

Small circular pattern boxes are to be used with conduits up to and including 25mm outside 
diameter. Rectangular pattern adaptable boxes are to be used for conduits of 32mm outside 

diameter and larger.  For drawing in of cables in exposed runs of conduit, standard pattern 

through boxes are to be used: 
 

Boxes are to be not less than 50mm deep and of such dimensions as will enable the largest 

appropriate number of cables for the conduit sizes to be drawn in without excessive bending. 

 

Outlet boxes for lighting fittings are to be of the loop-in type where conduit installation is 

concealed and the sub-contractor shall allow one such box per fitting, except where 

fluorescent fittings are specified when two such boxes per fitting shall be fitted flush with 

ceiling and if necessary fitted with break joint rings.  Pattresses shall be fitted where required 

to outlets on surface conduit runs. 
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Adaptable boxes are to of PVC or mild steel (of not less than 12swg) and black enamelled or 

galvanised finish according to location.  They shall be of square or oblong shape location.  

They shall be of square or oblong shape complete with lids secured by four 2 BA brass 

roundhead screws; No adaptable box shall be less than 75mm x 75mm x 50mm or larger than 

300mm x 300mm x 75mm and shall be adequate in depth in relation to the size of conduit 
entering it.  Conduits shall only enter boxes by means of conduit bushes.  

 

14. LABELS 
Labels fitted to switches and fuseboards;- 

 

(i) Shall be Ivorine engraved black on white. 

 

(ii) Shall be secured by R.H brass screws of same manufacturing throughout. 

 

(iii) Shall be indicated on switches:- 

a) Reference number of switch 

 

b) Special current rating 
 

c) Item of equipment controlled 

 

(iv) Shall indicate on MCB panels 

a) Reference number 

b) Type of board, i.e; lighting, sockets, etc, 

c) Size of cable supplying panel 

d) where to isolate feeder cable 

 
(v) Shall be generally not less than 75mm x 50mm. 

 

15. EARTHING 
 

The earthing of the installation shall comply with the following requirements;- 

 
(i) It shall be carried out in accordance with the appropriate sections of the current edition 

of the Regulations, for the Electrical Equipment of Buildings issued by Institute of 

Electrical Engineers of Great Britain. 
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(ii) At all main distribution panels and main service positions a 25mm x 3mm minimum 

cross sectional area Copper tape shall be provided and all equipment including the 

lead sheath and armouring of cables, distribution boards and metal frames  shall be 

bonded thereto. 

 
(iii) The earth tape in Sub-clause (ii) shall be connected by means of a copper tape or cable 

of suitable cross sectional area to an earth electrode which shall be a copper earth rod 

(see later sub-clause). 
 

(iv) All tapes to be soft high conductivity copper, untinned except where otherwise 

specified and where run underground on or through walls, floors, etc., it shall be 

served with corrosion resisting tape or coated with corrosion compound and braided 

 

(v) Where the earth electrode is located outside the building a removable test link shall 

be provided inside the building as near as possible to the point of entry to the tape, 

for isolating the earth electrode for testing purposes. 

 

(vi) Earthing of sub-main equipment shall be deemed to be satisfactory where the sub-
main cables are M.I.C.S. or conduit with separate earth wire, and installation is carried 

out in accordance with the figures stated in the current edition of the I.E.E 

Regulations. 

 

(vii) Where an earth rod is specified (see Sub-clause (iii) it shall be proprietary 

manufacture, solid hand drawn copper of 15mm diameter driven into the ground to a 

minimum depth of 3.6M. It shall be made up to 1.2m sections with internal screw and 

socket joints and fitted with hardened steel tip and driving cap. 

 
(viii) Earth plates will not be permitted 

 

(ix) Where an earth rod is used the earth resistance shall be tested in the manner described 
in the current edition of the IEE Regulations, by the Sub-Contractor in the presence 

of the Engineer and the Sub-Contractor shall be responsible for the supply of all test 

equipment. 
 

(x) Where copper tape is fixed to the building structure it shall be by means of purpose 

made non-ferrous saddles which space the conductor away from the structure a 

minimum distance of 20mm. Fixings, shall be made using purpose made plugs; No 

fixings requiring holes to be drilled through the tape will be accepted. 

 

(xi) Joints in copper tape shall be tinned before assembly riveted with a minimum of two 

copper rivets and seated solid.   

 
(xii) Where holes are drilled in the earth tape for connection to items of equipment the 

effective cross sectional area must not be less than required to comply with the IEE 

regulations. 
 

(xiii) Bolts, nuts and washers for any fixing to the earth tape must be of non-ferrous 

material. 

 

(xiv) Attention is drawn to the need for the earthing metal parts of lighting fittings and for 

bonding ball joint suspension in lighting fittings. 

 

16. CABLES AND FLEXIBLE CORDS 

 

All cables used in this Sub-Contract shall be manufactured in accordance with the current 
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appropriate Kenya standard Specification which are as follows:- 

 

P.V.C. Insulated Cables and Flexible Cords   --- Ks 04-192:1988 

 

P.V.C Insulated Armoured Cables    --- Ks 04-194:1990 
 

Armouring of Electric cables     --- Ks 04-290:1987 

 
The successful Sub-Contractor will, at the Engineers discretion be required to submit samples 

of cables for the Engineers approval; the Engineer reserves the right to call for the cables of 

an alternative manufacture without any extra cost being incurred. 

 

P.V.C. insulated cables shall be 500/1000 volt grade. No cables smaller than 1.5mm² shall be 

used unless otherwise specified. The installation and the finish of cables shall be as detailed 

in later clauses.  The colour of cables shall conform to the details stated in the “Cable Braid 

and insulation Colours” Clause. 

 

17. ARMOURED P.V.C. INSULATED AND SHEATHED CABLES: 
 

Shall be 600/1000 volt grade manufactured to Ks 04-194:1988 and Ks 04-187/188 with 

copper stranded conductors. 

 

The wire armour of the cable shall be used wholly as an earth continuity conductor and the 

resistance of the wire armour shall have a resistance not more than twice of the largest current 

carrying conductor of the cable. 

 

P.V.C./S.W.A./P.V.C. cables shall be terminated using “Telecom”  “B” type or approved 
equal or approved equal glands and a P.V.C. tapered sleeve shall be provided to shroud each 

gland. 

 

18. CABLE SUPPORTS, MARKERS AND TILES 

 

All PVC/SWA/PVC cables run inside the building shall be fixed in rising ducts or on ceilings 
by means of die cast cable hooks or clamps, of appropriate size to suit cables, fixed by studs 

and back nuts to their channel sections.   

 

Alternatively, fixing shall be by BICC claw type cleating system with die-cast cleats and 

galvanised mild steel back straps or similar approved equal method.  For one or two cables 

run together the cleats shall be fixed  a special channel section supports or backstraps 

described above which shall in turn be secured to walls or ceilings of ducts by rawbolts. 

 

In excessively damp or corrosive atmospheric conditions special finishes may be required and 
the Sub-contractor shall apply to the Engineer for further instructions before ordering cleats 

and channels for such areas. 

 
The above type of hooks and clamps and channels or cleats and blackstraps shall also be used 

for securing cables in vertical ducts. 

 

Cables supports shall be fixed at 600mm maximum intervals, the supports being supplied and 

erected under this Sub-contract. Saddles shall not be used for supporting cables nor any other 

type of fixing other than one of the two methods described above or other system which has 

received prior approval of the Engineer; 

 

Cables are to be kept clear of all pipe work and the Sub-contractor shall work in close liaison 

with other services Sub-contractors.   
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The Sub-Contractor shall include for the provision of fixing of approved type coloured slip 

on cables end markers to indicate permanently the correct phase and neutral colours on all 

ends. 

 
Provision shall be made for supplying and fixing approved non-corrosive metal cable markers 

to be attached to the outside of all PVC/SWA/PVC cables at 15mm intervals indicating cable 

size and distinction. 

 

Where PVC/SWA/PVC cables are outside the building they shall be laid underground 
750mm deep with protecting concrete interlocking cover tiles laid over which 

shall be provided and laid under this Sub-contract. 
All necessary excavations and reinstatement of ground including sanding or trenches 

will be carried out by the Sub-Contractor, unless otherwise stated. 
 

19. PVC INSULATED CABLES 
Shall be of non-braided type as CMA reference 6491 x 600/1000/1000 volt grade cables, or 

equal approved. 
 

PVC cables shall conform to the details of the “Cables and Flexible cords” and “Cable Braid 

and Insulation Colours” clauses. 

 

 

20. HEAT RESISTING CABLES 
Final connections to cookers, water heaters, etc., shall be made using butyl rubber insulated 

cable as CMA reference 610 butyl (Single core 600/1000 Volt).   

 

This type of cable shall be used in all instances where a temperature exceeding 100°F, but not 

exceeding 150°F is likely to be experienced.  Final connections to all lighting fittings (and 

other equipment where a temperature in excess of 150°c likely to be experienced) shall be 

made using silicon rubber insulated cable or equal and approved. 

 

21. FLEXIBLE CORDS 

 
Shall be in accordance with the “Cable and Flexible Cords” clause.  No cord shall be less than 

24/0.2mm in size unless otherwise specified. 

 
Circular white twin TRS flex shall be used for plain pendant fittings up to 100 watts.  For all 

other types of lighting fittings the flexible cable shall be silicone rubber insulated. 

 
No polythene insulated flexible cable shall be used in any lighting fitting or other appliance 

(see “Heat Resisting Cables” Clause 30). 

 

22. CABLE ENDS AND PHASE COLOURS 

 

All cable ends connected up in switchgear, MCB panels etc;, shall have the insulation 
carefully cut back and the ends sealed with Hellerman rubber slip on cable end markers. 

 

The markers shall be of appropriate phase colour for switch and all other live feeds to the 
details of the “Cable Insulation Colours” clause.  Black cable with black end markers shall 

only be used for neutral cables. 

 

23. CABLE INSULATION COLOURS 

Unless otherwise stated in later clauses the insulation colours shall be in accordance with the 

following table. 
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Where other systems are installed the cable colours shall be in accordance with the details 

stated in the appropriate clause. 

 

SYSTEM     INSULATION COLOUR  

 CABLE END 

          

 MARKER  

1) Main and Sub-Main  

 

a)   Phase                                   Red                                                  Red 

 

b)   Neutral                               Black                                                 Black 

 

2) Sub-Circuits Single Phase 

 

     a)   Phase                                  Red                                                    Red 
 

  b)   Neutral                              Black                                                 Black 

 
 

24. SUB-CIRCUIT WIRING 

 

For all lighting and sockets wiring shall be carried out in the “looping in” system and there 

shall be no joints whatsoever.  No lighting circuits shall comprise more than 20 points when 

protected by 10A MCB. Cables with different cross-section area of copper shall not be used 

in combination. 

 

Lighting circuits P.V.C. cable. 
 

(i) 1.5mm² for all lighting circuits indicated on the drawing. 

 
Power circuits P.V.C cable (minimum sizes). 

 

(ii) 2.5mm² for one, two or three 5Amp sockets wired in parallel. 
 

(iii) 2.5mm² for one 15Amp socket. 

 

(iv) 2.5mm² for maximum of ten switched 13 Amp sockets wired from 30 Amp MCB. 

 

The wiring sizes for lighting circuits and sockets are shown on the drawings.  In such cases, 

the sizes shown on the drawings shall prevail over the sizes specified. 

 

Wiring sizes for other appliances shall be shown on the drawing or specified in later clauses 

of this specification. 

 

25. SPACE FACTOR 

 

The maximum number of cables that may be accommodated in a given size of conduit or 

trunking or duct is not to exceed the number in Tables B.5 and B.6 or as stated in Regulation 

B.91, B.117 and B.118 of the I.E.E Regulations whichever is appropriate. 
 

26. INSULATION 
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The insulation resistance to earth and between poles of the whole wiring system, fittings and 

lumps, shall not be less than the requirements of the latest edition of the I.E.E Regulations.  

Complete tests shall be made on all circuits by the Sub-contractor before the installations are 

handed over. 

 
A report of all tests shall be furnished by the Sub-Contractor to the Engineer.  The Engineer 

will then check test with his own instruments if necessary. 

 

27. LIGHTING SWITCHES 

 

These shall be mounted flush with the walls, shall be contained in steel or alloy boxes and 

shall be of the gangs’ ratings and type shown in the drawings. They shall be as manufactured 

by M.K. Electrical Ltd., or other equal and approved to KS 04 – 247:  1988 

  

 

28. SOCKETS AND SWITCHED SOCKETS 

 

These shall be flush pattern in steel/pvc box and shall be of the gangs and type specified in 
the drawings. 

 

They shall be 13- Amp, 3-pin, shuttered, switched and as manufactured by “M.K. Electrical 

Co. Ltd.”, or other approved equal to KS 04 – 246: 1987 

 

29. FUSED SPUR BOXES 

 

These shall be flush, D.P switched as in steel/pvc box and of type and make specified in the 

drawings complete with pilot light and as manufactured by “M. K. Electrical Company Ltd”, 
or other approved equal. KS 04 – 247: 1988 

 

30. COOKER OUTLETS 

 

These shall be flush mounted with 13-A switched socket outlet and neon indicator Lamps. 

 
The cooker control units shall be as manufactured by “M.K. Electrical Company Ltd”, or other 

approved equal KS 04 – 247: 1988 

 

31. CONNECTORS 

 

Shall be specified in the drawings and appropriate rating.  These shall be fitted at all conduit 

box lighting point outlets for jointing of looped P.V.C cables with flexible cables of specified 

quality. 

 

32. LAMPHOLDERS 

 

Shall be of extra heavy H.O skirted and shall be provided for every specified lighting fitting 
and shall be B.C;, E.S;, or G.E.S as required.  All E.S. and G.E.S. holders shall be heavy brass 

type (except for plain pendants where the reinforced bakelite type shall be used).  The screwed 

cap of the E.S and G.E.S. holders shall be connected to the neutral. 

 

Where lampholders are supported by flexible cable, the holders shall have “cord grip” 

arrangements and in the case of metal shades earthing screws shall be provided on each of the 

holders. 

 

The Sub-Contractor must order the appropriate type of holder when ordering lighting fittings, 

to ensure that the correct types of holders are provided irrespective of the type normally 



 

123  

supplied by the manufacturers. 

 

33. LAMPS 

 

All lamps shall be suitable for normal stated supply voltage and the number and sizes of lamps 
detailed on the drawings shall be supplied and fixed.  The Sub-Contractor must verify the 

actual supply voltage with the supply authority before ordering the lamps. 

 
Tungsten filament lamps shall be manufactured in accordance with KS 04 – 112:1978 for 

general service lamps and KS 04 – 307:1985 for lamps other than general services.  Tubular 

fluorescent lamps shall comply with KS 04 – 464:1982 

 

Pearl lamps shall be used in all fittings unless otherwise specified. 

 

34. LIGHTING FITTINGS AND STREET LIGHTING LANTERNS 

 

This Sub-Contract shall include for the provision, handling charges, taking the delivery, safe 

storage, wiring (including internal wiring) assembling and erecting of all lighting fittings 
shown on the drawings. 

 

All fittings and pendants shall be fixed to the conduit boxes with brass R/H screws. These to 

be in line with metal finish of fittings.  The lighting fittings are detailed for the purpose of 

establishing a high standard of finish and under no circumstances will substitute fittings be 

permitted. 

 

In case of rectangular shaped ceiling fittings, the extreme ends of the fittings shall be secured 

to suitable support in addition to the central conduit box fittings. Supports shall be provided 
and fixed by the Sub-Contractor. 

 

The whole of the metal work of each lighting fittings shall be effectively bonded to earth. In 
the case of ball and/or knuckle joints short lengths of flexible cable shall be provided, bonded 

to the metal work on either side of the joints.  If the above provisions are not made by the 

manufacturers -, the Sub-contractor shall include cost of additional work necessary in his 
tender. See “Flexible Cords” clause for details of internal wiring of lighting fittings. Minimum 

size of internal wiring shall be 20/0.20mm (23/0067).  Each lighting fitting shall be provided 

with number type and size of lamps as detailed on the drawings.  It is to be noted that some 

fittings are suspended as shown on the drawings. 

 

Where two or more points are shown adjacent to each other  on the drawings, e.g socket outlet 

and telephone outlet, they shall be lined up vertically or horizontally on the centre lines of the 

units concerned. 

 
Normally, the units shall be lined up on vertical centre lines, but where it is necessary to mount 

units at low level they shall be lined up horizontally. 

 

35. POSITIONS OF POINTS AND SWITCHES 

 

Although the approximate positions of all points are shown on the drawings, enquiry shall be 

made as to the exact positions of all M.C.B panels, lighting points, socket outlets etc, before 

work is actually commenced. The Sub-contractor must approach the Architect with regard to 

the final layout of all lights on the ceiling and walls. 

 

The Sub-contractor must consult with the Engineer in liaison with the Clerk of Works, or the 

General Foreman on site regarding the positions of all points before fixing any conduit etc.  

The Sub-Contractor shall be responsible for all alterations made necessary by the non-
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compliance with the clause. 

 

36. STREET/SECURITY OUTDOOR LIGHTING COLUMNS: 

 

The column shall be at a minimum of 225mm in the ground on 75mm thick concrete 
foundations and the pole upto 150mm shall be surrounded with concrete.  The top bracket and 

plain section of the columns shall be common to and interchangeable with all brackets with 

maximum mismatching tolerance of 3mm between any pole and bracket.  After manufacture 
and before erection the columns shall be treated with an approved mordant solution which 

shall be washed off and the whole allowed to dry.  Thereafter, the columns shall be painted 

with one undercoat and two coats of gloss paint to an approved colour.  All columns shall be 

complete with fused cut-outs. 

 

37. TIMING CONTROL SWITCH 

 

These shall be installed where shown on the drawings.  Photocell timing control circuits which 

will operate ‘on’ with a specified level of darkness and ‘off’ with a given level of light. The 

initial adjustment will be done with approval of the Electrical Engineer. 

 

38. WIRING SYSTEM FOR STREET LIGHTING 

 

Cables shall be as indicated on the drawings, and shall be laid in a cable trench 450mm deep 

along the road sides and 600mm deep across the roads and 900mm away from the road kerb 

or 1500mm away from the edges of the road.  ‘Loop-in’ and ‘Loop-out’ arrangement shall be 

used at every pole.  Wiring to the lanterns on each pole shall be with 1.5mm² PVC twin 

insulated and sheathed cable with earth wire shall be laid at least 600mm below the finished 

road level on a compact bed of murram at least 50mm thick and covered with a concrete 
surrounded 150mm thick. 

  

39. METAL CONTROL PILLAR 
These shall be metal clad and fabricated as per contract drawings and specification.  The Sub-

Contractor shall supply, install, test and commission control pillars including supplying, fixing 

connecting switchgears as detailed on the appropriate drawings. 

 

40. CURRENT OPERATED EARTH LEAKAGE CIRCUIT BREAKER 

 

Current operated earth leakage circuit breaker shall conform to B.S.S. 4293:68 rated at 240 

volts D.P. 50 cycles A.C. Mains. 

 

The breaker shall be provided with test switch and fitted in weather proof enclosure for surface 

mounting.  The rated load current and earth fault operating current shall be as specified in the 

drawings.  These shall be as manufactured by Crabtree, Siemens or other equal and approved. 
 

41. M.V. SWITCHBOARD AND SWITCHGEAR 

 
The switchboard shall be manufactured in accordance with KS04-226 which co-ordinates the 

requirements for electrical power switchgear and associated apparatus. It is not intended that 

this K.S. should cover the requirements for specified apparatus for which separate Kenyan 

Standard exist. All equipment and material used in the switchboard shall be in accordance 

with the appropriate Kenya Standard. 

 

The switchboard shall comprise the equipment shown on the drawings together with all 

current transformers, auxiliary fuses, labels, small wiring and interconnections necessary for 

the satisfactory operation of the switchboard. 
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The Switchboard shall be of the flush fronted, enclosed, metal clad type with full front or rear 

access as called for in the particular specifications, suitable for indoor use, sectionalized as 

necessary to facilitate transport and erection.  The maximum height of the switchboard is to 

be approximately 2.0 metres. A suitable connection chamber containing all field terminals 

shall be provided at the top or bottom of the switchboard as appropriate. 
 

Before manufacture, the Sub-Contractor shall submit to the consulting Engineer for approval 

of detailed drawings showing the layout, construction and connection of the switchboard. 
 

All bus-bars and bus-bar connections shall consist of high conductivity copper and be 

provided in accordance with KS 04-226: 1985.  The bus-bars shall be clearly marked with the 

appropriate phase and neutral colours which should be red, yellow, blue for the phases and 

black for neutral.  The bus-bars shall be so arranged in the switchboard that the extensions to 

the left and right may be made in the future with ease should the need arise. 

 

Small wiring, which will be neatly arranged and cleated, shall be executed in accordance with 

B.S. 158 and the insulation of the wiring shall be coloured according to the phase or neutral 

connection. 
 

Switches and fuse switches, shall be in strict accordance with KS04-183:1978 Class 2 

switches.  Means of locking the switch in the “OFF” position shall be provided. 

 

All fuse switches shall comply with KS04-183:1978, PARTS 2 and 3 a fault rating at least 

equal to the fault rating of the switchboard in which they are installed.  Cartridge fuse links to 

KS 04-183:1978 category A.C. 46, class Q1 and fusing factor not exceeding 1.5 shall be 

supplied with each fused switch. 

 
Mounting arrangements shall be such that individual complete fuse switches may be 

disconnected and withdrawn when necessary without extensive dismantling work.   

 
When switches are arranged in their formation all necessary horizontal and vertical barriers 

shall be provided to ensure segregation from adjacent units. Means of locking the switch in 

the “OFF” position shall be provided. 
 

42. STEEL CONDUITS AND STEEL TRUNKING 

 

Conduits shall be of heavy gauge class “B” welded to Standard specification KS 04-180:1985.  

In no case will conduit smaller than 20mm diameter be used on the works.  Conduits installed 

within buildings shall be black enamelled finish except where specified otherwise.  Where 

installed externally or in damp conditions they shall be galvanised.  Conduit fittings, 

accessories or equipment used in conjunction with galvanised conduits shall also be 

galvanised or otherwise as approved by the service engineer. 
 

Metal trunking shall be fabricated from mild steel of not less than 18 swg.  All sections of 

trunking shall be rigidly fixed together and attached to the framework or fabric or the building 
at intervals of not less than 1.2m.  Joint trunking shall not overhang fixing points by more than 

0.5m. 

 

All trunking shall be made electrically continuous by means of 25 x 3mm copper links across 

each joint and where the trunking is galvanised, the links shall be made by galvanised flat iron 

strips. 

 

All trunking fittings (i.e.  Bends, tees, etc) shall leave the main through completely clear of 

obstructions and continuously open except through walls and floors at which points suitable 

fire resisting barriers shall be provided as may be necessary.  The inner edge of bends and tees 
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shall be chamfered where cables larger than 35mm² are employed. 

 

Where trunking passes through ceilings and walls the cover shall be solidly fixed to 150mm 

either side of ceilings and floors and 50mm either side of walls. 

 
Screws and bolts securing covers to trunking or sections of covers together shall be arranged 

so that damage to cables cannot occur either when fixing covers or when installing cables in 

the trough. 
 

Where trunking is used to connect switchgear of fuseboards, such connections shall be made 

by trunking fittings manufactured for this purpose and not by multiple conduit couplings. 

 

Where vertical sections of trunking are used which exceed 4.5m in length, staggered tie off 

points shall be provided at 4.5m intervals to support the weight of cables. 

 

Unless otherwise stated, all trunking systems shall be painted as for conduit. 

 

Where a wiring system incorporates galvanised conduit and trunking, the trunking shall be 
deemed to be galvanised unless specified otherwise. 

 

The number of cables to be installed in trunking shall be such as to permit easy drawing in 

without damage to the cables, and shall in no circumstances be such that a space factor of 45% 

is exceeded. 

 

Conduit and trunking shall be mechanically and electrically continuous.  Conduit shall be 

tightly screwed between the various lengths so that they butt at the socketed joints.  The 

internal edges of conduit and all fittings shall be smooth, free from burrs and other defects.   
 

Oil and any other insulating substance shall be removed from the screw threads; where 

conduits terminate in fuse-gear, distribution boards, adaptable boxes, non-spouted 
switchboxes, etc., they shall, unless otherwise stated, be connected thereto by means of 

smooth bore male brass bushes, compression washers and sockets. All exposed threads and 

abrasions shall be painted using an oil paint for black enameled tubing and galvanizing paint 
for galvanised tubing immediately after the conduits are erected.  All bends and sets shall be 

made cold without altering the section of the conduit. 

 

The inner radius of the bed shall not be less than four (4) times the outside diameter of the 

conduit.  Not more than two right angle bends will be permitted without the inter-position of 

a draw-in-box.  Where straight runs of conduit are installed, draw-in-boxes shall be provided 

at distances not exceeding 15mm. No tees, elbows, sleeves, either of inspection or solid type, 

will be permitted. 

 
Conduit shall be swabbed out prior to drawing in cables, and they shall be laid so as to drain 

of all condensed moisture without injury to end connections. 

 
Conduits and trunking shall be run at least 150mm clear of hot water and steam pipes, and at 

least 75mm clear of cold water and other services unless otherwise approved by the services 

engineer. 

 

All boxes shall conform to KS 04 – 668: 1986, to be of malleable iron, and black enamelled 

or galvanised according to the type of conduit specified.  All accessory boxes shall have 

threaded brass inserts. 

 

Box lids where required shall be heavy gauge metal, secured by means of zinc plated or 

cadmium plated steel screws.  
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All adaptable boxes and lids of the same size shall be interchangeable. 

Boxes used on surface work are to be tapped or drilled to line up with the conduit fixed in 

distance type saddles allowing clearance between the conduit and wall without the need for 

setting the conduit. 
 

Where used in conjunction with mineral insulated copper sheathed cable, galvanized boxes 

shall be used and painted after erection. 

 

Draw-in boxes in the floors are generally to be avoided but where they are essential they must 

be grouped in positions approved by the services engineer and covered and by the suitable 

floor traps, with non-ferrous trays and covers. 

 

The floor trap covers are to be recessed and filled in with a material to match the floor surface. 

 

The Sub-contractor must take full responsibility for the filling in of all covers, but the filling 

in material will be supplied and the filling carried out by the main building contractor. 

 
Where buried in the ground outside the building the whole of the buried conduit is to be 

painted with two coats of approved bitumastic composition before covering up. 

 

Where run on the surface, unpainted fittings and joints shall be painted with two coats of oil 

bound enamel applied to rust and grease free metalwork. 

 

43. TESTING ON SITE 

 

The Sub-contractor shall conduct during and at the completion of the installation and, if 
required, again at the expiration of the maintenance period, tests in accordance with the 

relevant section of the current edition of the Regulations for the electrical equipment of 

buildings issued by the I.E.E of Great Britain, the Government Electrical Specification and 
the Electric Supply Company’s By-Laws. 

 

(a) Tests shall be carried out to prove that all single pole switches are installed in the ‘live’ 
conductor. 

 

(b) Tests shall be carried out to prove that all socket outlets and switched socket outlets are 

connected to the ‘live’ conductor in the terminal marked as such, and that each earth pin 

is effectively bonded to the earth continuity system.  Tests shall be carried out to verify 

the continuity of all conductors of each ‘ring’ circuit. 

 

(c) Phase tests shall be carried out on completion of the installation to ensure that correct 

phase sequence is maintained throughout the installation.  Triplicate copies of the results 
of the above tests shall be provided within 14 days of the witnessed tests and the Sub-

contractor will be required to issue to the service engineer the requisite certificate upon 

completion as required by the regulations referred to above. 
 

(d) Any faults, defects or omissions or faulty workmanship, incorrectly positioned or installed 

parts of the installation made apparently by such inspections or tests shall be rectified by 

the Sub-contractor at his own expense. 

 

(e) The Sub-contractor shall provide accurate instruments and apparatus and all labour 

required to carry out the above tests.  The instruments and apparatus shall be made 

available to the services engineer to enable him to carry out such tests as he may require. 
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(f) The Sub-contractor shall generally attend on other contractors employed on the project 

and carry out such electrical tests as may be necessary. 

 

(g) The Sub-contractor shall test to the services engineer’s approval and as specified 

elsewhere in this specification or in standards and regulations already referred to, all 
equipment, plant and apparatus forming part of the works and before connecting to  any 

power or other supply and setting to work. 

 
(h) Where such equipment, etc., forms part of or is connected to a system whether primarily 

or of an electrical nature or otherwise (e.g. air conditioning system) the Sub-contractor 

shall attend on and assist in balancing, regulating testing and commissioning, or if 

primarily an electrical or other system forming part of works, shall balance, regulate, test 

and commission the system to the service engineer’s approval. 

 

 

 

 

 
 

 

 



 

129  

APPENDIX TO GENERAL SPECIFICATIONS OF MATERIALS AND WORKS 

 

The electrical sub-contractor shall comply with the following:- 

 

1. Government Electrical Specifications No. 1 and No. 2. 
 

2. All requirements of Kenya Power Company Limited, and Communications Authority of Kenya (CA). 
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B. PARTICULAR SPECIFICATIONS  

 

1.00 SITE LOCATION 

The site of the proposed works is at Eldoret town. 

 

SCOPE OF WORKS 

The works to be carried out under this sub-contract comprise supply, installation, testing and 
commissioning of the following:- 

 

 a) Electrical Works 

   This shall include conduiting, cabling, fittings and accessories. 

  

 b) Voice and data installation  

This shall include Conduiting and voice/data outlet boxes and blanking. Voice 

and data infrastructure, and active equipments shall be done by others.  

 

 c) Fire Alarm System 

This shall include fire alarm control panel, smoke/heat detectors, sounders, 

break glass and earthing. 
 

 

2.00 MATERIALS FOR THE WORKS 

Materials shall be as specified in General Specifications and in the Bills of Quantities of this 

document which shall be read in conjunction with contract drawings. Alternative materials shall 

be accepted only after approval by the Project Manager.  

 

 

 

3.00 BROCHURES FOR FIRE ALARM PANNEL 

For consideration and qualification tenderers shall, at their own cost, provide coloured 

manufacturer’s brochures detailing technical literature and specifications where applicable. 

 
MINIMUM TECHNICAL SPECIFICATIONS FOR LED LAMPS/ LIGHTING FITTINGS 

LED TUBES, PANELS & BULBS LIGHT FITTING  

TECHNICAL SPECIFICATIONS 

IEC Compliant 

Item  Minimum Specifications Proposed solution 

Brand  State the brand, model and attach Technical 

Brochure (Mandatory) 
  

Operating 
 Voltage range: 130-300 V ac 

 Frequency range: 50-60Hz 

 Power factor ≥ 0.9 lagging  

 Total Harmonic Distortion (THD)<15% 

 Ambient temperature range -10 to +35 

°Operating  

 Colour Consistency ≤ 5SDCM 

  



 

131  

Performance  System efficacy ≥= 100lm/W 

 Lamp colour temperature: 4000K - 6500K 

 Colour Rendering Index >=80 

 Median useful life >= 30000 h   

Standards 

Compliance 
CB/EMC/CE 

 

General  

 Driver/power unit/transformer - PSU-E 

 Optical cover/lens type - Polystyrene 

bowl/cover prismatic 

 Protection class IEC - Safety class II (II) 
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A. TECHNICAL SCHEDULE 

 

1. The technical schedule shall be submitted by tenderers to facilitate and enable the Project 

Manager to evaluate the tenders, especially where the tenderer intends to supply or has based 

his tender sum on equipment which differs in manufacture, type or performance from the 

specifications indicated by the Project Manager. 

2. The filling of this schedule forms part of Technical Evaluation of the tenders, and bidders 

shall therefore be required to indicate the type/make and country of origin of all the materials 

and equipment they intend to offer to the employer in this schedule. 

3. This schedule shall form part of the technical evaluation criterion, and tenderers are therefore 

advised to complete the schedule as they shall be considered responsive. 
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TECHNICAL SCHEDULE OF ITEMS TO BE SUPPLIED 

(To be completed by the Tenderer) 
ITEM 
 

DESCRIPTION TYPE/MAKE MODEL COUNTRY 

OF ORIGIN 

 

1 

 

 

 

 

 

 

 

 

2 

 

3 

 

4 

 

5 

 

6 

 

7 

 

8 

 

9 

 

10 

 

11 

 

12 

 

13 

 

 

 

 

14 

 

15 

 

 

 

 

LIGHTING FITTINGS 

 600mmx 600mm LED Panel (Type E) 

 15W LED Downlight (Type DL) 

 Surface mounted 13W LED Downlight 

(Type DL) 

 50mm Downlight (Type DL1) 

 Mirror Light (Type ML) 

 

 

Lighting Switches 

 

D.P Swithes 

 

Socket outlet plates  

 

TV outlet plates 

 

Cooker Control Units 

 

Fire Alarm & Detection Control Panel 

 

Smoke detectors and Heat Detectors 

 

Manual fire break glass unit 

 

Consumer Units/ Distribution Boards 

 

MCBs  

 

MCCBs 

 

Cables 

 single core PVC Copper 

 Armoured Copper (PVC/SWA/PVC) 

 

 

HG PVC conduits 

 

PVC Conduits 

 

 

 

 

   

 

 

Detailed manufacturer’s Brochures detailing Technical Literature and specifications on the above 
items MUST be attached and Items to be supplied highlighted (Model and Make) 
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A. SCHEDULE OF UNITS RATES 

 

1. The tenderer shall insert unit rates against the items in the following schedules and may add such 

other items as he considers appropriate. 

 

2. The unit rates shall include for supply, transport, insurance, delivery to site, storage as necessary, 

assembling, cleaning, installing, connecting, profit and maintenance in defects liability and any 

other obligation under this contract. 

 

3. The unit rates will be used to assess the value of additions or omissions arising from authorized 

variations to the contract works. 

 

4. Where trade names or manufacturer’s catalogue numbers are mentioned in the specification, the 

reference is intended as a guide to the type of article or quality of material required.  Alternative 

brands of equal and approved quality will be accepted. 

5. The prices quoted shall be deemed to include for all obligations under the sub-contract including 

but not limited to supply of materials, labour, delivery to site, storage on site, installation, testing, 

commissioning and all taxes (including V.A.T, Withholding tax and all other taxes applicable 

at the time of tender). 

 

6. Any bid returned with unfilled Schedule of Unit Rates shall be considered technically non- 

responsive, and the bidder shall automatically be disqualified. 
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SCHEDULE OF UNIT RATES 

(To be completed by the Tenderer) 

 
 

 
 

NO 

 

 
 

DESCRIPTION 

 

 
 

QTY/UNIT 

 

 

UNIT RATE 

(KSHS) (CTS) 

 

 1 
 

 

 

 

 

 

2 
 

 
 

 

3 
 

 

 

 
 

4 

 
                     

 

 
 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 
 

 

 
 

 

 
 

 

 

 

PVC/SWA/PVC Armoured Copper cables per metre 
a) 10.0mm sq. 2 core                
b )  10.0 mm  sq 4 core             

c)  16.0 mm  sq 2core                         

d)   16.0 mm  sq 4core  

 
IP 65 rated Isolators as KATKO, 3 Phase 

a)  20A            

b)  63A        

c)   100A 

 
IP 65 rated Isolators as KATKO, single phase 

a)  32A                

b)  63A       

c)    100A 

 
Emergency shutdown switch 

 

 
 

 

 

 

1 
1 

1 

1 

 

 

1 

1 

1 

 

 
 

1 
1 

1 

 

1 

 

 

M  

M  
M  

M  
 

 

 

NO  
NO  

NO 
 

 

 

NO 

NO  

NO 

 
NO  
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SECTION VII - DRAWINGS 

Note A list of drawings should be inserted here. The actual drawings including Site plans should be 
annexed in a separate booklet. 
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ELECTRICAL INSTALLATION WORKS

ITEM DESCRIPTION QTY UNIT RATE TOTAL

REAR WING
Supply, install, test and commission the 

1 Lighting point wired in 3×1.5 mm2 single core PVC 

cables drawn in 20mm heavy gauge conduits 

concealed in walls and floors,1&2-way switched but 

excluding other accessories.

a) one way switching No. 21 1200 25200

1.01 Lighting fittings, complete with lamps of specified 

wattage and appropriate colour rendering :-

a) Standard circular surface luminaire with 

polycarbonate body and white trim, polycarbonate 

opal diffuser and integral control gear for 28 W 2D 

compact LED lamp (at reception desk)
No. 2 2000 4000

b) 4FT LED batten fitting with 30Watts twin tubes, 

4000 lm,50,000 hours, 4000K color temprature, 230-

240V AC complete with all installation acccesories.

No. 17 3000 51000

d) Ball light fitting with IP66 specification for the 

bathroom No. 4 2000 8000

1.02 10Amps, White ivory switch plate as CLIPSAL, BG 

NEXUS or approved equivalent as 0

(a)  1-gang 1-way No. 6 800 4800

(b) 2-gang-1-way No. 1 800 800

1.03 200mm x 50mm,3 compartment powder coated  

'CLIP-ON' metal type trunking as Power Technics 

manufacture to approved colour and complete with 

cover continuity bonding and all accessories.(ICT 

TEAM will install) M 0 3500 0

1.04 13 Amps power socket outlet points in 3x2.5 mm sq. 

single core PVC copper cables drawn in steel 

Trunking/in-wall concealed conduits or floor conduits 

of 25mm HG PVC No. 21 1500 31500

13A switched white moulded case socket outlet plates 

as MK, Clipsal, BG, Crabtree or an approved 

equivalent.

a) twin. No 21     1,000 21000

6 ways flush mounted consumer unit complete with 

100A integral isolator as HAGER or approved 

equivalent complete with all accessories including 

lockable cover complete with Main RCD but 

excluding MCBs.

No.

1

  10,000 10000

Supply and install the following miniature circuit 

breakers (MCB’S) rated at 500Vac for  the above 

Distribution boards.

(a)  10A, SP No 2        800 

(b)  30A, SP

No 3     1,000 

156300

BILL NO.1: SCHEDULE 1: ELECTRICAL WORKS -JITUME LABS

SUB-TOTAL C/F TO GRAND TOTAL PAGE

H/3

JITUME
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SECTION A - EVALUATION AND QUALIFICATION CRITERIA 

 
This criterion shall be used to evaluate the bidders proposed to carry out the specialized works who shall be 
domestic subcontractors to the main bidder on award of the contract. 
 
TENDER EVALUATION CRITERIA  
After tender opening, the tenders will be evaluated in 4 stages, namely:  
 
1. Preliminary Evaluation  
2. Technical Evaluation  
3. Financial Evaluation  
4. Recommendation of Award 
 

Note: This criterion shall be used to evaluate sub-contracts  

STAGE 1: PRELIMINARY EVALUATION 

This stage of evaluation shall involve examination of the mandatory requirements as set out in the Tender 
Advertisement Notice or Letter of Invitation to Tender and any other conditions stated in the bid 
document. These conditions shall include the following: 

 

S/No MANDATORY REQUIREMENTS(MR)  

MR1 Valid Copy of certificate of incorporation/ Registration. 

MR2 Valid Current Tax Compliance Certificate from Bidding Company, and if Consortium, from each 
member of the consortium. 

MR3 Submission of valid CR12 form showing the list of directors /shareholding (issued within the last 
12 months) or National Identity Card(s) for Sole Proprietorship / Partnership 

MR4 NCA registration certificate, valid NCA 8 in Plumbing and drainage installation works category. 
Plumbing and Drainage. 

MR5 Current annual contractors practicing license from NCA for works listed in item MR4 

MR6 Compliance to Particular Specifications of Key items to be supplied Please attach  
Catalogues and Brochures and mark the pages with items to be supplied) 

MR7 Fully filled, signed and stamped statement of compliance 
MR8 Domestic sub-contractors must sign and stamp the summary page of their respective 

specialist works on the tender document. 

MR9 Valid Copy of Current Single Business permit 

MR10 Pre-contract agreement between the main contractor & Mechanical sub-contractor  
signed and commissioned by commissioner of oaths 

MR11 Provide proof of authorization (in form of a Power of attorney signed by commissioner of oaths) 
as a Tender Signatory if the signatory is not a director or partner of the firm. 
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N/B  
 
1. Full compliance by the tenderers shall be required to proceed to the next stage of evaluation. Failure 
to provide any of the listed requirements shall lead to disqualification.  
 
2. All Copies of original certificates submitted must be certified as a true copy of the original  

 
 
The employer may seek further clarification/ confirmation if necessary; to confirm 
authenticity/ compliance to any condition of the tender. 
The bidders’ who do not satisfy any of the above requirements shall be considered non-
responsive and their tenders will not be evaluated further. 
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STAGE 2: EVALUATION OF TECHNICAL ASPECT OF THE TENDER 
At this stage technical evaluation shall be done by comparing each tender to the technical requirements in 
the tender document 
 

Item Description COMPLIANT 
YES/NO 

1. Compliance with Technical Specifications  
(Note: Tender Evaluation Committee to carry out analysis showing how  
decision on this requirement has been arrived at) 

 

2. Qualification and Experience of Key Personnel 
Academic Qualification and Experience (Provide evidence)  
a) Director of the firm  

• Holder of at least a diploma with 10 years’ experience in Mechanical 
Engineering field 

 

 b) Project Manager  

• Holder of at least a degree with 5 years’ experience in Mechanical 
Engineering field 

 

 c) At least 3 No artisans  

• Holder of at least a certificate with 5 years’ experience in relevant 
Engineering field. At least one of the Artisans to be EPRA/ERC Certified 
Solar Water heating installer 

The tenderer MUST fill the forms listed below in the format provided  
and attach the necessary qualification certificates: 
1. Form PER - 1 Contractor's Representative and Key Personnel Schedule  
2. Form PER - 2 Resume and Declaration - Contractor's Representative and Key 
Personnel. 

 

3. Experience of the firm in similar services: Mechanical installation works  
a) Provide Three (3No.) projects of similar nature, complexity or 
magnitude)between the Period 2015 – 2021: (Provide evidence)  
The tenderer MUST fill the forms listed below in the format provided  
1. Form EXP – 3.4 Current contract commitments/works in progress  
2. Form EXP – 4.1 General Construction and contract Experience  
3. Form EXP – 4.2.a Specific and Contract Management Experience  
4. Form EXP – 4.2.b Construction Experience and Key Activities 

 

4. Adequacy of tools and equipment  
The tenderer must show proof of ownership or leasing of the following  
equipment: - 

 

 a) Relevant Transport (at least 3No.)  

• Means of transport  
b) Relevant Equipment (at least 3No.)  

• Has relevant equipment for work being tendered  
The tenderer MUST fill the forms listed below in the format provided.  
1. Form EQU: Equipment 

 

 
N/B Full compliance by the tenderers shall be required. Failure to provide any of the listed requirements 
shall lead to disqualification. Hence the tenderer shall not proceed to financial evaluation. 

 

 



5 

 

ION IV - QUALIFICATION FORMS  

1.     FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 
separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Tenderer. 

Item of Equipment 

Equipment 
Information 

Name of Manufacturer 
 

Model and Power Rating  

Current 
Capacity 
 

Year of Manufacture 

 
Current Location 
 

 

Indicate source of the equipment 
 

☐ Owned         ☐ Rented            ☐ Leased          ☐ Specially Manufactured 

Omit the following information for equipment owned by the tenderer 

Owner 

Name of Owner 
 
 

Address of Owner 
 
 

Telephone 
 

Contact Name and Title 

Fax 
 

Telex 

Agreements Details of rental/lease/manufacture agreements specific to the project 
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2 FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative 
and Key Personnel to perform the Contract. The data on their experience should be supplied using the 
Form PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 
 

1. Title of Position 

Name of Candidate 

Duration of 
Appointment 

 

Time Commitment 
for This Position 

 

Expected Time 
Schedule for This 
Position 

 

2. Title of Position 

 Name of Candidate 

 
Duration of 
Appointment 

 

 
Time Commitment 
for This Position 

 

 
Expected Time 
Schedule for This 
Position 

 

3. Title of Position 

 Name of Candidate 

 
Duration of 
Appointment 

 

 
Time Commitment 
for This Position 

 

 
Expected Time 
Schedule for This 
Position 

 

4. Title of Position  

 Name of Candidate  

 
Duration of 
Appointment 

 

 
Time Commitment 
for This Position 

 

 
Expected Time 
Schedule for This 
Position 
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1. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 
 
 

 

 

  
 

 
 

 

 
 

   

 
 

   

 
 

   

 
 
 
 
 
 
 
 
 
 
 
 
 

Name of Tenderer 

Position [#1] [title of position from Form Per-1] 

Personnel 
Information 

Name: Date of Birth: 

 
Address: E-Mail: 

 

 
Professional Qualifications: 
 

 
Academic Qualifications: 
 

 
Language Proficiency: [language and levels of speaking, reading and writing skills] 
 
 

 
Address of Procuring Entity: 
 

 
Telephone: 
 

Contact (Manager/Personnel Officer) 

 
Fax: 
 

 

 
Job Title: 
 

Years with present Procuring Entity: 
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Declaration 

I, the undersigned ……………………………………………………………[insert either “Contractor's Representative” or “Key 
Personnel” as applicable], certify that to the best of my knowledge and belief, the information contained in this 
Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for 
this position as provided in the Tender: 

 
Commitment Details 

Commitment to duration of contract [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is available 
to work in this contract] 

Time commitment [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is available 
to work in this contract] 
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I understand that any misrepresentation or omission in this form may: 
a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the tender; 

c) result in my dismissal from the contract. 

 

Name of Contractor's Representative or Key Personnel:  

Signature: ……………………………………………….   

Date: ……………………………………………… (day month year):   

Counter signature of authorized representative of the Tenderer: 

Signature: ………………………………………………………………………….   

 

 
Date: ……………………………………………………………… (day month year)
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5.6 FORMFIN–3.4:  
 
Current Contract Commitments / Works in Progress  

Tenderers and each member to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 

No. Name of 
Contract 

Procuring 
Entity’s 
Contact 
Address, 
Tel 

Value of 
Outstanding 
Work [Current 
Kenya Shilling/ 
Month 
Equivalent] 

Estimated 
Completion 
Date 

Average Monthly 
Invoicing Over Last 
Six Months [Kenya 
Shilling/ Month] 

1      

2      

3      

4      

5      
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5.7 FORM EXP -4.1 

General Construction Experience 
Tenderer’s Name: _____________________________________ Date: __________________ 
JV Member’s Name: __________________________ ITT No. and Title: _______________ 
Page______________of_____________pages 

Starting 
Year 

Ending 
Year 

Contract Idenfication Role of 
Tenderer 

  Contract Name: 
_______________________ 
Brief Description of the Works Performed 
by the Tenderer_______________________ 
Amount of Contract___________________ 
Name of Procuring Entity______________ 
Address_____________________________ 

 

  Contract Name: 
_______________________ 
Brief Description of the Works Performed 
by the Tenderer_______________________ 
Amount of Contract___________________ 
Name of Procuring Entity______________ 
Address_____________________________ 

 

  Contract Name: 
_______________________ 
Brief Description of the Works Performed 
by the Tenderer_______________________ 
Amount of Contract___________________ 
Name of Procuring Entity______________ 
Address_____________________________ 
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5.8 FORM EXP - 4.2(a) 

Specific Construction and Contract Management Experience 
Tenderer’s Name: _____________________________________ Date: __________________ 
JV Member’s Name: __________________________ ITT No. and Title: _______________ 
 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member 

in JV ☐ 

Management 

Contractor ☐ 

Sub-
Contractor 

☐ 
Total Contract Amount   Kenya Shilling 

If Member in a JV or Sub-
Contractor, Specify 
Participation in Total 
Contract Amount 

   

Procuring Entity’s Name:    

Address: 
Telephone/Fax Number: 
E-Mail: 

   

Description of the 
similarity in accordance 
with Sub-Factor 4.2(a) of 
Section III: 

   

Amount    

Physical Size of Required 
Works Items 

   

Complexity    

Methods/Technology    

Construction Rate for Key 
Activities 

   

Other Characteristics    
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5.9 FORM EXP - 4.2 (b) 

Construction Experience in Key Activities 
Tenderer's Name: Date: Tenderer's JV Member Name:  
All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section 
III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 
 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member in 

JV ☐ 

Management 

Contractor ☐ 

Sub-
Contractor 

☐ 
Total Contract Amount  Kenya Shilling 

Quantity (Volume, 
Number of Rate of 
Production as 
applicable) performed 
under the contract per 
year or part of the year 

Total 
Quantity in 
the Contract 
(i) 

Percentage 
Participation 
(ii) 

Actual Quantity 
Performed (i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:    

Address: 
Telephone/Fax Number: 
E-Mail: 

   

Description of the 
similarity in accordance 
with Sub-Factor 4.2(b) of 
Section III: 
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STAGE 3 - FINANCIAL EVALUATION 
 
Upon completion of the technical evaluation a detailed financial evaluation shall follow.  
 
The evaluation shall be in three stages  

a) Determination of Arithmetic errors 
b) Comparison of Rates; and 
c) Consistency of the Rates. 

 
A) Determination of Arithmetic Errors 

 
Arithmetic Errors will be corrected by the Procuring Entity as follows:  

 
i) In the event of a discrepancy between the tender amount as stated in the form of Tender and the 

corrected tender figure in the Main summary of the Bills of Quantities, the amount as stated in the 
Form of Tender shall prevail.  Pursuant to Section 82 of the Public Procurement and Asset Disposal 
Act 2015, the tender sum as submitted and read out during the tender opening shall be absolute and 
final and shall not be the subject of correction, adjustment or amendment in any way by any person 
or entity; 

 
ii) Error correction factor shall be computed by expressing the difference between the amount and the 

corrected tender sum as a percentage of the corrected contract works (i.e. corrected tender sum less 
P.C; and Provisional Sums); 

 
iii) The Error correction factor shall be applied to all contract works (as a rebate or addition as the case 

may be) for the purposes of valuations for Interim Certificates and valuation of variations. 

 

B) Comparison of rates 
 
Items that are underpriced or overpriced may indicate potential for non-delivery and front loading respectively. 
The committee shall promptly write to the tenderer asking for detailed breakdown of costs for any of the quoted 
items, relationship between those prices, proposed construction/installation methods and schedules.  
 
The evaluation committee shall evaluate the responses and make an appropriate recommendation to the 
procuring entity giving necessary evidence. Such recommendations may include but not limited to: 
 

(i) Recommend no adverse action to the tenderer after a convincing response; 
(ii) Employer requiring that the amount of the performance bond be raised at the expense of the 

successful tenderer to a level sufficient to protect the employer against potential financial losses; 
 

(iii) Recommend non-award based on the response provided and the available demonstratable evidence 
that the scope, quality, completion timing, administration of works to be undertaken by the tenderer, 
would adversely be affected or the rights of the employer or the tenderers obligations would be 
limited in a substantial way. 

 
C) Consistency of the Rates 

 
        The evaluation committee will compare the consistency of rates for similar items and note all inconsistencies of      
the rates for similar items. 
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STAGE 4 - RECOMMENDATION FOR AWARD 
 
The successful bidder shall be the tenderer with the lowest evaluated tender price. 
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SECTION B – GENERAL AND PARTICULAR SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of 
materials, and workmanship for tenderers to respond realistically and competitively to the requirements 
of the Procuring Entity and ensure responsiveness of tenders. The Specifications should require that all 
materials, plant, and other supplies to be permanently incorporated in the Works be new, unused, of the 
most recent or current models, and incorporating all recent improvements in design and materials unless 
provided otherwise in the Contract. Where the Contractor is responsible for the design of any part of the 
permanent Works, the extent of his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications 
for every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved in 
constructions, although not necessarily to be used in a particular works contract. Deletions or addenda 
should then adapt the General Specifications to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of 
standards for materials, plant and workmanship, existing Kenya Standards should be used as much as 
possible, otherwise recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are 
possible to the technical solutions indicated in tender documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate 
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that 
the alternative solutions shall be at least structurally and functionally equivalent to the basic design 
parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by 
the Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details. Technical alternatives permitted in this 
manner shall be considered by the Procuring Entity each on its own merits and independently of whether 
the tenderer has priced the item as described in the Procuring Entity's design included with the tender 
documents. 
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GENERAL MECHANICAL SPECIFICATION 

2.01 General 

This section specifies the general requirement for plant, equipment and materials forming part of the Sub-

contract Works and shall apply except where specifically stated elsewhere in the Specification or on the 

Contract Drawings. 

2.02 Quality of Materials 

All plant, equipment and materials supplied as part of the Sub-contract Works shall be new and of first-class 

commercial quality, shall be free from defects and imperfections and where indicated shall be of grades and 

classifications designated herein. 

All products or materials not manufactured by the Sub-contractor shall be products of reputable 

manufacturers and so far as the provisions of the Specification is concerned shall be as if they had been 

manufactured by the Sub-contractor. 

Materials and apparatus required for the complete installation as called for by the Specification and Contract 

Drawings shall be supplied by the Sub-contractor unless mention is made otherwise. 

Materials and apparatus supplied by others for installation and connection by the Sub-contractor shall be 

carefully examined on receipt.  Should any defects be noted, the Sub-contractor shall immediately notify the 

Engineer. 

Defective equipment or that damaged in the course of installation or tests shall be replaced as required to the 

approval of the Engineer. 

2.03 Regulations and Standards 

The Sub-contract Works shall comply with the current editions of the following: 

a) The Kenya Government Regulations. 

a) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the Electrical Equipment 

of Buildings. 

b) The United Kingdom Chartered Institute of Building Services Engineers (CIBSE) Guides. 

c) British Standard and Codes of Practice as published by the British Standards Institution (BSI) 

e) The Local Council By-laws. 

f) The Electricity Supply Authority By-laws. 

g) Local Authority By-laws. 

h) The Kenya Building Code Regulations. 

i) The Kenya Bureau of Standards 

2.04 Electrical Requirements 

Plant and equipment supplied under this Sub-contract shall be complete with all necessary motor starters, 

control boards, and other control apparatus.  Where control panels incorporating several starters are supplied, 

they shall be complete with a main isolator.  

The supply power up to and including local isolators shall be provided and installed by the Electrical Sub-

contractor.  All other wiring and connections to equipment shall form part of this Sub-contract and be the 

responsibility of the Sub-contractor. 
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The Sub-contractor shall supply three copies of all schematic, cabling and wiring diagrams for the Engineer’s 

approval. 

The starting current of all electric motors and equipment shall not exceed the maximum permissible starting 

currents described in the Kenya Power and Lighting Company (KPLC) By-laws. 

All electrical plant and equipment supplied by the Sub-contractor shall be rated for the supply voltage and 

frequency obtained in Kenya, that is 415 Volts, 50Hz, 3-Phase or 240Volts, 50Hz, 1-phase. 

Any equipment that is not rated for the above voltages and frequencies shall be rejected by the Engineer. 

2.05 Transport and Storage 

All plant and equipment shall, during transportation be suitably packed, crated and protected to minimize the 

possibility of damage and to prevent corrosion or other deterioration. 

On arrival at site all plant and equipment shall be examined and any damage to parts and protective priming 

coats made good before storage or installation. 

Adequate measures shall be taken by the Sub-contractor to ensure that plant and equipment do not suffer 

any deterioration during storage. 

Prior to installation all piping and equipment shall be thoroughly cleaned. 

If, in the opinion of the Engineer any equipment has deteriorated or been damaged to such an extent that it 

is not suitable for installation, the Sub-contractor shall replace this equipment at his own cost. 

2.06 Site Supervision 

The Sub-contractor shall ensure that there is an English-speaking supervisor on the site at all times during 

normal working hours. 

2.07 Installation 

Installation of all special plant and equipment shall be carried out by the Sub-contractor under adequate 

supervision from skilled staff provided by the plant and equipment manufacturer or his appointed agent in 

accordance with the best standards of modern practice and to the relevant regulations and standards 

described under Clause 2.03 of this Section. 

2.08 Testing 

2.08.1 General 

The Sub-contractor’s attention is drawn to Part ‘C’ Clause 1.38 of the “Preliminaries and General Conditions”. 

2.08.2 Material Tests 

All material for plant and equipment to be installed under this Sub-contract shall be tested, unless otherwise 

directed, in accordance with the relevant B.S Specification concerned. 

For materials where no B.S. Specification exists, tests are to be made in accordance with the best modern 

commercial methods to the approval of the Engineer, having regard to the particular type of the materials 

concerned. 

The Sub-contractor shall prepare specimens and performance tests and analyses to demonstrate conformance 

of the various materials with the applicable standards. 

If stock material, which has not been specially manufactured for the plant and equipment specified is used, 

then the Sub-contractor shall submit satisfactory evidence to the Engineer that such materials conform to the 
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requirements stated herein in which case tests of material may be partially or completely waived. 

Certified mill test reports of plates, piping and other materials shall be deemed acceptable. 

2.08.3 Manufactured Plant and Equipment – Work Tests 

The rights of the Engineer relating to the inspection, examination and testing of plant and equipment during 

manufacture shall be applicable to the Insurance Companies or Inspection Authorities so nominated by the 

Engineer. 

The Sub-contractor shall give two weeks’ notice to the Engineer of the manufacturer’s intention to carry out 

such tests and inspections. 

The Engineer or his representative shall be entitled to witness such tests and inspections. The cost of such 

tests and inspections shall be borne by the Sub-contractor. 

Six copies of all test and inspection certificates and performance graphs shall be submitted to the Engineer for 

his approval as soon as possible after the completion of such tests and inspections. 

Plant and equipment which is shipped before the relevant test certificate has been approved by the Engineer 

shall be shipped at the Sub-contractor’s own risk and should the test and inspection certificates not be 

approved; new tests may be ordered by the Engineer at the Sub-contractor’s expense. 

2.08.4 Pressure Testing 

All pipe work installations shall be pressure tested in accordance with the requirements of the various sections 

of this Specification.  The installations may be tested in sections to suit the progress of the works but all tests 

must be carried out before the work is buried or concealed behind building finishes.  All tests must be 

witnessed by the Engineer or his representative and the Sub-contractor shall give 48 hours’ notice to the 

Engineer of his intention to carry out such tests. 

Any pipe work that is buried or concealed before witnessed pressure tests have been carried out shall be 

exposed at the expense of the Sub-contractor and the specified tests shall then be applied.  

The Sub-contractor shall prepare test certificates for signature by the Engineer and shall keep a progressive 

and up-to-date record of the section of the work that has been tested. 

2.08.5 shop drawings 

Before manufacture or Fabrication is commenced the contractor shall submit Two copies of detailed drawings 

of all water tanks, fire hose reel pump, water booster pump and any other equipment including their 

components showing all pertinent information including sizes, capacities, construction details, etc., as may be 

required to determine the suitability of the equipment for the approval of the Engineer.  Approval of the 

detailed drawings shall not relieve the contractor of the full responsibility of errors or the necessity of checking 

the drawings himself or of furnishing the materials and equipment and performing the work required by the 

plans and specifications. 
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2.09 Colour Coding 

Unless stated otherwise in the Particular Specification all pipe work shall be color coded in accordance with 

the latest edition of B.S 1710 and to the approval of the Engineer or Architect. 

2.10 Welding 

2.10.1 Preparation 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut or machined to suit 

the required type of joint.  The prepared surface shall be free from all visible defects such as lamination, 

surface imperfection due to shearing or flame cutting operation, etc., and shall be free from rust scale, grease 

and other foreign matter. 

2.10.2 Method 

All welding shall be carried out by the electric arc processing using covered electrodes in accordance with B.S. 

639. 

Gas welding may be employed in certain circumstances provided that prior approval is obtained from the 

Engineer. 

2.10.3 Welding Code and Construction 

All welded joints shall be carried out in accordance with the following Specifications: 

a) Pipe Welding 

All pipe welds shall be carried out in accordance with the requirements of B.S.806. 

b) General Welding 

All welding of mild steel components other than pipework shall comply with the general requirements 

of B.S. 1856. 

2.10.4 Welders Qualifications 

Any welder employed on this Sub-contractor shall have passed the trade tests as laid down by the Government 

of Kenya. 

The Engineer may require to see the appropriate to see the appropriate certificate obtained by any welder 

and should it be proved that the welder does not have the necessary qualifications the Engineer may instruct 

the Sub- contractor to replace him by a qualified welder. 
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PARTICULAR SPECIFICATIONS FOR PLUMBING AND DRAINAGE 
INSTALLATION WORKS
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      GENERAL 
 

SITE LOCATION 
The site of the proposed works is at ELDORET TOWN. 
SCOPE OF WORKS 
The works to be carried out under this sub-contract comprise supply, installation, testing and commissioning of 
the following: - 
 

a) Plumbing and drainage installation works 

 
BROCHURES FOR DEVICES 
For consideration and qualification tenderers shall, at their own cost, provide colored manufacturer’s brochures 
detailing technical literature and specifications where applicable 
This section specifies the general requirements for plant, equipment and materials forming part of the plumbing 
and drainage installations. 

 
3.2      MATERIALS AND STANDARDS 
3.2.1   Pipework and Fittings 

Pipework materials are to be used as follows: 

 
b) Galvanized Steel Pipework 
 

Galvanized steel pipe work up to 65mm nominal bore shall be manufactured in accordance with B.S. 1387 
Medium Grade, with tapered pipe threads in accordance with B.S. 21.  All fittings shall be malleable iron and 
manufactured in accordance with B.S. 143. 
Pipe joints shall be screwed and socketed and sufficient coupling unions shall be allowed so that fittings can be 
disconnected without cutting the pipe. Running nipples and long screws shall not be permitted unless 
exceptionally approved by the Engineer. 
Galvanized steel pipe work, 80mm nominal bore up to 150mm nominal bore shall be manufactured to comply in 
all respects with the specification for 65mm pipe, except that screwed and bolted flanges shall replace unions 
and couplings for the jointing of pipes to valves and other items of plant. All flanges shall comply with the 
requirements of B.S. 10 to the relevant classifications contained hereinafter under Section ‘C’ of the 
Specification. 
Galvanizing shall be carried out in accordance with the requirements of B.S. 1387 and B.S. 143 respectively. 

 
c) Copper Tubing 

All copper tubing shall be manufactured in accordance with B.S. 2871 from C.160 ‘Phosphorous De-oxidized Non-
Arsenical Copper’ in accordance with B.S. 1172. 
Pipe joints shall be made with soldered capillary fittings and connections to equipment shall be with 
compression fittings manufactured in accordance with B.S. 864. 

 
d) CPVC Piping 

PVC (polyvinyl chloride) that has been chlorinated via a free radical chlorination reaction. CPVC is produced by 
adding chlorine to PVC in a water slurry or fluidized bed chlorination process. The chlorination reaction is 
initiated by ultraviolet light. The chlorinated PVC is compounded with ingredients necessary for the desired 
properties for further processing. The chlorine added to PVC gives CPVC higher temperature performance and 
improved fire and corrosion resistance. 
Should conform to ASTM D2846 standard and ASTM F441 Standard for chlorinated poly vinyl chloride pipes. 
Short copper connection tubes between galvanized pipe work and sanitary fitments shall not be used because of 
the risk of galvanic action. 
If, as may occur in certain circumstances, it is not possible to make the connection in any way than the use of 
copper tubing, then a brass straight connector shall be positioned between the galvanized pipe and the copper 
tube in order to prevent direct contact. 
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e) P.P.R. (Hard) Pressure Pipes and Fittings 
 

All P.P.R. pipes and fittings shall be manufactured in accordance with B.S. 3505: 1968. 
Jointing 
The method of jointing to be employed shall be that of solvent welding, using the pipe and manufacturer’s 
approved cement.  Seal ring joint shall be introduced where it is necessary to accommodate thermal expansion. 
Testing 
Pipelines shall be tested in sections under an internal water pressure normally one and a half times the 
maximum allowable working pressure of the class of pipe used.  Testing shall be carried out as soon as practical 
after laying and when the pipeline is adequately anchored.  Precautions shall be taken to eliminate all air from 
the test section and to fill the pipe slowly to avoid risk of damage due to surge. 

 
f) A.B.S. Waste System 

 
Where indicated on the Drawings and Schedules, the Sub-contractor shall supply and fix A.B.S. waste pipes and 
fittings. 
The pipes, traps and fittings shall be in accordance with the relevant British Standards, including B.S. 3943, and 
fixed generally in accordance with manufacturer’s instructions and B.S. 5572: 1978. 
Jointing of pipes shall be carried out by means of solvent welding, the manufacturer’s instructions and B.S. 5572: 
1978. 
Jointing of pipes shall be carried out by means of solvent welding.  The manufacturer’s recommended method of 
joint preparation and fixing shall be followed. 
Standard brackets, as supplied for use with this system, shall be used wherever possible.  Where the building 
structure renders this impracticable the Sub-contractor shall provide purpose made supports, centers of which 
shall not exceed one meter. 
Expansion joints shall be provided as indicated. Supporting brackets and pipe clips shall be fixed on each side of 
these joints. 
 

g) PVC Soil System 
 

The Sub-contractor shall supply and fix PVC soil pipes and fittings as indicated on the Drawings and Schedules. 
   
Pipes and fittings shall be in accordance with relevant British Standards, including   B.S. 4514 and fixed to the 
manufacturer’s instructions and B.S. 5572. 
The soil system shall incorporate synthetic rubber gaskets as provided by the manufacturer whose fixing 
instructions shall be strictly adhere to. 
Connections to WC pans shall be effected by the use of a WC connector, gasket and cover, fixed to suit pan 
outlet. 
Suitable supporting brackets and pipe clips shall be provided at maximum of one metre centres. 
The Sub-contractor shall be responsible for the joint into the Gully Trap on Drain as indicated on the Drawings. 

 
3.2.2 Valves 

 a) Draw-off Taps and Stop Valves (Up to 50mm Nominal Bore) 
Draw-off taps and valves up to 50mm nominal bore, unless otherwise stated or specified for attachment or 
connection to sanitary fitment shall be manufactured in accordance with the requirements of B.S.1010. 

 b) Gate Valves 
All gate valves 80mm nominal bore and above, other than those required for fitting to buried water mains shall 
be of cast iron construction, in accordance with the requirements of B.S. 3464.  All gate valves required for fitting 
to bury water mains shall be of cast iron construction in accordance with the requirements of B.S.1218. 
All gate valves up to and including 65mm nominal bore shall be of bronze construction in accordance with the 
requirements of B.S. 1952.  
The pressure classification of all valves shall depend upon the pressure conditions pertaining to the site of works. 
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c) Globe Valves 
All globe valves up to and including 65mm nominal bore shall be of bronze construction in accordance with the 
requirements of B.S.3061. 
The pressure classification of all globe valves shall depend upon the pressure conditions pertaining to the site of 
works. 

 
3.2.3 Waste Fitment Traps 
a) Standard and Deep Seal P & S Traps 

Where standard or deep seal traps are specified they shall be manufactured in suitable non-ferrous materials in 
accordance with the full requirements of B.S. 1184. 
In certain circumstances, cast iron traps may be required for cast iron baths and in these instances bath traps 
shall be provided which are manufactured in accordance with the full requirements of B.S.1291. 
 

b) Anti-Syphon Traps 
Where anti-syphon traps are specified, these shall be similar or equal to the range of traps manufactured by 
Greenwood and Hughes Limited, Deacon Works Littles Hampton, Sussex, England. 
The trade name for traps manufactured by this company is ‘Grevak’. 

 
3.2.4 Pipe Supports 
a) General 

This sub-clause deals with pipe supports securing pipes to the structure of buildings for above ground 
application. 
The variety and type of support shall be kept to a minimum and their design shall be such as to facilitate quick 
and secure fixings to metal, concrete, masonry or wood. 
 
Consideration shall be given, when designing supports, to the maintenance of desired pipe falls and the 
restraining of pipe movements to a longitudinal axial direction only. 
The Sub-contractor shall supply and install all steelwork forming part of the pipe support assemblies and shall be 
responsible for making good damage to builders work associated with the pipe support installation. 
The Sub-contractor shall submit all his proposals for pipe supports to the Engineer for approval before any 
erection works commence. 

 
b) Steel and Copper Pipes and Tubes 

Pipe runs shall be secured by clips connected to pipe angers, wall brackets, or trapeze type supports.  ‘U’ bolts 
shall not be used as a substitute for pipe clips without the prior approval of the Engineer. 
An approximate guide to the maximum permissible supports spacing in metres for steel and copper pipe and 
tube is given in the following table for horizontal runs. 
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Size Copper Tube Steel Tube 
Nominal Bores to B.S. 659 to B.S. 1387 

 
15mm 1.25m 2.0m 
 
20mm 2.0m 2.5m 
 
25mm 2.0m 2.5m 
 
32mm 2.5m 3.0m 
 
40mm 2.5m 3.0m 
 
50mm 2.5m 3.0m 
 
65mm 3.0m 3.5m 
 
80mm 3.0m 3.5m 
 
100mm 3.0m 4.0m 
 
125mm 3.0m 4.5m 
 
150mm 3.5m 4.5m 

 
The support spacing for vertical runs shall not exceed one and a half times the distances given for horizontal 
runs. 

 
              c)    Expansion Joints and Anchors 

Where practicable, cold pipework systems shall be arranged with sufficient bends and changes of direction to 
absorb pipe expansion providing that the pipe stresses are contained within the working limits prescribed in the 
relevant B.S. specification.    
Where piping anchors are supplied, they shall be fixed to the main structure only.  Details of all anchor design 
proposals shall be submitted to the Engineer for approval before erection commences. 
The Sub-contractor when arranging his piping shall ensure that no expansion movements are transmitted 
directly to connections and flanges on pumps or other items of plant. 
The Sub-contractor shall supply flexible joints to prevent vibrations and other movements being transmitted 
from pumps to piping systems or vice versa. 

 
3.2.5 Sanitary Appliances 

All sanitary appliances supplied and installed as part of the Sub-contract works shall comply with the general 
requirements of B.S. Code of Practice 305 and the particular requirements of the latest B.S. Specifications. They 
shall be as described in the bill of quantities. 

 
3.2.6 Pipe Sleeves 

Main runs of pipework are to be fitted with sleeves where they pass through walls and floors. Generally the 
sleeves shall be of P.V.C. except where they pass through the structure, where they shall be mild steel.  The 
sleeves shall have 6mm – 12mm clearance all around the pipe or for insulated pipework all around the 
installation.  The sleeve will then be packed with slag wool or similar. 
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3.3 INSTALLATION 
3.3.1 General 

Installation of all pipework, valves, fittings and equipment shall be carried out under adequate supervision from 
skilled staff to the relevant codes and standards as specified herein.  The Sub-contractor shall be responsible to 
the Main Contractor for ensuring that all builders work associated with his piping installation is carried out in a 
satisfactory manner to the approval of the Engineer. 

 
3.3.2 Above Ground Installation 
 

a)  Water Services 
Before any joint is made, the pipes shall be hung in their supports and adjusted to ensure that the joining faces 
are parallel and any falls which shall be required are achieved without springing the pipe. 
Where falls are not shown on the Contract Drawings or stated elsewhere in the Specification, pipework shall be 
installed parallel to the lines of the buildings and as close to the walls, ceilings, columns, etc., as is practicable. 
All water systems shall be provided with sufficient drain points and automatic air vents to enable them to 
function correctly.  
Valves and other user equipment shall be installed with adequate access for operation and maintenance.   
Where valves and other operational equipment are unavoidably installed beyond normal reach or in such 
position as to be difficult to reach from a small step ladder, extension spindles with floor or wall pedestals shall 
be provided. 
Screwed piping shall be installed with sufficient number of unions to facilitate easy removal of valves and 
fittings, and to enable alterations of pipework to be carried out without the need to cut the pipe. 
Full allowances shall be made for the expansion and contraction of pipework, precautions being taken to        
ensure that any force produced by the pipe movements are not transmitted to valves, equipment or plant. 
All screwed joints to piping and fittings shall be made with P.T.F.E. tape. 
The test pressure shall be maintained by the pump for about one hour and if there is any leakage, it shall     be 
measured by the quantity of water pumped into the main in that time. A general leakage of 4.5 litres per 25mm 
of diameter, per 1.6 kilometers per 24 hours per 30 metres head, may be considered reasonable but any visible 
individual leak shall be repaired. 

 
 
b) Sanitary Services 
Soil, waste and vent pipe system shall be installed in accordance with the best standard of modern practice as 
described in B.S. 5572 to the approval of the Engineer. 
The Sub-contractor shall be responsible for ensuring that all ground waste fittings are discharged to a gully trap 
before passing to the sewer via a manhole. 
The Sub-contractor shall provide all necessary rodding and inspection facilities within the draining system in 
positions where easy accessibility is available. 
Where a branch requires rodding facilities in a position to which normal access is unobtainable, then that branch 
shall be extended so as to provide a suitable purpose made rodding eye in the nearest adjacent wall or floor to 
which easy access is available. 
The vent stacks shall terminate above roof level and where stack passes through roof, a weather skirt shall be 
provided.  The Sub-contractor shall be responsible for sealing the roof after installation of the stacks. 
The open end of each stack shall be fitted with a plastic coated or galvanized steel wire guard. 
Access for rodding and testing shall be provided at the foot of each stack. 

 
c) Sanitary Appliances 
All sanitary appliances associated with the Sub-contract works shall be installed in accordance with the best 
standard of modern practice as described in C.P. 305 to the approval of the Engineer. 
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1.1. TESTING AND INSPECTION 
   3.4.1 Site Tests – Pipework Systems 

 
 a) Above Ground Internal Water Services Installation 

All water service pipe system installed above ground shall be tested hydraulically for a period of ten 
hours to not less than one and half times to design working pressure. 
If preferred, the Sub-contractor may test the pipelines in sections.  Any such section found to be 
satisfactory need not be the subject of a further test when system has been completed, unless 
specifically requested by the Engineer. 
During the test, each branch and joint shall be examined carefully for leaks and any defects revealed 
shall be made good by the Sub-contractor and the section re-tested. 
The Sub-contractor shall take all necessary precautions to prevent damage occurring to special valves 
and fittings during the tests.  Any item damaged shall be repaired or replaced at the Sub-contractor’s 
expenses. 
 

 b) Above Ground Soil Waste and Ventilation System 
All soil, waste and ventilating pipe system forming part of the above ground installation, shall be given 
appropriate test procedures as described in B.S. 5572, 1972. 
Smoke tests on above ground soil, waste and ventilating pipe system shall not be permitted. 
Pressure tests shall be carried out before any work which is to be concealed is finally enclosed. 
In all respects, tests shall comply with the requirements of B.S. 5572. 
 

  3.4.2 Site Test – Performance 
Following satisfactory pressure test on the pipework system operational tests shall be carried out in 
accordance with the relevant B. S. Code of practice on the systems as a whole to establish that special 
valves, gauges, control, fittings, equipment and plant are functioning correctly to the satisfaction of the 
Engineer. 
All hot water pipework shall be installed with pre-formed fibre glass lagging to a thickness of 25mm 
where the pipe runs above a false ceiling or in areas where the ambient temperature is higher than 
normal with the result that pipe “sweating”, due to condensation will cause nuisance. 
All lagged pipes which run in a visible position after erection shall be given a canvas cover and prepared 
for painting as follows: 

 
i) Apply a coating of suitable filler until the canvas weave disappears and allow to dry. 
ii) Apply two coats of an approved paint and finish in suitable gloss enamel to colors 

approved by the Engineer. 
All lagging for cold and hot water pipes erected in crawlways, ducts and above false ceiling which after 
erection are not visible from the corridors of rooms, shall be covered with a reinforced aluminium foil 
finish banded in colours to be approved by the Engineer. 
In all respects, unless otherwise stated, the hot and cold water installation shall be carried out in 
accordance with the best standard of modern practice and described in C.P.342 and C.P.310 
respectively to the approval of the Engineer. 
The test pressure shall be applied by means of a manually operated test pump or, in the case of long 
main or mains of large diameter, by a power driven test pump which shall not be left unattended.  In 
either case precautions shall be taken to ensure that the required pressure is not exceeded. 
Pressure gauges should be recalibrated before the tests. 
The Sub-contractor shall be deemed to have included in his price for all test pumps, and other 
equipment required under this specification. 
The test pressure shall be one and a half times the maximum working pressure except where a pipe is 
manufactured from a material for which the relevant B.S. specification designates a maximum test 
pressure. 
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3.5 STERILISATION OF COLD WATER SYSTEM 
All water distribution system shall be thoroughly sterilized and flushed out after the completion of all 
tests and before being fully commissioned for handover. 
The sterilization procedures shall be carried out by the Sub-contractor in accordance with the 
requirements of B.S. Code of Practice 301, Clause 409 and to the approval of the Engineer. 

 
PARTICULAR SPECIFICATION FOR PORTABLE FIRE EXTINGUISHER. 

4.1 GENERAL 
 

The particular specification details the requirements for the supply and installation and commissioning of the 
Portable Fire Extinguishers and Boosted Hose Reel System.  The Sub-contractor shall include for all 
appurtenances and appliances not necessarily called for in this specification or shown on the contract 
drawings but which are necessary for the completion and satisfactory functioning of the works. 
If in the opinion of the Sub-contractor there is a difference between the requirements of the Specifications 
and the Contract Drawings, he shall clarify these differences with the Engineer before tendering. 
 

4.2 SCOPE OF WORKS 
 

The Sub-contractor shall supply, deliver, erect, test and commission all the portable fire extinguishers and 
Hose Reel which are called for in these Specifications and as shown on the Contract Drawings. 
 

4.3 WATER/CO2 EXTINGUISHERS 
 

These shall be 9-litre water filled CO2 cartridge operated portable fire extinguishers and shall comply with 
B.S. 1382: 1948 and to the requirements of B.S.4523: 1977.  Unless manufactured with stainless steel, bodies 
shall have all internal surfaces completely coated with either a lead tin, lead alloy or zinc applied by hot 
dipping. There shall be no visibly uncoated areas. 
The extinguishers shall be clearly marked with the following: 

a) Method of operation. 

b) The words ‘WATER TYPE’ (GAS PRESSURE) in prominent letters. 

c) Name and address of the manufacturer or responsible vendor. 

d) The nominal charge of the liquid in imperial gallons and Litres. 

e) The liquid level to which the extinguisher is to be charged. 

f) The year of manufacture. 

g) A declaration to the effect that the extinguisher has been tested to a pressure of 24.1 bar (350 psi.).  

h) The number of British Standard ‘B.S’ 1382 or B.S. 5423: 1977. 
 

4.4 PORTABLE CARBON DIOXIDE FIRE EXTINGUISHERS 
 

These shall be portable carbon dioxide fire extinguishers and shall comply with B.S. 3326: 1960 and B.S. 
5423: 1977. 
The body of extinguisher shall be a seamless steel cylinder manufactured to one of the following British 
Standards; B.S. 401 or B.S. 1288. 
The filling ratio shall comply with B.S. 5355 with valves fittings for compressed gas cylinders to B.S.341. 
Where a hose is fitted it shall be flexible and have a minimum working pressure of 206.85 bar (3000 p.s.i.). 
The hose is not to be under internal pressure until the extinguisher is operated. 
The nozzle shall be manufactured of brass gunmetal, Aluminum or stainless steel and may be fitted with a 
suitable valve for temporarily stopping the discharge if such means are not incorporated in the operating 
head. 
The discharge horn shall be designed and constructed so as to direct the discharge and limit the entrainment 
of air.  It shall be constructed of electrically non-conductive material. 
The following markings shall be applied to the extinguishers:- 
a) The words “Carbon Dioxide Fire Extinguisher” and to include the appropriate nominal gas content. 
b) Method of operation. 
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c) The words “Re-charge immediately after use”. 
d) Instructions for periodic checking. 
e) The number of the British Standard B.S. 3326: 1960 or 

B.S. 5423. 
f) The manufacturers name or identification markings 

 
 
4.5  DRY CHEMICAL POWDER PORTABLE FIRE EXTINGUISHER 

The portable dry powder fire extinguishers shall comply with BS3465: 1962 and BS 5423.  The body shall be 
constructed to steel not less than the requirements of BS 1449 or aluminum to BS 1470: 1972 and shall be 
suitably protected against corrosion. 
The dry powder charge shall be not-toxic and retain its free flowing properties under normal storage 
conditions.  Any pressurizing agent used as an expellant shall be in dry state; in particular compressed air. 
The discharge tube and gas tube if either is fitted shall be made of steel, brass, copper or other not less 
suitable material.  Where a hose is provided it shall not exceed 1,060mm and shall be acid and alkali 
resistant.  Provision shall be made for securing the nozzle when not in use. 
The extinguisher shall be clearly marked with the following information 
a) The word “Dry Powder Fire Extinguisher” 
b) Method of operation in prominent letters. 
c) The working pressure and the weight of the powder charge in Kilogram. 
d) Manufacturers name or identification mark 
e) The words “RECHARGE AFTER USE” if rechargeable type. 
f) Instructions to regularly check the weight of the pressure container (gas Cartridge) or inspect the 

pressure indicator on stored pressure types when fitted, and remedy any loss indicated by either. 
g) The year of manufacture. 
h) The Pressure to which the extinguisher was tested. 
i) The number of this British Standard BS 3465 or BS 5423: 1977. 
j) When appropriate complete instructions for charging the extinguisher shall be clearly marked on the 

extinguisher or otherwise be supplied with the refill. 
  
4.6.1 Pipe Work 

The pipe work for the hose reel installation shall be galvanized wrought steel tubing heavy grade Class C to 
B.S 1387: 1967 with pipe threads to B.S 21. The pipe work and all associated fittings shall be in approved 
colour for fire fittings. 
 

4.6.2  Pipe Fittings 
The pipe fittings shall be wrought steel pipe fittings, welded or seamless fittings conforming to B.S. 1740 or 
malleable iron fittings to B.S 143. 
All changes in direction will be with standard bends or long radius fittings. No elbows will be provided. 
 

4.6.3  Non-return Valves 
The non-return valves up to and including 80mm diameter shall be to B.S. 5153: 1974. 
The valves shall be of cast iron construction with gunmetal seat and bronze hinge pin. 
 

4.6.4 Gate Valves 
The gate valves up to and including 80mm diameter shall be non-rising stem and wedge disc to B.S 5154: 
1974 with screwed threads to B.S. 21 tapes thread 
 

4.6.5 Sleeves 
Where pipe work passes through walls, floors or ceilings, a sleeve shall be provided one diameter larger than 
the diameter of the pipe, the space between them to be packed with mineral wool, to the Engineer’s 
approval. 

4.6.6 Earthing 
The hose reel installation shall be electrically earthed by a direct earth connection. The installation of the 
earthing shall be carried out by the Electrical Sub- contractor. 

4.6.7 Finish Painting 
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Upon completion of testing and commissioning the hose reel installation, the pipework shall be primed and 
finish painted with 2 No. coats of paints to the Engineer’s requirements. 

4.6.8  Testing and Commissioning 
The hose reel installation shall be flushed out before testing to ensure that no builder’s debris has entered the 
system.  The installation is to be then tested to one and half times the working pressure of the installation to 
the approval of the Engineer.  Simulated fault conditions of the pumping equipment are to be carried out 
before acceptance of the System by the Engineer. 

4.6.9 Instruction Period 
The Sub-contractor shall allow in his contract sum for instructing of the use of the equipment to the Client’s 
maintenance staff.  The period of instruction may be within the contract period but may also be required after 
the contract period has expired. 
The period of time required shall be stipulated by the Client but will not exceed two days in which time the 
Client’s staff shall be instructed on the operation and maintenance of the equipment. 
 

4.8.14.1 Signage-Fire Instruction /Fire Exit 
4.8.14.2 Fire Instruction Notice 

 Print fire instruction on the Perspex plates with White Colour   
 Background measuring 510mm length x 380mm width x 4mm thick as follows; 

 
FIRE INSTRUCTION NOTICE 
 
      In the event of fire; 
 
1.   Raise the alarm by actuating the nearest alarm system point,    
      Sound  Siren /gong or  Shout Fire 
 
2.   Attack fire using the nearest available equipment 
 
3.   Call nearest fire Brigade or Police 999 and inform your  
      switchboard (PABX)  Operator 
     
4.    Ensure that all personnel not involved in firefighting evacuation 
       to safety outside the building. 
 
5.   Close but DO NOT LOCK doors behind as you leave. 
 
6.    Evacuate the building using stairs or fire escapes.  Do not use  
       Lifts/Escalators. Walk calmly.  Avoid panic.  Do not stop or return  
       for personal belongings. 
 
7.   Assemble as per floor outside the building for roll call.     
   

 
4.8.14.3 Fire Exit Sign 

Print Fire Exit signs on the Perspex plate, 4mm thick,  with white colour background as follows:- 
1. Lettering IN RED COLOUR of not less than 50mm in height. 
2. A pendant sign bearing words, FIRE EXIT and with a directional arrow. 
The sign must be capable of being read from both approaches to exit and so is double sided. 
 

 

1.1.7  Water Storage Tanks  
 
1.1.7.1 Cold Water Storage Tanks 
Where specified as galvanized mild steel, water storage tanks shall comply with B.S. 417. Galvanizing shall 
take place after manufacture.  The engineer shall witness galvanizing at the factory 
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Pressed steel sectional water storage tanks shall comply with B.S. 1564, and shall be similar in manufacture 
to “BRAITH-WAITE”. 
Water storage tanks shall be mosquito proofed by means of well-fitting bolted cover bedded on a thick 
gasket of felt or bitumen. 
Overflow pipes from tanks shall discharge into air or floor gullies where nearby positioned, with splay cut 
ends mosquito proofed by means of wire gauze tightly bound on with stout galvanized wire or soldered on. 
 

 
 

 SECTION C: SCHEDULE OF CONTRACT DRAWING 

SCHEDULE OF CONTRACT DRAWINGS 

 

 

DRAWING NO. DRAWING TITLE 

As shall be issued by the Engineer  
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SECTION D - TECHNICAL SCHEDULE 
1. The technical schedule shall be submitted by tenderers to facilitate and enable the Project Manager to 

evaluate the tenders, especially where the tenderer intends to supply or has based his tender sum on 

equipment which differs in manufacture, type or performance from the specifications indicated by the 

Project Manager/Engineer. 

2. This schedule shall form part of the technical evaluation criterion, and tenderers are therefore advised to 

complete the schedule as they shall be considered non responsive. 

NB. The tenderer must complete in full the technical schedule. Apart from the information required in the technical 
schedule, the tenderer MUST SUBMIT LEGIBLE comprehensive manufacturer’s technical brochures and performance 
details for all items listed in this schedule and CLEARLY HIGHLIGHT THE SPECIFIC REQUIRED ITEM ONLY.  
 

  
MANUFACTURER COUNTRY OF 

ORIGIN 
REMARKS 

(Catalogue No. etc.) 
 

 
A 

 
      B 

 
 

C 
 
 

D 
 

 
 

E 
 

 
 

F 
 
 
 

G 
 
 
 

H 
 
 
     I 
                

p 

 

C
D 

 
Wall hung top flush 
Cistern 
 
Squatting Water closets 
 
 
Toilet Roll Holder 
 
 
 Wash hand basin 
 
 
 
Kitchen sink  

 

Undersink Heater 

 

Urinal Bowl 
 
 
 
Urinal Bowl Division 
 
 
Water Storage 

 
 
 
 
 
 
 
 
 
 

  

Catalogue must be attached for all the items in the schedule of material above 
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 SECTION E - BILLS OF QUANTITIES 
 
GENERAL NOTES TO TENDERERS  
 

1. The Bills of Quantities form part of the contract documents and are to be read in conjunction with 
the contract drawings and general specifications of materials and works.  
 

2. The prices quoted shall be deemed to include for all obligations under the sub-contract including 
but not limited to supply of materials, labour, delivery to site, storage on site, installation, testing, 
commissioning and all taxes (including 16% VAT). In accordance with Government policy, the 3% 
Withholding Tax shall be deducted from all payments made to the Tenderer, and the same shall be 
forwarded to the Kenya Revenue Authority (KRA).  
 

3. All prices omitted from any item, section or part of the Bills of Quantities shall be deemed to have 
been included to another item, section or part thereof.  
 

4. The brief description of the items given in the Bills of Quantities are for the purpose of establishing 
a standard to which the sub-contractor shall adhere. Otherwise, alternative brands of equal and 
approved quality will be accepted 
  
Should the sub-contractor install any material not specified here in before receiving written 
approval from the Project Manager, the sub-contractor shall remove the material in question and, 
at his own cost, install the proper material.  

5. The grand total of prices in the price summary page must be carried forward to the Form of Tender 
for the tender to be deemed valid. 
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Statement of Compliance  
 
a) I confirm compliance of all clauses of the General Conditions, General Specifications  
and Particular Specifications in this tender. 
  
b) I confirm I have not made and will not make any payment to any person, which can be perceived as an 
inducement to win this tender. 

  
Signed: ……………………………………. for and on behalf of the Tenderer  
 
Date: ……………………...  

Official Rubber Stamp: ………………………………………………………………………  
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BILLS No. 1 
 
A) PRICING OF PRELIMINARIES ITEMS. 

Prices will be inserted against item of preliminaries in the sub-contractor’s Bills of Quantities and specification.  
These Bills are designated as Bill 1 in this Section. Where the sub-contractor fails to insert his price in any item he 
shall be deemed to have made adequate provision for this on various items in the Bills of Quantities.  The 
preliminaries form part of this contract and together with other Bills of Quantities covers for the costs involved in 
complying with all the requirements for the proper execution of the whole of the works in the contract. 
 
The Bills of Quantities are divided generally into three sections:- 
 

Preliminaries – Bill 1 

 
Sub-contractors preliminaries are as per those described in section C – sub-contractor preliminaries and conditions 
of contractor.  The sub-contractor shall study the conditions and make provision to cover their cost in this Bill.  The 
number of preliminary items to be priced by the Tenderer have been limited to tangible items such as site office, 
temporary works and others. However the Tenderer is free to include and price any other items he deems necessary 
taking into consideration conditions he is likely to encounter on site. 
Installation Items – Other Bills 
The brief description of the items in these Bills of Quantities should in no way modify or supersede the detailed 
descriptions in the contract Drawings, conditions of contract and specifications. 
The unit of measurements and observations are as per those described in clause 1.05 of the section C. 
 
 (c) Summary 
  
The summary contains tabulation of the separate parts of the Bills of Quantities carried forward with provisional 
sum, contingencies and any prime cost sums included.  The sub-contract shall insert his totals and enter his grand 
total tender sum in the space provided below the summary.   
This grand total tender sum shall be entered in the Form of Tender provided elsewhere in this document 
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BILL No. 1 
PRELIMINARIES AND GENERAL CONDITIONS 

 
ITEM 

 
DESCRIPTION 

 
QTY          

 
UNIT 

RATE 
(KSHS) 

AMOUNT 
(KSHS) 

1 
 
2 
 
 
3 
 
4 
 
5 
 
6 
 
7 
 
8 
 
9 
 
 
 
 
10 
 
11 
 
 
12 
 
 
 
 
 
13 
 
14 
 
 
15 

Discrepancies clause 1.02 
 
Conditions of sub-contract Agreement clause 
1.03 
  
Payments clause1.04 
 
Site location clause 1.06 
 
Scope of Contract Works clause 1.08 
 
Extent of the Contractor’s Duties clause 1.09 
 
Firm price contract clause 1.12 
 
Variation clause 1.13 
 
Prime cost and provisional sum clause 1.14 
(insert profit and attendance which is a 
percentage of expended PC or provisional 
sum.) 
 
Bond clause 1.15 
 
Government Legislation and Regulations 
clause 1.16 
 
Import Duty and Value Added Tax clause 
1.17(Note this clause applies for materials 
supplied only.  VAT will also be paid by the 
sub-contractor as allowed in the summary 
page) 
 
Insurance company Fees clause 1.18 
 
Provision of services by the Main contractor 
clause 1.19 
 
Samples and Materials Generally clause 1.21 

  
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
SUB-TOTAL  CARRIED  TO  PAGE 55 
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ITEM 

 
DESCRIPTION 

 
QTY 

 
UNIT 

RATE 
(KSHS) 

AMOUNT 
(KSHS) 

16 
 
17 
 
 
18 
 
19 
 
20 
 
 
21 
 
 
22 
 
23 
 
 
24 
 
25 
 
26 
 
27 
 
 
28 
 
 
29 
 
30 
 

Supplies clause 1.20 
 
Bills of Quantities clause 1.23 
 
 
Contractor’s Office in Kenya clause 1.24 
        
Builder’s Work clause 1.25 
  
Setting to work and Regulating system clause 
1.29 
  
Identification of plant components clause 
1.30 
 
Working Drawings clause 1.32 
  
Record Drawings (As Installed) and 
Instructions clause 1.33      
 
Maintenance Manual clause 1.34 
  
Hand over clause 1.35 
 
Painting clause 1.36 
 
Testing and Inspection – manufactured plant 
clause 1.38 
 
Testing and Inspection – Installation clause 
1.39 
 
Storage of Materials clause 1.41 
 
Initial Maintenance clause 1.42 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 SUB-TOTAL  CARRIED  TO  PAGE  55  
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ITEM 

 
DESCRIPTION 

 
QTY 

 
UNIT 

RATE 
(KSHS) 

AMOUNT 
(KSHS) 

31 
 
 
32 
 
 
33 
 
34 
 
35 
 
36 
 
 
37 
 
 
38 
 
39 
 
 
40 
 
 
 
41 
 

Attendance Upon Tradesmen, etc. (Insert 
percentage only) clause 1.58  
 
Local and other Authorities notices and fees 
clause 1.60 
 
Temporary Works clause 1.63 
 
Patent Rights clause 1.64 
 
Mobilization and Demobilization Clause 1.65 
  
Extended Preliminaries Clause 1.66(see 
appendix on page C- 24) 
 
Supervision by Engineer and Site Meetings 
Clause 1.67                      
 
Allow for profit and Attendance for the above  
 
Amendment to Scope of Sub-contract Works  
Clause 1.68 
 
Contractor Obligation and Employers 
Obligation clause 1.69(see appendix page C- 
24) 

 
Any other preliminaries; 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Subtotal above 
 

Subtotal brought forward from page 53 
 

Subtotal brought forward from page 54 
 
 

  
 

  

 TOTAL FOR SCHEDULE NO. 1- PRELIMINARIES  
CARRIED  FORWARD TO  PRICE MAIN SUMMARY PAGE 82 
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Item Description Qty Unit Rate (Kshs) 
 Amount (Kshs)  

  
BILL No. 2. SANITARY 
APPLIANCES          

  

Supply, deliver, install, test and commission the 
following sanitary appliances complete with all 
the accessories including all connections to the 
services, waste, jointing to water supply 
overflows, supports and all plugging and 
screwing to walls and floors. 
Note:  (i) All sanitary fittings shall be in 
approved colour. 
          (ii) The Model and Ref No. indicated 
is only a guide to the type and quality of 
fittings. 
         (iii) Equivalent & Approved models 
may be acceptable. 

        

  Water Closet (WC)         

A 
Squating Asian Ceramic Toilet with a 
plastic cistern wall hung top flush 
cistern suite in approved colour 
complete ref SKU: ABL10175 The unit 
shall come complete with back entry 
cisten flush one and half inch low 
pressure flush valve ref # 01021500, all 
other necessary accessories. equal and 
approved. 

3 No.    
  Toilet Roll Holder            

  
U-shaped chrome plated wall mounted 
toilet roll holder as 'Duravit, D-Code 
#0099261000'. Or approved equivalent 

3 No.     

  Toilet Brush and Holder            

C Wall mounted toilet brush holder and 
brush of approved colour as Tapis or 
approved equivalent. 3 No.     

  Total Carried to the next page 
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Item Description Qty Unit Rate (Kshs) 
 Amount (Kshs)  

  Sub - total carried from previous page   

  Wash hand basin (WHB)          

B 

Wash hand basin size 560 x 500mm 
with overflow, one tap hole, 32mm 
diameter chrome plated chain waste, 
chain stay hole, Single lever basin mixer 
with pop up waste as Hansgrohe Logis 
E 70 ref LH1072A or equivalent and 
heavy-duty plastic bottle trap (32mm 'P' 
trap) with 75mm seal. Wash Hand Basin 
(WHB) to be as Nova Eros Item Code 
BWHNOER012 equal and approved. 

4 No.     

  Flexible Tubing         

F 15mm diameter x 300mm long flexible 
connectors complete with chrome 
plated angle valve. 6 No.     

G Foam Soap Dispenser - Wall 
Mounted         

  
0.6 Litre wall mounted manual press 
action foam soap dispenser with satin 
finish spout and glass bottle. Dispenser 
to be wall mounted and to be as 
'Duravit, D-Code # 0099161000' or 
approved equivalent. 

2 No.     

  Mirror            

B 

6mm thick polished plate glass silver 
backed mirror with beveled edges, size 
510 x 610mm, Plugged and screwed to 
wall with 4No. chrome plated dome 
capped screws. The mirror shall rest 
against a layer of 5mm thick foam. 

4 No.     

D 

Urinal Bowl                                 
450x300x375 mm white Ceramic urinal 
bowl set complete with, 
spreaders,40mm heavy duty plastic 
bottle traps and 40mm diameter chrome 
plated outlets with grating firmly fixed 
on the wall with chrome plated screws.  
pipework to be provided with adequate 
fasteners to the wall. The fittings shall 
be as Orient or equal and approved. 

2 No.     

  Total Carried to the next page 
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Item Description 
Qty Unit Rate (Kshs) 

 Amount   
(Kshs)  

  Sub - total carried from previous page   

E 

Urinal flush valve- Manual push Button 
manual push button action back inlet top 
flush valve with 150ml per flush. The valve 
to have chrome plated connections with 
synthetic diaphram and adjustable tailpipe. 
valve to be as ''tapis GS-5204-1'' or 
approved equivalet.                                                 

2 No.     

  Urinal Bowl Division         

F 
Urinal bowl division to be as white 
Ceramic to be fasten to the wall with 
stainless steel fasterners. The fittings shall 
be as Orient or approved equivalent 

2 No.     

  Total for Sanitary Fittings carried forward to Summary page  
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Item Description Qty Unit Rate (Kshs) 
 Amount   (Kshs)  

  Bill No. 3. INTERNAL PLUMBING         

  

Supply and Install the following Plumbing 
installation as described and shown on the 
drawing.All pipework and fittings in this 
installation to be to PP-R.Tenderers must allow 
for jointings, couplings, plugging, clampings, 
reducers, mortices, hangers, clippings etc necessary 
for the proper functioning of the installation when 
pricing. 

    

   

  PPR Pipework         

A 25mm diameter pipework 18 Lm     

B 32mm diameter pipework 12 Lm     

  Bends         

C 25mm diameter bend 6 No.     

D 32mm diameter bend 4 No.     

  Valves         

E 32 mm gate valves 1 No     

F 25 mm gate valves 3 No     

  Reducers         

G 32x25mm diameter reducer 4 No     

  Tees         

H 32 mm equal tee 4 No.     

I 25mm equal tee 8 No.     

  Unions         

J 25mm diameter pipe unions 6 No.     

K 32mm diameter pipe unions 4 No.     

  Adaptor / Brass Threaded         

L 25X32mm brass threaded male adapter 6 No.     

  Total Carried to the next page 
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Item Description Qty Unit Rate (Kshs)  Amount   (Kshs)  

  Sub - total carried from previous page   

  Adaptor / Brass Female Threaded         

M 25mm brass threaded adapter 6 No.     

N 32mm brass threaded adapter 4 No.     

  Water Storage - 5,000L         

O 

Supply, deliver and install vertical close end 
plastic moulded tank of capacity 10,000 litres 
and diameter 216cm and of height 198cm. 
Model CCV600The tank to be assembled 
complete with 25mm medium pressure ball 
valve, cover and having screwed connections 
for inlet, outlet, overflow,drain pipes and any 
other necessary item for its proper 
functioning. The tank shall be mounted on a 
flat roof slab and shall be as KENTANK 
Model or approved equivalent. 

1 No     

  Total for Plumbing carried forward to Summary page  
  

 

  



 

 

47  

Item Description Qty Unit Rate (Kshs)  Amount   (Kshs)  

  
 BILL No. 4. FOUL WATER 
DRAINAGE         

  

Supply and fix uPVC soil system to BS 4660 and 
BS 4515 and MuPVC waste systems to BS 5255 
with screwed and socketed joints to BS 21.  Solvent 
welded joints shall be as per the system’s 
manufacturer’s written instructions. Tenderers must 
allow in their pipework prices for all the couplings, 
clippings, connectors, joints etc. for the proper and 
satisfactory functioning of the system.     

        

  
MuPVC and uPVC Waste and Soil 
pipework          

A 
100mm diameter heavy gauge grey mUPVC 
pipe 18 Lm     

B 50mm ditto 10 Lm     

C 40mm ditto 8 Lm     

  Traps         

E 100 x 50mm diameter floor trap and grating 
3 No.     

  Bends         

F 100mm diameter long radius bend 4 No.     

G 100mm diameter sweep bend 4 No.     

H 50mm ditto 3 No.     

I 40mm ditto 3 No.     

  Tees         

K 100mm diameter sweep tee 5 No.     

L 50mm diameter sweep tee 2 No.     

M 40mm ditto 3 No.     

  Access Caps         

N 100mm diameter access cap 4 No.     

O 50mm ditto 3 No.     

P 40mm ditto 2 No.     

  Boss Connectors         

Q 100 x 50mm diameter boss connector 3 No.     

  WC Connectors         

R 100mm diameter WC connector 3 No.     

  Double branches         

S 100mm diameter double branch 2 No.     

  Plumbing and Drainage         

T 
Allow for connection of sanitary fiitings to 
the plumbing and drainage pipework 1 Item     

  Tessting and commissioning         

U 
Allow for testing and commissioning of both 
drainage and plumbing systems  

1  item     

  Total Carried to the next page   
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rrr 

Item Description Qty Unit Rate (Kshs)  Amount   (Kshs)  

  Sub - total carried from previous page   

Y 

Manhole                                         
600x450mm manhole with heavy duty cover. 
Manual depth to be determined on sitebbut 
to minimum of 600mm 2 No.     

  Excavation         

Z 
Excavate trench for 100mm pipe not 
exceeding 1500mm deep and average 250mm 
deep, part return in, fill & surplus cart away. 

10 Lm     

  Total for Plumbing carried forward to Summary  page  
  

Item Description Qty Unit Rate (Kshs)  Amount   (Kshs)  

  

BILL NO. 5. PORTABLE FIRE 
EXTINGUISHERS                              
Supply, deliver, install, test and commission the 
following portable fire extinguishers and conforming to 
BS EN 3 / BS 1449. 

    

   

  
Water/Carbon Dioxide Gas Fire 
Extinguisher     

   

A 
9 litres water/carbon dioxide gas portable fire 
extinguisher completes with pressure gauge, 
initial charge and mounting brackets. 

1 No    

  Carbon dioxide        

B 
5 Kg carbon dioxide gas portable fire 
extinguisher complete with pressure gauge, 
initial charge and mounting brackets. 

1 No    

  Dry Chemical Powder Fire Extinguisher 
    

   

C 
6kg dry chemical podwer portable fire 
extinguisher complete with pressure gauge, 
initial charge and mounting brackets. 

1 No    

  Total Carried to the next Page   
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Item Description Qty Unit Rate (Kshs)  Amount (Kshs)  

  Sub - total carried from previous page   

  Manual Alarm Bell        

D 9" (225mm) manual operated alarm bell (Gong) 
1 No    

  Fire Notices        

E Allow for fire signage for the fire exits and fire 
instructions as directed by the Project 
Engineer. 2 No    

F 

                                                                                                  
Sweep Fans                                                                                                                                                                                                     
Commercial Sweep fans with triple blades with 
a sweep diameter of 900mm, min speed of 
350rpm capacity 8761m3/hr, 2 speed, Power 
Rating 50Watts, overall drop height of 
375/750mm. To be complete with control 
remote switch capacable of reversible 
operation. It shall be as Xpelair model 
whispair NWAN36 or an equal and approved 
equivalent 

5 No.     
G 

Allow for all electrical works including wiring 
and switches from the local isolator 

1 Item     

  
Total For Fire Extinguisher Carried Forward to Summary page. 
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Item Description  Amount (Kshs)  

  Sanitary Fittings   

1 Total amount brought forward from page………………1   

  Internal Plumbing   

3 Total amount brought forward from page………………3   

  Internal Drainage   

4 Total amount brought forward from page………………4   

  Fire Fighting       

6 Total amount brought forward from page ........................5     

5 Contingency Sum      15,000  

Total Estimated Amount for Mechanical Works    

 



 

 

 

 

 

 
Amount in Kenya Shillings …………………………………………………………….……………………. 
  
……………………………………………………………………………………….…………………… 
 
 
 
Period of Execution of the works…………………………………………………………….………………. 
 
 
 
 
Tenderers Name & Stamp……………………………………………………………………………...……… 
 
 
 
 
SIGNATURE…………………….……………..    DATE……………………………. 
 
 
 
 
PIN NO…………………………………………….  VAT CERTIFICATE NO……………………. …..…… 
(Provide copy)       (Provide copy) 
 
 
 
 
 
WITNESS’ NAME…………………………….…   OCCUPATION……………………………………. 
 
 
 
 
 
 
SIGNATURE…………………………………….            DATE………………………………………………. 
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SECTION F - SCHEDULE OF UNIT RATES 
 

1. The tenderer shall insert unit rates against the items in the following schedules and may add such other 

items as he considers appropriate. 

2. The unit rates shall include for supply, transport, insurance, delivery to site, storage as necessary, 

assembling, cleaning, installing, connecting, profit and maintenance in defects liability and any other 

obligation under this contract. 

3. The unit rates will be used to assess the value of additions or omissions arising from authorized variations to 

the contract works. 

4. Where trade names or manufacturer’s catalogue numbers are mentioned in the specification, the reference 

is intended as a guide to the type of article or quality of material required.  Alternative brands of equal and 

approved quality will be accepted 

 
 

ITEM 

 

DESCRIPTION 

 

UNIT 

RATE 

(Kshs) 

      1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

 

 

5,000 Litres Water Storage 

Water/Carbon Dioxide Gas fire Extinguisher 

Carbon dioxide 

Dry Chemical powder Fire Extinguisher 

Manual Alarm Bell 

Sweep fan 

Mirror 

PPR Pipe 

 

No. 

LM. 

No. 

No. 

No. 

No. 

No. 

 

 

 

 

 

 

 
 
 
 
 
  



BILL NO.8

PROVISIONAL   SUMS



ITEM DESCRIPTION  QTY UNIT  RATE  AMOUNT 

PROVISIONAL  SUMS

The following provisional sums to be spent/ deducted 

in whole or in part at the discretion of the Architect.

Sewer connection

A Allow a provisional sum of Kenya shillings fifty 

thousand (50,000.00) only for Ssewer connection

ITEM 50,000               

Contigencies

B Allow a provisional sum of Kenya shillings fifty 

thousand (50,000.00) only for Contigencies 

ITEM 50,000               

TOTAL CARRIED TO GRAND SUMMARY  

SUMMARY
             100,000 

Prime Cost and Provisional Sums PS/1



 GRAND SUMMARY



ITEM DESCRIPTION PAGE NO.  FOR TENDERER USE ONLY  FOR OFFICIAL USE ONLY 

KSHS. KSHS.

GRAND SUMMARY

1 PARTICULAR PRELIMINARIES PP/10 100,000.00                   

2 GENERAL PRELIMINARIES GP/14 100,000.00                   

3 BUILDERS WORK JB/27 3,486,030.00                

4 Electrical works 155,000.00                   

5 MECHANICAL  WORKS 439,000.00                   

4 PROVISIONAL  SUMS PS/1 100,000.00                   

4,380,030.00              

AMOUNT IN WORDS : ………………………………………………….…........……………………………………………

……………………...…………………………………………………………………….……………………..CENTS ……..…...…

TENDERER’S NAME …..…...….....…………………………………………………….…………………………………………………

ADDRESS …….….……………..………...………………………………………………………………………………………………

DATE ……………….……………….......……………………………………………..……………………………………………………

TENDERER’S SIGNATURE …….............……………………………………………..………………………………………………

WITNESS'S NAME .……………………....................................................................……………………………………………

ADDRESS …….………………......……………………………………………………...……………………………………………

DATE ………………………………......…………………………………………...…………………………………………………

WITNESS SIGNATURE …………….......………………………………………………...………………………………………………

PROPOSED CONSTRUCTION OF PROPOSED JITUME DIGITAL HUB PROJECT-PHASE 1

GRAND TOTAL CARRIED TO FORM OF TENDER 

(VAT INCLUSIVE)

GS/1



 

PROPOSED JITUME ICT DIGITAL HUBS 

 

 

 

 

 

STANDARD AND BASIC DIGITAL HUBS 

LAN (ACTIVE & PASSIVE) 

BILL OF QUANTITIES 

 



ITEM
 DESCRIPTION QTY

 UNIT 
PRICE 

 TOTAL 
PRICE 

INCLUSSIVE 
PRICE

NO

1 FACE PLATES 50 -                       
1.1 KNOCK OUT 18 -                       
1.3 AP- WIFI 1 -                       
1.4 MODULES GIGANET 50 -                       
1.5 3M PATCHCORD 50 -                       
1.6 50X150 TRUNKING 10 -                       

2

2.1 FACE PLATES 50 -                       
2.2 KNOCK OUT 18 -                       
2.4 AP- WIFI 1 -                       
2.5 MODULES GIGANET 50 -                       
2.6 3M PATCHCORDS 50 -                       
2.8 50X150 TRUNKING 10 -                       

3

3.1 FACE PLATES 8 -                       
3.2 KNOCK OUT 8 -                       
3.3 AP- WIFI 1 -                       
3.4 MODULES GIGANET 8 -                       
3.5 3M PATCHCORD 8 -                       
3.6 50X150 TRUNKING 4 -                       

4

4.1 12U CABINET 1 -                       
4.2 Core Switch 24 Port 1 -                       

4.3

48-Port 10/100/1000Base-Twith 4  
Combo 1000BaseT/SFP ports Smart 
Switch 3 -                       

4.4 TRUNKING 50X150 6 -                       
4.5 CABLE MANAGER 3 -                       
4.6 48 PORT PATCH PANEL 3 -                       
4.7 1M PATCH CORD 120 -                       
4.8 UPS 1
4.9 ACCESSORIES 1 -                       

SERVER  ROOM

BASIC DIGITAL HUBS - LAN BQ
STRUCTURED CABLING

TRAINING ROOM

WORKING AREA

ADMINISTARTION

1.8 CAT 6 CABLES 6                        -
SUBTOTAL      

2.9 CAT 6 CABLES 5                        -
SUBTOTAL      

3.7 CAT 6 CABLES 1                        -
SUBTOTAL        

4.10. INSTALLATION LABOUR 1                        -
SUBTOTAL      

    

Total



TECHNICAL SPECIFICATIONS 

EQUIPMENT  MINIMUM REQUIREMENT 

L3 Edge switch 24-Port GigEthernet 
PoE+ Switch with 10Gbps SFP+ 
Uplinks 

Top of rack, 1RU rack-mountable managed 
switch with the following minimum 
specifications: 

● 1. Minimum of 24 No. RJ-45 autosensing 
10/100/1000 PoE+ ports 

● Minimum of 4 No. SFP+ 1/10GbE ports  
● Minimum of 2 No. Multi-Gigabit stack 

ports  
● Minimum switching capacity of 125Gbps 

with a forwarding performance of 95 
Mpps 

● Supports full POE+ 
● Support for minimum of 30,000 MAC 

addresses in the MAC address table 
● Support for Layer 3 routing (Static 

Routes and dynamic routing using 
OSPFv2) 

● Support for VLANs and IEEE 802.1Q 
(4,094 VLAN IDs) VLAN tagging with 
1,000 configurable VLANs 

● Support for spanning-tree protocol for 
both Rapid Per-VLAN Spanning Tree 
(RPVST+) and Multiple Spanning Tree 
Protocol (MSPT) 

● Support for remote management, 
configuration and authentication 
(SNMPv2, SNMPv3, SSH, TACACS+, 
RADIUS) 

● Redundant power supply modules 
● Original Equipment 

Manufacturer/vendor support of 3 years 
(Parts replacement and Software 
Updates) 

● Proposed equipment should not be 
approaching End of Support (EOS) 
announcement by the OEM in the next 
Six years. Attach Evidence 

● Original Equipment 
Manufacturer/vendor of the proposed 
switch MUST be rated as a Leader in the 
Gartner Magic Quadrant for Enterprise 
Wired and Wireless LAN Infrastructure 



EQUIPMENT  MINIMUM REQUIREMENT 

in the last three consecutive years, at the 
time of bidding. Attach Evidence 

● Three-year (3) warranty and support  

Attach data sheet 
Indoor Wireless Access Point Indoor wireless access point (WLAN AP) with 

support for Wi-Fi 6 software-configurable dual 
radio, 5 GHz 4x4 MIMO and 2.4 GHz 2x2 MIMO, 
achieving a data rate of 5.3 Gbps. The WiFi 
access points should specifically meet the 
following minimum specifications: 

● Support WPA3 with specific support for 
WPA3 Enterprise 

● Support for 802.1x standard for 
network authentication of wireless 
clients 

● Support for minimum of 150 associated 
active clients (concurrent connected end 
user devices) 

● Support for built-in smart antennas to 
improve on signal quality 

● Support for minimum of 16 No. SSIDs 
two (2) of which MUST support 802.1x 
network authentication 

● Support for WIFI-6 standards such as 
OFDMA, TWT, MU-MIMO and BSS 
coloring 

● Support for VLAN assignment per SSID 
and based on network authentication 
(802.1x VLAN assignment based on 
radius attributes) 

● Support for IoT 
● Communication between the WLAN AP 

and the management system MUST be 
through encrypted channels 

● Maximum power consumption should 
not exceed 21W 

● Support for powering through PoE 
● Operating temperature: Between 0℃ to 

50℃ 
● Support for minimum of 2 No. RJ45 

network interface ports capable of 
negotiating both 100Mbps and 1Gbps 
speed 

● Included with relevant mounting 
brackets 

● Original Equipment 
Manufacturer/vendor support of 3 years 



EQUIPMENT  MINIMUM REQUIREMENT 

(Parts replacement and Software 
Updates) 

● Proposed equipment should not be 
approaching End of Support (EOS) 
announcement by the OEM in the next 
four years. Attach Evidence.  

● Original Equipment 
Manufacturer/vendor of the proposed 
access point MUST be rated as a Leader 
in the Gartner Magic Quadrant for 
Enterprise Wired and Wireless LAN 
Infrastructure in the last three 
consecutive years, at the time of bidding. 
Attach Evidence 

● Three-year (3) warranty and support  

Management using a centralized WLAN 
Controller (or equivalent centralized 
management system for software updates and 
configuration) is mandatory 
Attach data sheet 

Outdoor Wireless Access Point Outdoor Hardened (IP68) wireless access point 
(WLAN AP) with support for Wi-Fi 6 software-
configurable dual radio, 5 GHz 2x2 MIMO and 
2.4 GHz 2x2 MIMO achieving a device 
performance of 1.7 Gbps. The WiFi access 
points should specifically meet the following 
minimum specifications: 

● Support WPA3 with specific support for 
WPA3 Enterprise 

● Support for 802.1x standard for 
network authentication of wireless 
clients 

● Support for minimum of 500 associated 
active clients (concurrent connected end 
user devices) 

● Support for external smart antennas to 
improve on signal quality 

● Support for WIFI-6 standards such as 
OFDMA, TWT, MU-MIMO and BSS 
coloring 

● Support for minimum of 16 No. SSIDs 
two (2) of which MUST support 802.1x 
network authentication 

● Support for VLAN assignment per SSID 
and also based on network 
authentication (802.1x VLAN 
assignment based on radius attributes) 



EQUIPMENT  MINIMUM REQUIREMENT 

● Communication between the WLAN AP 
and the management system MUST be 
through encrypted channels 

● Operating temperature: -40℃ to 65℃ 
● Support for powering through PoE 
● Support for minimum of 1 No. RJ45 

network interface port capable of 
negotiating both 100Mbps and 1Gbps 
speed 

● Included with relevant mounting 
brackets 

● Original Equipment 
Manufacturer/vendor support of 3 years 
(Parts replacement and Software 
Updates) 

● Proposed equipment should not be 
approaching End of Support (EOS) 
announcement by the OEM in the next 
four years. Attach Evidence.  

● Original Equipment 
Manufacturer/vendor of the proposed 
access point MUST be rated as a Leader 
in the Gartner Magic Quadrant for 
Enterprise Wired and Wireless LAN 
Infrastructure in the last three 
consecutive years, at the time of bidding. 
Attach Evidence 

● Three-year (3) warranty and support  

 
Management using a centralized WLAN 
Controller (or equivalent centralized 
management system for software updates and 
configuration) is mandatory 
Attach data sheet 

2 KVA Rack mountable UPS Single-phase 2 KVA double-conversion on-line 
rack-mountable UPS with the following 
minimum specifications: 

● Minimum output power capacity of 
1.2KW 

● Minimum output power factor of 0.8 
● Nominal Output Voltage 230V, 50Hz 
● Input Voltage range 220VAC – 240VAC, 

50Hz 
● 4 No. IEC 60320 C13 Output 

Connections  
● IEC 60320 C14 Input connections 



EQUIPMENT  MINIMUM REQUIREMENT 

● Online, double-conversion power 
conditioning 

● Minimum runtime of 15 minutes at Half 
Load 

● Included with relevant mounting 
brackets for 19-inch rack/cabinet 

● Original Equipment 
Manufacturer/vendor support of 3 years 
(Parts replacement and Software 
Updates) 

● Proposed equipment should not have an 
ongoing End of Life (EOL) 
announcement by the OEM 

Attach data sheet 
12U Network Cabinet  Standard-Depth 15U 19-inch Server Cabinet 

Rack Enclosure including vertical mounting 
rails and mesh door with the following 
minimum specifications: 

• Rack Enclosure depth of 800 mm 
• Rack height of 12U 
• Support mounting of 19-inch copper 

patch panels, optical distribution 
frames, network switches, rack-
mountable UPS 

• 1 No. 4 Way UK Plug Power Distribution 
Unit Horizontal 

• Floor Standing Steel Rack Enclosure 
with 4 No. castor wheels or Wall-
mountable rack enclosure with fan 
venting at the top (fan included) 

Attach data sheet 
Cat 6A U/UTP Pure Copper 
Ethernet Cable 305M (Indoor) 

23AWG Cat 6 U/UTP copper cable with HDPE 
insulation enclosed in PVC flame-retardant 
jacket for indoor installations. The minimum 
specifications are as follows: 

• Indoor environment use 
• Riser flammability rating 
• Support installation temperature of 50°C 
• 23AWg solid copper conductor 
• Overall length of 305 meters 

Attach data sheet 
Cat 6A F/UTP Pure Copper Ethernet 
Cable 305M (Outdoor) 

23AWG Cat 6 U/UTP Outside Plant (OSP) 
copper cable with PE insulation enclosed in 
abrasion-resistant HDPE flame-retardant jacket 
for outdoor installations. The minimum 
specifications are as follows: 

• Outdoor environment use 



EQUIPMENT  MINIMUM REQUIREMENT 

• Ability for the insulation to withstand 
moisture migration in underground and 
wet applications 

• Outdoor flammability rating 
• Must be UV-Resistant 
• Support installation temperature of 70°C 
• 23AWg solid copper conductor 
• Overall length of 305 meters 

Attach data sheet 
F/UTP Category 6A Dual Outlets 
Module (Data points) 

Pair of Cat 6A RJ45 keystone modules with 
support for 10Gbit Ethernet applications 
Attach data sheet 

Flash Mount Faceplates – F/UTP 
Category 6A Double 

Single gang faceplate with support for 2 outlet 
ports. Faceplate should support mounting onto 
single gang opening and include a label pocket 
for identification/labeling 
Attach data sheet 

F/UTP Category 6A Wall UTP-
RJ45Patch cord (0.25M) 

Cat 6A 24 AWG UTP Copper Patch Cord of 0.25 
meter length with minimum specifications 
below: 

• 24AWg solid copper conductor 
• Overall length of 1 meter 
• T568B wiring scheme 
• Must support IEEE 802.3af (PoE), IEEE 

802.3at (PoE+), and IEEE 802.3bt Type 3 
and 4 (PoE++) PoE compatibility. 

Attach data sheet 
F/UTP Category 6A 48 PATCH 
PANEL 1 U568A/B 

Cat 6A UTP Flat Punchdown steel Patch Panel 
with support for terminating 4-pair, 22–26 
AWG, twisted pair cable. The patch panels 
should meet the following minimum 
specifications: 

• Must be rack-mountable on a 19-inch 
rack 

• Support for RJ45 module type 
• Minimum of 48 ports fully populated 

with keystones 
• Support for both T568A and T568B 

wiring schemes 
Attach data sheet 

F/UTP Category 6A 24 PATCH 
PANEL 1 U568A/B 

Cat 6A UTP Flat Punchdown steel Patch Panel 
with support for terminating 4-pair, 22–26 
AWG, twisted pair cable. The patch panels 
should meet the following minimum 
specifications: 

• Must be rack-mountable on a 19-inch 
rack 



EQUIPMENT  MINIMUM REQUIREMENT 

• Support for RJ45 module type 
• Minimum of 24 ports fully populated 

with keystones 
• Support for both T568A and T568B 

wiring schemes 
Attach data sheet 

Galvanized Metallic Trunking 
150mm x50mm & accessories 

Galvanized double-compartment metal 
trunking cover and base with base loop 
perforation. Each piece of metal trunking MUST 
be at least 2.4 meters in length 
Attach data sheet 

Install metal Trunking size 
25×50mm/50×100mm/50×150mm 
with accessories and auxiliary work 

• Trunking should be installed neatly on 
the 

• surface of walls, columns or beams and 
be truly vertical or horizontal. 

• Overhead trunking should be 
suitably supported by means of 
mild steel hangers’ brackets or 
other suitable devices. 

• Trunking should be provided with 
removable side cover, easy bend at all 
turning angles and, where required, 
appropriate outlet holes with 
grommets. 

• The height of the trunking installed 
should not cause any installation and 
maintenance problem. 

• Cutting and combine the trunking 
when necessary 

• Detect/locate the presence of the 
electricity system before drilling. 
size 

• 30x55mm for trunking (25*50 mm) 
• Drilling/boring the floor slab by the 

appropriate drilling/boring machine 
without cutting holes through the 
building structured area (e.g., beam, 
column E structure wall etc.). 

• Make good the hole surface by 
cement mortar and paint coating 

• Seal the holes with silicon. 
 

Supply and Install Flexible 
corrugated PVC pipe ≤ 50mm with 
accessories. 
 

• Cutting suitable length of PVC pipe. 
• Smooth all duct ends 
• Fixing PVC Pipe on Wall/Ceiling 

bysupporting with saddles/ brackets. 
• Fixing Junction Box at all turning angles 

or every 10m if necessary. 
• Labelling for identification. 



 
 

EQUIPMENT  MINIMUM REQUIREMENT 

 
40mm Flex Conduits 40mm PVC Flexible Conduit per meter length 
Install indoor/Outdoor Cat.6, 4-Pair 
UTP Cable 

• Lay the outdoor cat6 as per design, what 
layed in trunk or duct as straight as flat, no 
bind, enlarged regular and fastened by 
plastic ties as per specification. 

• Supply and install and label the cat 6 
cable as per specification, the labelling 
must be waterproof. 

• The primary media for horizontal cabling 
will be 4-pair Unshielded Twisted Pair 
(UTP) which must meet or exceed 
ANSI/TIA/EIA-568-B and ISO/IEC 11801 
standards. 

• Unshielded Twisted Pair (UTP) Category 
6A quality cable shall be employed for 
either outdoor or indoor cable. 

• Each room to be networked shall have 
wall plates installed and each outlet 
terminated with 8-pin modular jacks (RJ-
45). 

• Each designated network interface will 
have capacity to support Giga Ethernet. 

• Each cable will be required to move 
through the tie if firmly pulled. 

• Cables should not be crushed using cable 
ties. 

• Cable conduits must not be overfilled. 
• All cables must pass through Trunking 

and should not be seen from the outside 
• There shall be no splicing of any of the 

cables installed. Intermediate cross-
connects and transition points are not 
allowed. 

• All user area patch chords shall be at 
least 3m in length 

• Data outlets shall be flash mounted on 
the metal Trunking. 

• All user area patch chords and cabinet 
patch chords will be supplied to match 
the total number of data outlets. 
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